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Abstract 
This ELEGANCY report presents the application of the WP3 business model and business case 
framework, templates and tools to the UK case study.  

The UK case study addresses the delivery of a Hydrogen-CCS infrastructure network for 
domestic and commercial heating across the northern regions of England as articulated in the 
H21 North of England (H21 NoE) report completed by Cadent, Equinor and Northern Gas 
Networks and issued in November 2018. That study built on an earlier study, H21 Leeds City 
Gate, and presented the engineering details of the most cost effective and realistic options for 
converting the north of England to hydrogen over a 7-year period between 2028 and 2034. The 
report also provided a vision for decarbonisation of 70% of meter points by 2050 using a 
subsequent regional roll out strategy and argued there is a realistic potential to expand production 
and infrastructure to enable a transition to 100% replacement of UK natural gas demand with 
hydrogen by 2050. 

This report focusses on an assessment of the H21 system-level investment barriers and risks, and 
the mitigation measures needed to enable delivery of the H21 Roadmap vision. The government 
policies and support mechanisms that will be required to achieve the investment in, and 
deployment of, H21 are presented. An example business model based on collaboration between 
the government, and public and private sector institutions is defined taking account of realistic 
risk sharing and strategic drivers consistent with the UK government’s legal 2050 net zero 
emissions target. The ELEGANCY WP3 business case template is populated at a conceptual 
level to summarise the findings of this analysis.  
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1 INTRODUCTION 

This report applies the business model and business case development and assessment 
methodology developed by (‘SDL’) in ELEGANCY Work Package 3 (WP3) to the UK 
case study in WP5 task 5.4. The report reviews the work presented by the H21 North of 
England project team in its 2018 report1 and sets it in a business and investment context 
for large-scale decarbonisation of the UK energy system. Key risks and barriers to 
investment in the Hydrogen-CCS (H2-CCS) integrated value chain are identified and ways 
to overcome these are suggested so that the time to market for hydrogen and CCS at 
business segment, regional and system levels can be reduced. A high-level business case 
strategic rationale and definition is developed that focuses on public/private collaboration 
for removal of investment barriers and mitigation of risks through the design of system 
business models. 

The UK case study is led by BGS with contributory members Imperial College, 
Sustainable Decisions Limited, INEOS, and Scottish Enterprise. The study aims to provide 
technical information and an infrastructure planning and development strategy as evidence 
to support the H21 Roadmap, ahead of a ‘key policy decision’ and possible commitment 
to progress further engineering and design in 2021. The ELEGANCY research results 
should increase confidence in the provision of process technologies, transport 
infrastructure and storage capacity (in the absence of an existing ‘over-the-fence’ 
operation). This includes business investment and optimization of strategies for integrating 
H2-CCS with a wider CCS system, as planned by H21 for rollout at regional and national 
level. Learnings gained will also be applicable to the development of hydrogen and CCS 
in other regions of the UK and EU.  

In 2016, evidence was presented in the H21 Leeds City Gate report2 that conversion of the 
UK gas distribution network to hydrogen integrated with CCS can reduce the UK 
emissions from heating by as much as 73%. The evidence also indicated that an H2-CCS 
infrastructure for heating by converting the UK gas network to 100% hydrogen is both 
technically feasible and economically viable when the currently externalised costs of 
emissions are taken into account. Planning was in progress to implement ‘next steps’ as a 
programme of works (2017 to 2022), to deliver the UK H21 Roadmap and provide 
identified outstanding technical evidence. The vision for the H21 Roadmap is the 
incremental rollout of gas network conversion and CCS in phases across UK cities and 
regions and their industrial clusters. The H21 Roadmap assumes CCS is available ‘over 
the fence’ as and when it is required and is therefore not considered in detail in the H21 
assessment. Further work was completed in 2018 and presented in the new report H21 
North of England which extended the earlier work for Leeds to the North of England. This 
work did include solutions to the provision of CO2 transport and storage (T&S) 
infrastructure.  

The H21 reports have highlighted that the conversion of the UK gas distribution network 
to hydrogen cannot occur under current regulatory and policy frameworks, however they 

 
1 Northern Gas Networks, Cadent and Equinor, 2018, H21 North of England, 
https://www.northerngasnetworks.co.uk/event/h21-launches-national/, accessed 31st March 2020 
2 Northern Gas Networks, 2016, H21 Leeds City Gate, https://www.northerngasnetworks.co.uk/wp-
content/uploads/2017/04/H21-Report-Interactive-PDF-July-2016.compressed.pdf, accessed 31st March 
2020 

https://www.northerngasnetworks.co.uk/event/h21-launches-national/
https://www.northerngasnetworks.co.uk/wp-content/uploads/2017/04/H21-Report-Interactive-PDF-July-2016.compressed.pdf
https://www.northerngasnetworks.co.uk/wp-content/uploads/2017/04/H21-Report-Interactive-PDF-July-2016.compressed.pdf
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did not consider the changes that are necessary for the system level infrastructure chain 
integration with CCS. Without addressing these, significant market barriers and market 
failures will remain that discourage and prevent investment in CO2 capture, transport and 
storage infrastructure as well as the development of hydrogen markets even if the required 
gas network regulatory changes are made. Future investment in common-use 
infrastructure is essential for enabling lower cost industrial, transport and heat 
decarbonization to meet the UK government’s net zero emissions target by mid-century. 
This is not likely to materialize if the policy emphasis during the 2020’s is fragmented and 
only focussed on delivering individual ‘cost competitive’ low carbon projects associated 
with natural gas power generation or industrial CCUS demonstration projects.  

The business case assessment for the UK case study presented in this report has been 
undertaken at the ‘concept definition’ level. This is typical of all the ELEGANCY case 
studies and a characteristic of the research process for non-specific investment or policy 
proposals and decision-making. Nevertheless, this report presents a very detailed analysis 
of the strategic rationale, investment barriers and collaborative public-private system 
business model required for delivering the first phase of the H21 North of England 
Roadmap. The recommendations should support the establishment of an enduring 
government policy and support framework that can facilitate the further infrastructure 
build-out and investment optionality in subsequent phases of the H21 Roadmap. This 
system framework is also consistent with the techno-economic network modelling of heat 
decarbonisation of the entire UK performed by Imperial College for this UK case study3.  

The business case concept definition for the UK H21 case study is directed at the objective 
to achieve: 

A commitment to phased investment in H2-CCS infrastructure to cost 
effectively decarbonise residential heating in the north of England and to 
support UK energy system decarbonisation to meet a net zero emissions 
target by 2050. 

 
This study concludes that an initial commitment by 2023 to construction and funding of a 
first phase H2-CCS network in the north of England is necessary to prepare for a gas 
network conversion commencing in 2028-29 and the development of markets for H2 and 
CO2. The initial H2-CCS system would be commissioned in 2026 and composed of: 

a. a modular H2 production facility at scale [initial capacity 1.35 GW]; 
b. associated H2 transmission pipeline(s) and geological cavern storage; 
c. facilities and market appliance upgrades for H2 blended with methane up to 20%; 
d. conversion or construction of a power station capable of burning blended hydrogen 

and natural gas up to 90% hydrogen [initial capacity of 2 or 3 440 MW turbines]; 
e. connection to a large industrial cluster [Humber, Teesside, Manchester/Liverpool]; 
f. oversized CO2 T&S infrastructure in the Southern North Sea [initial pipeline 

capacity of 15-20 Mt per annum]. 

 
3 Sunny, N., Mac Dowell, N. and Shah, N., 2019, November. Large Scale Deployment of Low Carbon 
Hydrogen and CCS Value Chains for the Decarbonisation of Heat: Novel Methods and Insights. In 2019 
AIChE Annual Meeting. AIChE. 
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The principal recommendations from this research to achieve the business case definition 
are: 

1. A successful business case for H21 North of England requires a narrative supported 
by the public. 

2. The 2050 Net Zero policy has to be the overarching system strategic direction to 
evaluate all projects and technologies. The business case for H21 North of England 
should be defined and evaluated in the context of Net Zero policy and not in the 
context of separate strategies for decarbonisation of power, industry, heat or 
transport. 

3. Any Net Zero pathway/business case needs to plan for the development and 
deployment of innovative ‘negative emissions’ technologies because many 
emissions sources cannot be reduced to zero, leaving residual emissions in 2050. 
Negative emissions technologies, such as Direct Air Capture with Carbon Capture 
and Storage (DACCS) and Biomass Energy with Carbon Capture and Storage 
(BECCS), should be planned. 

4. A delivery body/organisation is required with a clear mandate to coordinate the 
UK system-wide business case and deployment across all regions and sectors. The 
UK has governance expertise for governing and delivering the H2-CCS system 
spread throughout a number of organisations including the Infrastructure 
Commission, the Infrastructure and Projects Authority, HM Treasury, Ofgem, the 
Low Carbon Contracts Company, the Oil and Gas Authority, and the Health and 
Safety Executive. 

5. Government will need to be responsible, with public sector intervention and 
participation, for creating and developing new low carbon markets and sustained 
demand for hydrogen and for CCS. Decision making will need to be based on the 
principles of low regrets and creation of real options.  
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2 METHODOLOGY 
2.1 Summary 

This chapter provides a high-level summary of the business model and business case 
methodology, framework and tools developed in ELEGANCY work package 3 (WP3) that 
have been utilised in the UK H21 North of England case study with the results reported in 
the main body of this current report. The following sections give brief descriptions of the 
main elements of the WP3 methodology along with flowcharts and references to all of the 
relevant interim reports4. The full Excel spreadsheet toolkit developed in WP3 is listed in 
Table 4-1 of report D3.3.4 and can be found on the ELEGANCY website5. The toolkit 
uses ‘heatmaps’ and matrices for the display of complex data and information 
relationships. Green-amber-red ‘traffic light’ colour-coding is employed and also used in 
this report. Depending on context green represents a positive or good impact, outcome or 
value; amber represents neutral or adequate; and red represents negative, poor or deficient. 

2.2 Business Model Development Methodology (Recap) 

The flowchart in Figure 2-1 presents the overall methodology developed and applied by 
WP3 to select business models for H2-CCS opportunities (see ELEGANCY reports 
D3.2.1, D3.3.2 and D3.3.3). A business case can be defined and assessed once a business 
model is selected. The ELEGANCY business case assessment methodology (presented in 
report D3.3.4) is therefore applied to business models chosen through the process 
described herein. As business model preferences can change with changing business 
contexts as well as with the maturity of a project, the combined selection and assessment 
process is iterative, but follows the same steps and analysis at fit-for-purpose levels of 
detail.  

 
Figure 2-1 Business Model Development Methodology 

 
4 ELEGANCY Publications, 2020a, https://www.sintef.no/projectweb/elegancy/publications/  
5 ELEGANCY Publications, 2020b, https://www.sintef.no/projectweb/elegancy/programme/wp3/business-
case-development-toolbox/ 

https://www.sintef.no/projectweb/elegancy/publications/
https://www.sintef.no/projectweb/elegancy/programme/wp3/business-case-development-toolbox/
https://www.sintef.no/projectweb/elegancy/programme/wp3/business-case-development-toolbox/


 
Page 13 

 
 

 

The Business Model Development process is divided into four distinct steps: 

Step 1:  Definition of the scope of the particular H2-CCS chain for the relevant case study 

The process commences with an initial focus on the specific H2-CCS chain 
technical sub-components, business segments, and associated market sectors of 
main interest, the geographical extent (including industrial hubs, production 
facilities, storage areas, end-users, cross-border interactions, etc.), and market 
potential. 

First Climate and Sustainable Decisions have created a standardised framework for 
any case study lead organisation to use in this first step that matches the needs of 
the scope definition exercise described above. This framework comprises the 
technology elements and market sectors, a H2-CCS chain business tree, and an 
extensive set of potentially relevant case study parameters (described in report 
D3.2.1). This framework and analysis are to be used side-by-side with the scenarios 
and quantitative estimates of market potentials undertaken in Work Package 5 Task 
5.1 Interfaces and reported in D5.1.16. 

Step 2:  Focussed market background review and gap analysis 

The purpose of this second step is to guide an overall assessment of the market 
background for any case study in preparation for the third step of understanding 
the investability and handling of major business risks. The major barriers and 
business risks that are faced by potential developers and financiers in the H2-CCS 
business chain have been identified by stakeholders to be non-technical, and robust 
economic scrutiny is essential for any large-scale infrastructure investment. 
Technology components within the H2-CCS infrastructure chain and end markets 
exist and have proven functionality. Hence, investing in, and delivering, low-
carbon hydrogen using CCS at scale requires an understanding of the risks 
associated with government policy, market development, and regulatory 
frameworks.  Full chain operability issues are another area of risk that is dealt with 
in Step 3 below. 

The ELEGANCY WP3 toolkit has been designed and produced, based on the 
project development experience gained over a number of years in countries such 
as Netherlands, Norway and UK, to facilitate a simple high-level analysis of the 
major drivers for each of the H2-CCS chain market sectors and business segments. 
The market background includes the legal and regulatory environment, the market 
fundamentals and applicable market failures, key macroeconomic drivers, the 
policy status and financial support mechanisms. An important aspect of this 
assessment method is the requirement to include thinking and review of the 
interactions between different market players reflected in the H2-CCS chain 
business segments.  

 
6 ELEGANCY Publications, 2020a, op.cit. 
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Step 3:  Business and investment risk identification and mitigation 

Based on the information gathered during step 2, the third step is to identify and 
quantify the major business risks that impact the level of investment potential for 
each of the market sectors and business opportunities from both a public and a 
private sector perspective. A bespoke risk assessment spreadsheet tool has been 
designed (Report D3.3.2 Appendix A.2) that can be applied to any individual or 
bundled business opportunities along the H2-CCS chain selected from the 
standardised business tree. 

Section 2.4 of report D3.3.2 describes the risk assessment methodology in more 
detail. In summary, assessable risks are divided into: 

1. Investment Barriers: these are circumstances or facts that raise the risk of 
detrimental investment outcomes to an unacceptable level for any type of investor. 
Generally, these barriers will affect multiple segments along the chain, or the whole 
chain, and require a ‘system view’ and multi-party (often in collaboration with 
government) approach to mitigation measures. These barriers need to be addressed 
in priority for any investment to be possible; and 
 
2. Major Business Risks: these are risks that impact cost, revenue, liabilities, 
financing, schedule and therefore the risk/return equation for a final investment 
decision (FID).  Individual businesses will generally be capable of mitigating these 
operational risks through familiar technical, commercial, insurance and other 
standard measures. 

This step facilitates an early identification and prioritisation of risks to be addressed 
by a case study lead organisation and guide the subsequent communication and 
conversations with potential private investors and public/government 
organisations.  

Step 4:  Business model development 

The fourth step in the method focuses on how to remove the investment barriers 
and mitigate business risks and to select appropriate business models for any given 
case study. Chapters 4-7 of Report D3.3.2 deal with the principles and elements 
used in the methodology. Report D3.3.3 completed the methodology with a 
description of the business model selection process, its relationship with preparing 
and assessing a business case, and a business model selection tool. When applied 
to case studies, the outcome will be the development of a number of viable 
commercial structures and business models, investigating the potential investor 
mix and the allocation of risks between those investors for each of the market 
opportunities, the de-risking mechanisms required from the financial and carbon 
markets and from the EU and national governments. 

2.2.1 System and Operational Business Models 

In order to create further clarity about business models the ELEGANCY WP3 
methodology differentiates between system or macroeconomic business models and 
business segment or micro-economic business models (Figure 2-2). System business 
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models are the principal means for the mitigation of exogenous risks (including political, 
policy, social and outcome risks) that cannot in general be managed by the private sector 
alone and provide a macroeconomic solution that can overcome barriers to investment by 
both the public and private sectors into the various operational segments of a full chain 
H2-CCS infrastructure. Operational business models focus on the risks and delivery of the 
outputs and services for a particular business segment within the H2-CCS chain.  

 

 
Figure 2-2 Business Model Characterisation 

Unlike renewable energy entering mature electricity networks, CCS infrastructure and its 
applications have not in general been supported by fit-for-purpose holistic ‘programmatic’ 
government interventions. In large part this has been because of an inertia to commit to 
CCS as a climate mitigation technology. This in turn has created barriers to investment 
which extend beyond the business risks that an individual project may experience, even 
with government financial or fiscal incentives. 

The combination of ELEGANCY WP3 and WP5 case study research has led us to the 
conclusion that a viable system business case is a pre-requisite for achieving an investable 
project business case. The development and selection of sector- or project-specific 
business models is dependent on an over-arching system business model that, at a 
minimum, must address the following: 

a. System-level strategic rationale and objectives; 
b. Cross-sectoral synergies and sector coupling; 
c. Development of ‘low carbon’ end use markets; 
d. Enduring system governance and oversight until markets are self-sustaining; 
e. Public-private risk sharing reflecting system characteristics/properties; 
f. Public-private collaboration and capacity/capability building; 
g. Societal and social acceptance with removal of moral hazard; and 
h. Development of real options for low regrets transition pathways. 
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2.3 Business Model Selection 
The Business Model Selection Process is illustrated in Figure 2-3 below. Additional 
guidance (including recommended activities and supporting tools) is provided for each of 
the process steps in Sections 5.2 to 5.9 of report D3.3.3 and a list of the relevant WP3 tools 
is provided in Section 5.10. 

 
Figure 2-3 Business Model Selection Process 
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2.4 Business Model Selection and Business Case Development 
The business case development and assessment processes are the subject of report D3.3.4 
Detailing the guidelines for the assessment and application of the business case templates 
in WP5. The iterative interaction between selecting a preferred business model and 
developing its associated business case is shown below in Figure 2-4. 
 

 
Figure 2-4 Business Case Development Process 
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2.5 Business Case Assessment 
A flowchart of the ELEGANCY business case assessment process is provided in Figure 
2-5 below and further guidance on the assessment for each of the business case dimensions 
can be found in report D3.3.4. 

 
 
Figure 2-5 Business Case Assessment Process 
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2.5.1 Business Case Dimensions 
A complete business case at either H2-CCS chain system level or for an individual business 
segment within the chain is characterised in the ELEGANCY framework by the six 
dimensions illustrated in Figure 2-6 and described in detail in the report D3.3.4. 
 
 

 
 
Figure 2-6 ELEGANCY Business Case Dimensions 
 
2.5.2 Business Cases for ELEGANCY Case studies 
The ELEGANCY case studies can be considered ‘concept definition’ studies in business 
parlance, and as such it is not possible to apply a full assessment to each one of the six 
business case dimensions of the methodology. The dependence of a business case on 
project maturity and business model selection has been discussed in detail in ELEGANCY 
report D3.3.4. and shown in both Figure 2-4 and Figure 2-5 above. 

The subset of business case templates applied to the UK H21 North of England case study 
focus on a system level assessment including: 

a. Business Case Definition; 
b. Strategic Drivers and Rationale; 
c. Technical Feasibility and Delivery;  
d. Financial Costs and Benefits; and 
e. Outcome Management, including risk and risk mitigation. 
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3 H21 NORTH OF ENGLAND BUSINESS CASE SCOPE 
3.1 Overview 

The aims of this case study are to: 

1. Provide a conceptual business model, business case and infrastructure planning and 
development strategy to support the H21 North of England objective that enables: 

 
A commitment to phased investment in H2-CCS infrastructure to cost 
effectively decarbonise residential heating in the north of England and to 
support UK energy system decarbonisation to meet a net zero emissions 
target by 2050. 

 
This includes providing conceptual solutions and potential government 
interventions to address the investment barriers and facilitate early market creation 
ahead of the development of profitable business models for clean and sustainable 
energy processes. 

2. Provide a system perspective to facilitate the investment and optimisation of 
strategies for integrating H2-CCS with a wider CCS system for the broader 
decarbonisation of the UK economy. 

3. Demonstrate the practical application and use of the WP3 tools and methodology 
for future users in other regions/countries; 

 
3.2 Business Sectors 

The H2-CCS business sectors included in this study are: 

a. Centralised H2 production (with CCS capture) 
b. H2 transport at transmission and distribution level 
c. H2 intra-seasonal and inter-seasonal storage 
d. H2 end use sectors: 

• Decentralised (domestic and non-domestic) heating (distribution level)  
• Centralised power generation 
• H2 for industrial use 

The latter are considered in support of the business case for the H21 project and as 
part of the broader system decarbonisation. 

e. CO2 transport and storage 

Hydrogen retail is not included in this case study as a separate business sector. The 
assumption is that free enterprise retail businesses for hydrogen supply will be the same 
or similar to those currently existing for natural gas and electricity. Commercial and 
industrial customers of hydrogen producers will be able to negotiate direct sales and 
purchase agreements as appropriate. 
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3.3 Geography and Scale 

This study builds on the work completed by Leeds City Gate7 and subsequently by the 
H21 North of England project team8.  The overall scope of the H21 report is the conversion 
of the UK gas networks across the north of England within 7 years - between 2028 and 
2034. This covers the Yorkshire and Humber region, Teesside and Manchester/Liverpool 
regions. 

This ELEGANCY report focuses primarily on the early phases of market creation and H2-
CCS infrastructure deployment. Therefore, the timeline includes a Final Investment 
Decision (FID) in 2023 and a deployment and ‘commissioning’ phase commencing with 
first hydrogen production and CO2 injection in 2026. This is consistent with the findings 
of the H21 North of England report that a Southern North Sea offshore CO2 storage site 
could be ready for first injection in 2026. 

The conclusions and recommendations presented in this report aim to remain agnostic in 
terms of the specific geography or cluster for each of the investments. The focus is on the 
collaborative strategic considerations for the public and private sector decision-making 
processes rather than articulating preferences for one region over another.  

 
7 Northern Gas Networks, 2016, op. cit. 
8 Northern Gas Networks, et. al., 2018, op. cit. 
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4 H21 BUSINESS AND INVESTMENT CONTEXT 
4.1 UK Energy System  
4.1.1 Strategic Rationale and Overcoming Investment Barriers 

The UK Committee on Climate Change has advised the government9 that Carbon Capture 
and Storage (CCS) is essential to achieve a net zero emissions objective by 2050. There 
are a number of technical challenges which are widely acknowledged but the real barriers 
to implementation of a first-of-a-kind (FOAK) infrastructure in the UK lie in the 
commercial, legal, financial and policy requirements. However, it should be understood 
that such barriers can be overcome by government intervention supported by society as a 
whole if there is a real coherent strategic rationale for the investment proposition. 

A business and investment context assessment should clarify the overarching system 
objectives and priorities, beyond any regional, cluster or project objectives. It should test 
the various counter-scenarios (i.e other decarbonisation pathways), gather relevant 
information on the various economic sectors and regions to facilitate the development of 
a business case which fits synergistically within an energy system context. 

4.1.2 System Decarbonisation 

Fossil fuels are now widely recognised as an economically expensive commodity due to 
the cost of the externality arising from CO2 emissions and environmental impacts created 
during their production, transportation and use. At the same time there is a huge reliance 
of modern society on fossil fuels, both economically and materially. The UK is fortunate 
to have a large number of options to decarbonise its economy, which is now heavily geared 
towards the provision of services (approx. 80% GDP in 2018) rather than manufacturing 
(approx. 14% GDP in 2018)10. The service sector is responsible for substantial distributed 
emissions, some of which can be abated at source by distributed technologies but many 
need to be ‘aggregated’ and abated using centralised technologies with ‘clean’ energy 
carriers such as renewable electricity or hydrogen gas. Small distributed CO2 emissions 
sources (such as domestic and commercial heating11, road and rail transport, shipping and 
air transport) are the most difficult of all to abate at a large aggregated scale.  

Achieving the objective of an energy system and economy with net zero emissions will 
require a combination of all options currently available plus substitution over time with 
potential new technologies and solutions. The urgency of the physical implementation of 
an emissions reduction pathway to net zero in a period of 30 years means facilitating and 
encouraging reduced energy consumption, creating a circular economy, capturing 
emissions from existing industrial and power generation processes, introducing and 
developing new clean energy sources (renewable electricity, low carbon hydrogen, heat 

 
9 Committee on Climate Change, 2019, Net Zero: The UK's contribution to stopping global warming, 
https://www.theccc.org.uk/wp-content/uploads/2019/05/Net-Zero-The-UKs-contribution-to-stopping-
global-warming.pdf, accessed 18th March 2020 
10 House of Commons Library, 2020, Economic Indicators No. 02787, 11th March, 
https://commonslibrary.parliament.uk/research-briefings/sn02787/ , accessed 25th March 2020 
11 Imperial College, 2018, Analysis of Alternative UK Heat Decarbonisation Pathways, Report for the 
Committee on Climate Change, https://www.theccc.org.uk/wp-content/uploads/2018/06/Imperial-College-
2018-Analysis-of-Alternative-UK-Heat-Decarbonisation-Pathways.pdf , accessed 31st March 2020 

https://www.theccc.org.uk/wp-content/uploads/2019/05/Net-Zero-The-UKs-contribution-to-stopping-global-warming.pdf
https://www.theccc.org.uk/wp-content/uploads/2019/05/Net-Zero-The-UKs-contribution-to-stopping-global-warming.pdf
https://commonslibrary.parliament.uk/research-briefings/sn02787/
https://www.theccc.org.uk/wp-content/uploads/2018/06/Imperial-College-2018-Analysis-of-Alternative-UK-Heat-Decarbonisation-Pathways.pdf
https://www.theccc.org.uk/wp-content/uploads/2018/06/Imperial-College-2018-Analysis-of-Alternative-UK-Heat-Decarbonisation-Pathways.pdf
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pumps etc.), new feedstocks to replace fossil fuels (such as for synthetic fibres and 
plastics), and negative emissions technologies (direct air capture with CCS known as 
DACCS, and bio energy with CCS known as BECCS). The latter will be required because 
it is impossible to eliminate all emissions in a cost-effective way (residual emissions). 

Continued use of low carbon (net emissions free) gas (biogas, biomethane, hydrogen from 
electrolysis and reformed methane) as an energy carrier will require substantial effort and 
time to transform the gas system at scale including new and modified regulations, market 
functioning, infrastructure, and long term planning in both the public and private sectors12. 

In the UK, our context assessment suggests that the societal objective (which may at times 
clash with the contemporary political objective) is to transition away from fossil fuels and 
as such, the business case should build on the likely role of natural gas13 in this 
transitioning energy system to net zero emissions by 2050. 

4.1.3 Valuing Societal Benefits Not Only Evaluating Costs 
To date there has been a strong focus in UK government policies on cost reduction for 
CCS technologies, project and infrastructure investment. Further, energy system 
transformation pathways tend to be assessed from a traditional least cost perspective using 
sectoral levelised cost of energy metrics. However, in the context of achieving net zero 
emissions, the key metrics need to be broadened to include the greater value for society 
delivered by undertaking the investment. The system outcomes are not only about 
economic growth or value for money, but rather sustainable growth and a circular 
economy with minimal dependence on fossil fuels. Evaluation of policy, investment, and 
financing decisions therefore requires taking into account:  

a. The cost of pollution on health, environmental degradation and long-term societal 
impact; 

b. The economic multiplier effects of different activities; 
c. The value of creating flexibility and optionality for future technology deployments; 
d. The facilitation of synergies between different energy consuming activities and 

economic sectors; and 
e. Management of the decline in fossil fuel industry in UK at the same time as 

creating new opportunities for technology development and an alternative energy 
system. 

4.1.4 First of a Kind Investment - Three Key Principles: ‘anchor’ users, low 
regrets and optionality 

It is clearly not possible to predict the future and experts disagree on the best 
decarbonisation technologies and fuels, and about their future contributions. All do agree 

 
12 Stern, J., 2019, Narratives for Natural Gas in Decarbonising European Energy Markets, The Oxford 
Institute for Energy Studies, Paper NG 141, https://www.oxfordenergy.org/wpcms/wp-
content/uploads/2019/02/Narratives-for-Natural-Gas-in-a-Decarbonisinf-European-Energy-Market-
NG141.pdf?v=79cba1185463, accessed 31st March 2020 
13 Stern, J., 2017, The Future of Gas in Decarbonising European Energy Markets: the need for a new 
approach, The Oxford Institute for Energy Studies, Paper NG 116, 
https://www.oxfordenergy.org/wpcms/wp-content/uploads/2017/01/The-Future-of-Gas-in-Decarbonising-
European-Energy-Markets-the-need-for-a-new-approach-NG-116.pdf, accessed 31st March 2020 

https://www.oxfordenergy.org/wpcms/wp-content/uploads/2019/02/Narratives-for-Natural-Gas-in-a-Decarbonisinf-European-Energy-Market-NG141.pdf?v=79cba1185463
https://www.oxfordenergy.org/wpcms/wp-content/uploads/2019/02/Narratives-for-Natural-Gas-in-a-Decarbonisinf-European-Energy-Market-NG141.pdf?v=79cba1185463
https://www.oxfordenergy.org/wpcms/wp-content/uploads/2019/02/Narratives-for-Natural-Gas-in-a-Decarbonisinf-European-Energy-Market-NG141.pdf?v=79cba1185463
https://www.oxfordenergy.org/wpcms/wp-content/uploads/2017/01/The-Future-of-Gas-in-Decarbonising-European-Energy-Markets-the-need-for-a-new-approach-NG-116.pdf
https://www.oxfordenergy.org/wpcms/wp-content/uploads/2017/01/The-Future-of-Gas-in-Decarbonising-European-Energy-Markets-the-need-for-a-new-approach-NG-116.pdf
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that there is a need to take action on energy system change without delay. Clearly there is 
not one definitive solution and one technology that holds all the answers. The focus for 
UK policy should be, and is, on the development of a portfolio of flexible technology and 
infrastructure options. However, UK policy has not fully dealt with the actions and drivers 
that would make this portfolio synergistic and low regrets so that a flexible decarbonisation 
pathway with emergent options can develop over time and adapt to technology 
performance and cost improvements, societal preferences and consumer demand. A 
business case for Hydrogen-CCS must therefore be developed in the context of being a 
low regrets decarbonisation option facilitating synergies with other decarbonisation 
pathways and technologies. 

This H21 North of England case study is about a first of kind H2-CCS infrastructure 
investment which will support further decarbonisation over the long term. The concept of 
sustained ‘anchor’ demand is an essential requirement to justify the first investment with 
minimum regrets and maximum optionality. The choice of the ‘right’ strategic early 
infrastructure users will allow selection of a business model and creation of a business 
case which can be supported by local communities, society and private investors. Key 
factors will be:  

a. minimise complexity of implementation (number of users, regulatory changes, 
technical risks, skills development and training, etc.); 

b. select market(s) where investment costs can be socialised;  
c. select support mechanisms or levies that do not penalise intermediate or final use 

and disadvantage low carbon products; and 
d. minimise risk of stranded asset from volume uncertainty. 

The lessons learnt from the UK CCS competitions and commercialisation programmes for  
the delivery of transport and storage infrastructure (see Section 4.3.3 below) also show 
that this is necessary to create optionality for industrial decarbonisation as an evolving 
add-on market in the future. 

4.1.5 Market Development 

Pro-active market development is critical to create demand for new low carbon products 
and energy sources, and to transition from an early phase of government supported 
infrastructure development to a sustainable market-driven (even with some limited 
government intervention) expansion. Key concepts in market development are the notion 
of captive and competitive markets, and mechanisms to bring costs to a competitive level 
to facilitate long term sustainable development by market pull. 

In the UK, the domestic and commercial heating and electricity markets are captive 
markets. Such markets can allow for an easier implementation and transition of a product 
or energy change. However, understanding the overall costs of the change and how to 
socialise those initial costs is essential for business case development. The UK has a 
proven track record and experience in facilitating market transformations. A high 
penetration of cost effective low-cost renewable electricity has been realised over the last 
decade through the captive electricity market and supported by a number of transitionary 
funding mechanisms, socialised across all the users. The UK also carried out a full system 
change of domestic heating from town gas to natural gas in the 1970’s. 
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On the other hand, most industrial companies in the UK operate in competitive 
international markets and need to assess not only the cost but the financial benefits 
(product premium, reputation, attractiveness to investors) and short term and long term 
risks to their operations (such as reduced volume from change in consumer demand or 
competition from new products, policy changes, operational disruption, negative public 
opinion, etc.). At the moment, there is insufficient premium (if any) for low carbon ‘green’ 
products in the UK and across Europe so UK-based companies cannot justify the 
additional investment costs and risks for carbon capture without government support and 
guarantees. Nevertheless, opportunities do exist for fuel switching to hydrogen or 
electricity, but these are dependent on supply of low carbon hydrogen/electricity at a 
competitive price14. 

4.1.6 Collaboration versus Competition 

A key theme which should be assessed and considered when developing the business case 
for investing in FOAK infrastructure and initial markets is the choice of collaboration 
versus competition between projects, regions or clusters. The capability to deliver, and the 
likelihood of success, will require a strategic rationale and public sector involvement 
coherent with the overall energy system decarbonisation objective.  

Feedback from the ELEGANCY stakeholder meetings, workshops (Appendix 
I.A.1.a)(1)A) and published materials highlight that:  

a. Each private sector party is generally only interested in their core business and 
expect other parties to deliver the other segments of the infrastructure; 

b. There is little or no value in a single company being fully integrated along the 
industrial CCS value chain at this FOAK stage, and few companies have the 
financial capability and the business rationale to do so; 

c. Large scale H2-CCS infrastructure development will require multiple regional 
entities to be involved to create a low regrets solution for both industrial 
decarbonisation and domestic heating; and  

d. There is a need for inter-regional leadership, governance, cooperation and cross-
sectoral integration in order to develop a complete energy system decarbonisation 
framework.  

At the time of writing a healthy amount of collaboration is occurring between private 
sector companies and with the UK government (providing grant funding) for a number of 
innovation, feasibility and concept definition projects (See Appendix B). While this is a 
positive step, questions remain as to how the UK government will select and support viable 
FOAK infrastructure, including where it will be located, and whether the primary policy 
principle will be collaboration or competition. Government policy is reviewed in Section 
4.5 below. 

 
14 Element Energy Limited, 2018, Industrial Fuel Switching Market Engagement Study, 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/824592/i
ndustrial-fuel-switching.pdf , accessed 31st March 2020 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/824592/industrial-fuel-switching.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/824592/industrial-fuel-switching.pdf
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A study performed by Summit Power in 201715 also demonstrated the positive impact on 
the UK economy of a systems approach to CCS infrastructure on the east coast of the UK. 
In addition, the national gas transmission system operator, National Grid, is working both 
in collaboration with others and separately in its HyNTS programme on projects to 
understand and prepare for network conversion to hydrogen as well as its end use in 
established markets16,17. 

4.2 North of England Energy Sub-system 

The H21 North of England case study focuses on the H2-CCS chain based on the 
decarbonisation of distributed residential and commercial emissions sources in cities 
across the north of England but is not limited to that scope. It takes into full consideration 
why and how such a project can be structured to support the UK system decarbonisation 
and facilitate such a transition away from fossil fuels. 

4.2.1 Active CCS Projects 

The Net Zero Teesside project18 is an active CCUS project to kick start the use of the 
technology at scale by developing a CO2 T&S infrastructure anchored on a new-build large 
natural gas fired power station with CCS. The premise is that this will support the future 
decarbonisation of the industrial cluster. The project is sponsored by OGCI Climate 
Investments and is being developed on its behalf by five members (BP, ENI, Equinor, 
Shell and Total) in partnership with local industry. 

There is an active project sponsored by the Zero Carbon Partnership19 (National Grid 
Ventures, Drax and Equinor) which is proposing to integrate BECCS at scale at the Drax 
power station with hydrogen production, decarbonisation of the cluster and CO2 T&S into 
the Southern North Sea. 

4.2.2 Industrial Clusters 

The H21 North of England conversion roadmap comprises three primary industrial 
emissions clusters, each of which has progressed (and continues to undertake) studies of 
its own over the last 12 years to understand its decarbonisation needs and options, and 
what role there may be for CCS infrastructure. These clusters are shown in Figure 4-1 and 

 
15 Caledonia Clean Energy Project and Summit Power, 2017, Clean Air – Clean Industry – Clean Growth, 
How carbon capture will boost the UK Economy, East Coast UK Carbon Capture and Storage Investment 
Study, http://www.ccsassociation.org/news-and-events/reports-and-publications/clean-air-clean-industry-
clean-growth/, accessed 26th March 2020 
16 National Grid, 2019, Network Innovation Allowance Annual Summary 2018/2019, 
https://www.nationalgridgas.com/document/127991/download, accessed 31st March  2020 
17 National Grid, 2020, High Hopes for Hydrogen, https://www.nationalgrid.com/high-hopes-hydrogen, 
accessed 31st March 2020 
18 Net Zero Teesside website, https://www.netzeroteesside.co.uk 
19 Zero Carbon Humber website, https://www.zerocarbonhumber.co.uk 

http://www.ccsassociation.org/news-and-events/reports-and-publications/clean-air-clean-industry-clean-growth/
http://www.ccsassociation.org/news-and-events/reports-and-publications/clean-air-clean-industry-clean-growth/
https://www.nationalgridgas.com/document/127991/download
https://www.nationalgrid.com/high-hopes-hydrogen
https://www.netzeroteesside.co.uk/
https://www.zerocarbonhumber.co.uk/
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are: Teesside20,21,22,23, Humberside24,25,26 , Merseyside27,28. H21 includes an additional 
connection with the Grangemouth cluster in south east Scotland. 

Figure 4-1 UK Industrial Emissions Clusters29 

 
20 Teesside Collective website, http://www.teessidecollective.co.uk 
21 Cambridge Econometrics, 2015, The Economic Impact of developing a CCS Network in the Tees Valley, 
A report for Tees Valley Unlimited, http://www.teessidecollective.co.uk/wp-
content/uploads/2015/06/Teesside-Collective-Economic-Impact-Report.pdf, accessed 26th March 2020 
22 Pale Blue Dot, 2015, Industrial CCS on Teesside – The Business Case, 
http://www.teessidecollective.co.uk/wp-content/uploads/2015/06/Teesside-Collective-Business-Case1.pdf, 
accessed 26th March 2020 
23 Pöyry and Teesside Collective, 2017, A Business Case for a UK Industrial CCS Support Mechanism, 
http://www.teessidecollective.co.uk/wp-
content/uploads/2017/02/0046_TVCA_ICCSBusinessModels_FinalReport_v200.pdf, accessed 26th March 
2020 
24 Zero Carbon Humber website, op. cit. 
25 Yorkshire Forward, 2008, A Carbon Capture and Storage Network for Yorkshire and Humber, 
http://i.thisis.co.uk/274676/binaries/carboncapturebros8_4_14410.pdf, accessed 26th March 2020  
26 Yorkshire Forward, 2010, Carbon emission in the Yorkshire and Humber region, Written evidence to 
the House of Commons Yorkshire and the Humber Regional Committee, 
https://publications.parliament.uk/pa/cm200910/cmselect/cmyork/438/43812.htm , accessed 26th March 
2020 
27 HyNet website, https://hynet.co.uk 
28 Progressive Energy Ltd, 2017, The Liverpool-Manchester Hydrogen Cluster: A Low Cost Deliverable 
Project, Technical Report for Cadent, https://hynet.co.uk/app/uploads/2018/05/Liverpool-Manchester-
Hydrogen-Cluster-Technical-Report-Cadent.pdf, accessed 23rd March 2020 
29 Drax, Equinor and National Grid Ventures, 2019, based on Capture for Growth, 
http://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/fil
e/803086/industrial-clusters-mission-infographic-2019.pdf, accessed 31st March 2020 

http://www.teessidecollective.co.uk/
http://www.teessidecollective.co.uk/wp-content/uploads/2015/06/Teesside-Collective-Economic-Impact-Report.pdf
http://www.teessidecollective.co.uk/wp-content/uploads/2015/06/Teesside-Collective-Economic-Impact-Report.pdf
http://www.teessidecollective.co.uk/wp-content/uploads/2015/06/Teesside-Collective-Business-Case1.pdf
http://www.teessidecollective.co.uk/wp-content/uploads/2017/02/0046_TVCA_ICCSBusinessModels_FinalReport_v200.pdf
http://www.teessidecollective.co.uk/wp-content/uploads/2017/02/0046_TVCA_ICCSBusinessModels_FinalReport_v200.pdf
http://i.thisis.co.uk/274676/binaries/carboncapturebros8_4_14410.pdf
https://publications.parliament.uk/pa/cm200910/cmselect/cmyork/438/43812.htm
https://hynet.co.uk/
https://hynet.co.uk/app/uploads/2018/05/Liverpool-Manchester-Hydrogen-Cluster-Technical-Report-Cadent.pdf
https://hynet.co.uk/app/uploads/2018/05/Liverpool-Manchester-Hydrogen-Cluster-Technical-Report-Cadent.pdf
http://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/803086/industrial-clusters-mission-infographic-2019.pdf
http://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/803086/industrial-clusters-mission-infographic-2019.pdf
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The Humberside industrial cluster is the largest emissions cluster in the UK. Its activities 
include: gas processing (Perenco, Centrica, Gassco), refineries (Lindsey and Phillips66 
refineries which provide 27% of UK’s oil refinery production), chemical plants (Saltend, 
Novartis, Tronox), many manufacturing plants (glass, cement, industrial gases, gypsum) 
and a number of large gas fired power stations (see Section 4.2.4). The Humber region has 
access to the Aldbrough gas storage facility. 1/5 of the UK’s gas imports and 1/3 of UK’s 
coal and sustainable biomass come through the Humber to be converted into energy.30 

The Teesside industrial cluster is the largest chemical complex in the UK with more than 
1,400 companies directly involved in the chemicals and process industry. All types of 
chemicals are produced including those from petroleum processing, petrochemical 
manufacture, specialty chemicals, and pharmaceutical intermediate and active chemicals. 
Some of the major international companies located in the Tees Valley are Huntsman, 
Ineos, Sabic, CF Fertilisers and Sembcorp. Of particular note is the Linde BOC hydrogen 
production facility using steam methane reforming. 

4.2.3 Natural Gas  

The UK benefits from a strong historical domestic oil and gas industry albeit with 
declining reserves, an extensive natural gas infrastructure transmission and distribution 
system and a competitive supply market with large import capabilities by pipeline and by 
ship in the form of LNG. Oil and gas production companies are actively involved in a 
number of projects across the UK to promote the use of CCUS as a necessary technology 
to decarbonise the economy. 

As can be seen from the gas and electricity transmission network map in Figure 4-2, the 
north of England benefits from substantial infrastructure connections for gas. The 
Easington gas terminal located in Humberside is one of the 6 main gas terminals in the 
UK and is connected to the Southern North Sea gas fields and to Norway via the Langeled 
pipeline. Teesside benefits from a gas reception and processing facility from the Central 
North Sea, and Manchester/Liverpool has access to the gas fields in the East Irish Sea. 

All sectors of the gas market are privately owned and managed. Gas transmission and 
distribution companies operate in a deregulated market under an established regulated 
asset base model. Network companies (Northern Gas Networks, Cadent, SGN, National 
Grid) are actively working on a number of government funded projects to convert their 
networks to hydrogen and protect their business interests at risk from electrification of 
their markets. 

 
30 InvestHumber website, https://investhumber.com/growth-sectors/energy-renewables/oil-gas  

https://investhumber.com/growth-sectors/energy-renewables/oil-gas
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Figure 4-2 Map of UK National gas and transmission network31 
 
4.2.4 Electricity Generation 

The total installed capacity of major UK power stations was 84.8GW at the end of May 
201932. The UK has an excellent resource potential for renewable electricity from its wind 
resource (and solar to a lesser extent) and has successfully implemented policies to build 
a substantial renewable electricity capacity. The share of total electricity generation from 
renewables was 38.9% in Q3 2019 and marginally exceeded the share of generation from 
gas for the first time. The share of gas was 38.8% and the share of fossil fuel was 40.1%, 
a record low. Renewable electricity capacity was 46.9GW33. 

There is an extensive number of power generation installations operating in the North of 
England, primarily in the Humber region and in the Manchester/Liverpool region (see 
Figure 4-3). The Humber region is home to 1/6 of the UK power generating capacity. The 
Yorkshire and Humber region is also a major entry point for offshore wind electricity and 
a major hub of regional activity with 900MW in operation, over 4GW consented or under 
construction (see Figure 4-4). 

 
31 National Grid website, 2020, https://www.nationalgridgas.com/land-and-assets/network-route-maps, 
accessed 31st March 2020  
32 Department for Business Energy and Industrial Strategy (BEIS), 2019, Digest of UK Energy Statistics 
(DUKES): Electricity (Chapter 5), https://www.gov.uk/government/statistics/digest-of-uk-energy-
statistics-dukes-2019, accessed 31st March 2020  
33 National Grid website, 2020, op. cit. 

https://www.nationalgridgas.com/land-and-assets/network-route-maps
https://www.gov.uk/government/statistics/digest-of-uk-energy-statistics-dukes-2019
https://www.gov.uk/government/statistics/digest-of-uk-energy-statistics-dukes-2019
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Figure 4-3 Map of Major power producers in the UK34 
 

 

 
Figure 4-4 Offshore Wind Activity UK and offshore wind projects in Yorkshire and 
Humber (top) and North West and Wales (bottom) 35 

 
34 Department for Business Energy and Industrial Strategy (BEIS), 2019, op. cit.  
35 RenewableUK, 2017, Offshore Wind Regenerating Regions - Investment and Innovation in the UK, 
https://cdn.ymaws.com/www.renewableuk.com/resource/resmgr/publications/reports/OWW17_Regenerati
ng_Regions.pdf, accessed 31st March 2020 

https://cdn.ymaws.com/www.renewableuk.com/resource/resmgr/publications/reports/OWW17_Regenerating_Regions.pdf
https://cdn.ymaws.com/www.renewableuk.com/resource/resmgr/publications/reports/OWW17_Regenerating_Regions.pdf
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4.3 H2-CCS Business Sectors and Potential Markets 
4.3.1 Hydrogen Sectors 

Hydrogen has enjoyed a resurgence in interest and momentum in the past few years as a 
carbon free energy carrier with the potential to decarbonise multiple sectors, especially 
industrial and distributed emissions. According to the Committee on Climate Change36, 
“hydrogen is a credible option to help decarbonise the UK energy system, but its role 
depends on early Government commitment and improved support to develop the UK’s 
industrial capability.” 

Some of the main advantages of hydrogen use for system decarbonisation are: 

a. Hydrogen can be used with existing technology (burners, fuel cells) to decarbonise 
many business sectors either through blending with natural gas or as a direct fossil 
fuel replacement. There are, however, varying levels of complexity in transitioning 
from natural gas to hydrogen for the different sectors to be taken into consideration; 

b. Hydrogen can be produced at scale centrally using proven technology from natural 
gas, and transitional pathway options to clean hydrogen (from electrolysis) exist; 

c. Natural gas is already a major energy source for heating and power generation and 
the UK benefits from the availability of an expansive gas network connected to 
local sources of natural gas and import locations across the country; 

d. The UK benefits from substantial geological potential for large-scale hydrogen 
storage capacity; and 

e. Hydrogen offers opportunities for technology development, building on existing 
expertise in industrial clusters. 

4.3.1.1   Hydrogen for heat 

As hydrogen can be combusted in hydrogen burners or be used in fuel cells, it offers a zero 
or low-emissions alternative for both domestic and commercial heating and for many 
industrial facilities. 

In the UK, domestic and commercial fuel combustion (primarily heating) accounted for 
approximately 33% of total CO2 emissions in 201837. Hence meeting a net zero emissions 
target means that natural gas, which is used for heating in over 85% of homes, will have 
to be replaced with either a decarbonised gas, or an electric-heating option with minimum 
disruption such as heat pumps38 . There are 21 million homes with central heating and hot 
water from natural gas-fired boilers and a further 2 million commercial boilers39. The 

 
36 Committee on Climate Change, 2018, Hydrogen in a low carbon economy, 
https://www.theccc.org.uk/publication/hydrogen-in-a-low-carbon-economy/, accessed 31st March 2020  
37 UK Government, 2020, Final UK greenhouse gas emissions national statistics, 
https://www.gov.uk/government/statistics/final-uk-greenhouse-gas-emissions-national-statistics-1990-to-
2018, accessed 31st March 2020 
38 Energy Research Partnership, 2016, Potential Role of Hydrogen in the UK Energy System, 
https://erpuk.org/wp-content/uploads/2017/01/ERP-hydrogen-report-oct-2016.pdf, accessed 31st March 
2020 
39 Dodds, P. E. and Hawkes, A. (Eds.), 2014, The role of hydrogen and fuel cells in providing affordable, 
secure low-carbon heat. H2FC SUPERGEN, http://www.h2fcsupergen.com/wp-
content/uploads/2014/05/H2FC-SUPERGEN-White-Paper-on-Heat-May-2014.pdf, accessed 31st March 
2020 

https://www.theccc.org.uk/publication/hydrogen-in-a-low-carbon-economy/
https://www.gov.uk/government/statistics/final-uk-greenhouse-gas-emissions-national-statistics-1990-to-2018
https://www.gov.uk/government/statistics/final-uk-greenhouse-gas-emissions-national-statistics-1990-to-2018
https://erpuk.org/wp-content/uploads/2017/01/ERP-hydrogen-report-oct-2016.pdf
http://www.h2fcsupergen.com/wp-content/uploads/2014/05/H2FC-SUPERGEN-White-Paper-on-Heat-May-2014.pdf
http://www.h2fcsupergen.com/wp-content/uploads/2014/05/H2FC-SUPERGEN-White-Paper-on-Heat-May-2014.pdf
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demand for heating is characterised by considerable intra-day and inter-seasonal variation 
requiring an energy supply with substantial flexibility. The UK benefits from a number of 
specific advantages for a gas network conversion which makes hydrogen an attractive 
practical proposition to facilitate decarbonisation, either by blending with (up to 20%), or 
100% replacement of, natural gas: 

a. A substantial part of the gas network has been replaced with modern polyethylene 
pipes, which can operate safely with high blends of hydrogen and therefore 
significantly reduce the cost of any infrastructure upgrades. 

b. The UK can also make use of existing proven geological underground natural gas 
storage structures (salt caverns, aquifers, depleted gas fields) at the multi-terawatt 
hour (TWh) scale. 

c. The UK has the prior experience of a large-scale network conversion when town 
gas was replaced by natural gas during the 1960s-1980s following the discovery 
of North Sea gas. 

There is also substantial potential for use of hydrogen combustion in heat applications for 
industrial decarbonisation either directly in hydrogen burners or to provide heat and power 
in fuel cells. Today, hydrogen is already used for some low temperature direct and indirect 
heating applications such as process heating and drying especially when it is produced as 
a by-product of a local chemical process. For high temperature process and heat 
applications, i.e 240oC – 2000oC, hydrogen can provide a cost-effective solution with 
technology availability likely before 203040. Hydrogen burners require only minimum 
capital investment as existing equipment can be adjusted to the new fuel. On the other 
hand, fuel cells benefit from higher efficiency but require sizeable investment.  

4.3.1.2   Hydrogen for transport 

Hydrogen can be used in a range of transport applications in fuel cells. Hydrogen fuel cells 
for road transport, primarily passenger cars, industrial trucks and buses are at the most 
advanced stage whilst other applications (marine, rail, aviation applications) are only 
either at an early development or demonstration stage. Hydrogen fuel cell electric vehicles 
(HFECV) have similar refuelling characteristics and distance ranges to conventional 
vehicles, therefore offering a consumer-friendly alternative to Battery Electric Vehicles 
(BEV). In the UK, major economic benefits could also be derived from local vehicle 
technology development and manufacturing given the contribution of the car industry to 
the UK manufacturing sector.  

However, to achieve market uptake and affordability it is estimated that production of 
hundreds of thousands of passenger cars is required per year plus cost-effective production 
and distribution of hydrogen. The scale of investment required for large-scale HFCEV 
production and the roll out of a hydrogen delivery/refuelling infrastructure are currently 
considered to be the two main barriers to the introduction of hydrogen in transport, rather 
than technology development. This is especially so in the face of supportive government 
policy towards electric vehicles and re-charging networks as well as the increasing 

 
40 Element Energy Limited, 2018, op. cit. 
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numbers and gradual price reduction of BEVs. Furthermore, there is currently uncertainty 
in the consumer response to, and uptake of, HFCEVs. 

The UK has two of the largest refuelling stations (by volume) in Europe serving the bus 
fleets in London and Aberdeen, with further plans to expand the current number of 
locations. There are also currently a number of UK and European targeted programmes 
(UK H2Mobility, Hydrogen for Transport Programme (HTP), the JIVE and MEHRLIN 
European Collaborative projects, HyFive) to support introduction of hydrogen-fuelled 
vehicles and the early growth of refuelling infrastructure alongside the deployment of new 
vehicles. If demand growth above 10,000s vehicles beyond 2020-2025, the large-scale 
deployment of hydrogen for transport would be facilitated by the availability of cost 
competitive hydrogen through centralised hydrogen production and infrastructure. 

4.3.1.3   Hydrogen for power generation 

Hydrogen can be used in turbines (similar to natural gas) for electricity generation41. If 
low carbon hydrogen can be made available in the medium term it can offer a means to 
transition away from natural gas in gas-fired power stations without the need to deploy 
CCS on each individual power station. This offers an alternative pathway to provide 
demand management capability until battery or other electrical storage can be coupled 
with renewable energy, or until the low carbon hydrogen can be replaced with hydrogen 
produced competitively from hydrolysis. 

4.3.2 Industrial Decarbonisation 

Industrial decarbonisation is a very difficult part of energy and climate policy, and cross-
sectoral synergies need to be taken into account when selecting solutions. The delays and 
slow progress resulting from the risks and complexity of carbon capture in industrial 
facilities and clusters may be best mitigated with options that facilitate partial 
decarbonisation at reduced cost. Some key lessons from published reports and 
ELEGANCY and ALIGN stakeholder interviews42 applicable to the UK H21 case study 
are:  

a. Many challenges exist to decarbonise industrial processes through carbon capture: 
• Carbon capture is a large additional financial cost (transport and storage are a 

minor cost component) and there is currently no market ‘premium’ on low 
carbon products to drive any change. The establishment of any premium is 
outside the control of the industrial companies. For commodity traded 
businesses, global trade agreements are not foreseen in the short term. 

• Carbon capture presents additional risks which must be addressed and justified 
for shareholders: operational risks (impact of downtime by integrating a new 
complex process across a site), T&S penalty risks (CO2 volume risk due to 
exposure to market), and government penalty risk (e.g. subsidy repayment if 
plant closes for economic reasons). 

• Carbon capture is technically and commercially complex: it is application-
specific with minimum scope of optimisation between industries. 

 
41 See for example the Nuon Magnum project in Netherlands, 
https://www.nsenergybusiness.com/projects/nuon-magnum-power-plant/, accessed 31st March 2020 
42 See Appendix A 

https://www.nsenergybusiness.com/projects/nuon-magnum-power-plant/
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• It is not possible to develop a one-for-all business model to achieve economies 
of scale for technology, operational and market reasons. Each industrial sector 
faces different market risks and has different capture technology requirements 
which impact on the scalability of any carbon capture solutions.  

• The risk of locking-in expensive carbon capture technology should be assessed 
given the availability of other decarbonisation options (see below). 

• It is difficult for governments to justify the socialisation of any subsidy costs 
offered to privately owned profitable polluting companies. 

b. Decarbonisation opportunities through fuel switching: 
• Access to hydrogen at reasonable cost would facilitate significant fuel 

switching opportunities43. This solution can be easily replicated and scaled up 
with minimum cost and risk for industrials. 

• Fuel switching applications in regions where emissions are smaller and/or 
distributed (carbon capture or gathering complexity) and electricity use cannot 
be cost competitive (e.g. the Rotterdam project is assessing the replacement of 
natural gas/process gas by hydrogen for the production of high temperature 
heat in refineries). 

c. Other industrial decarbonisation or emissions abatement options to consider: 
• Circular economy: policies to encourage recycling and reuse of products. 
• Feedstock changes: emissions reduction through use of new feedstocks and 

new processes. 
• Shut down industrial production and import products. 

 
43 Element Energy Limited, 2018, op. cit. 
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4.3.3 CO2 Transport and Storage 

As a result of the UK governments’ 2007-2015 CCS competitions and commercialisation 
programme a wealth of experience has been built up on market failures, investment 
barriers, risk and liability, and business models for handling the disposal of captured CO2 
using transport and geological storage infrastructure44,45,46,47,48,49,50,51. Ultimately a 
sustainable market for CO2 transport and storage services will only emerge once end-use 
markets for low carbon products, including hydrogen, relying on capture technologies 
have been created and have become self-sustaining themselves. While consensus has 
generally been reached that FOAK transport and storage infrastructure should be 
combined in one business segment, this does not have to be the case in a mature market 
for CO2 disposal services. 

The early phases of the H21 roadmap will need to be supported by FOAK CO2 transport 
and storage infrastructure built ahead of full market demand. Selecting optimal initial 
capacity and locations will be an important part of the investment decision making and 
business case. Hence the application of the anchor, low regrets and optionality principles 
described in Section 4.1.4 will be key to risk mitigation. Building the CO2 T&S business 
segment as part of H21 will require addressing: 

a. Economies of scale: 
• Cost reduction can be achieved through initial investment at scale in transport 

and storage with options to expand from initial infrastructure by connecting 
additional pipelines/reservoirs. The additional costs for oversizing initial 
transport infrastructure are not large overall. 

• Shipping can provide flexibility for hubs with lower CO2 volumes and higher 
uncertainty with regard to volume commitment. 

 
44 CCS Cost Reduction Taskforce, 2013, The Potential for Reducing the Costs of CCS in the UK, 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/201021/
CCS_Cost_Reduction_Taskforce_-_Final_Report_-_May_2013.pdf, accessed 31st March 2020 
45 Pöyry and The Crown Estate, 2013, Options to Incentivise UK CO2 Transport and Storage, 
http://citeseerx.ist.psu.edu/viewdoc/download?doi=10.1.1.694.547&rep=rep1&type=pdf, accessed 31st 
March 2020 
46 Goldthorpe, W., Ahmad, S., Eldering, L., Sannes, O., Baker, A., Grosvenor, D., .Dean, T., 2016, A need 
unsatisfied - Blueprint for enabling investment in CO2 storage. London, UK: Deloitte/The Crown Estate. 
47 Carbon Capture and Storage Association, 2016, Lessons learned - Lessons and evidence derived from 
UK CCS programmes, 2008-2015,  http://www.ccsassociation.org/press-centre/reports-and-publications/, 
accessed 31st March 2020  
48 Advisory Group, Committee on Climate Change, 2016, CCS in the UK: A new strategy, 
https://www.theccc.org.uk/wp-content/uploads/2016/07/CCS_Advisory_Group_-_CCS_in_the_UK.pdf, 
accessed 31st March 2020 
49 Goldthorpe, W., Ahmad, S., 2017, Policy Innovation for Offshore CO2 Transport and Storage 
Deployment, Energy Procedia, Volume 114, July 2017, Pages 7540-7549, 
https://doi.org/10.1016/j.egypro.2017.03.1886 
50 Pale Blu Dot, Arup, Pinsent Masons, 2018, CO2 Transportation and Storage Business Models Summary 
Report, 10251BEIS-Rep-01-04, 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/677721/
10251BEIS_CO2_TS_Business_Models_FINAL.pdf, accessed 31st March 2020 
51 CCUS Advisory Group, 2019, Investment Frameworks for Development of CCUS in the UK, 
http://www.ccsassociation.org/files/4615/6386/6542/CCUS_Advisory_Group_Final_Report_22_July_201
9.pdf, accessed 31st March 2020 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/201021/CCS_Cost_Reduction_Taskforce_-_Final_Report_-_May_2013.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/201021/CCS_Cost_Reduction_Taskforce_-_Final_Report_-_May_2013.pdf
http://citeseerx.ist.psu.edu/viewdoc/download?doi=10.1.1.694.547&rep=rep1&type=pdf
http://www.ccsassociation.org/press-centre/reports-and-publications/
https://www.theccc.org.uk/wp-content/uploads/2016/07/CCS_Advisory_Group_-_CCS_in_the_UK.pdf
https://doi.org/10.1016/j.egypro.2017.03.1886
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/677721/10251BEIS_CO2_TS_Business_Models_FINAL.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/677721/10251BEIS_CO2_TS_Business_Models_FINAL.pdf
http://www.ccsassociation.org/files/4615/6386/6542/CCUS_Advisory_Group_Final_Report_22_July_2019.pdf
http://www.ccsassociation.org/files/4615/6386/6542/CCUS_Advisory_Group_Final_Report_22_July_2019.pdf
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b. Anchor use: 
• T&S operators need ‘anchor’ users with minimum risk with regard to volume 

commitments (unless protected by government) to secure the initial 
infrastructure investment. The selection of the early users and location of the 
infrastructure needs to consider the phasing of future additional users. 

• The lowest volume risk would be from hydrogen production plant(s) where 
the hydrogen is used for city conversion. This can be a large and long-term 
captive market and guaranteed demand. Hydrogen for electricity generation or 
natural gas power plants with carbon capture would provide a good alternative 
option as they can achieve sizeable scale in the captive electricity market using 
existing revenue support mechanisms to secure minimum volumes. 

• Industrial users are a less attractive anchor proposition because the T&S 
operator would need multiple industrial companies to secure sufficient 
volume, with risk of CO2 supply volume variability due to market dynamics 
of the industrial customer. Any agreement would require flexibility. There is 
a high risk of ‘regret’ by basing FOAK infrastructure development on 
industrial users. 

c. Cost proportionality:  
• T&S cost is generally a small component of the total CCS chain. For industrial 

users and hydrogen producers, it represents only about 10% of the overall cost 
of capturing and disposing of CO2. 

d. Minimising Complexity: 
• Reuse of infrastructure has the potential to be more complex than a greenfield 

investment due to regulatory and availability constraints. 
• Selection of initial storage sites that can easily be developed in phases and with 

nearby options for expansion or backup will help mitigate performance risks 
in early H21 phases. 

4.4 Market failures 
ELEGANCY WP3 has defined a number of generic market failures for testing the 
achievability of case study objectives against the barriers and inertia to infrastructure 
investments and market development. The subset of these market failures that were found 
to be of importance to the UK H21 case study are listed below with their definitions: 

1. Missing Market: No demand/market exists for the goods or services, thus creating 
a lack of price signals and preventing investment or even business interest in the 
activity. 

2. Coordination Failure: Investment and business activities are dependent on 
synchronised or coordinated planning, design, financial investment decisions and 
construction in other related activities in order to mitigate counterparty or stranded 
asset risk. No coordination results in no market activity. 

3. Low-Priced CO2 Emissions: Insufficient carbon price signal exists to effectively 
value the environmental impact of emissions and as a consequence impacts 
negatively investment interest in low carbon technologies or market-making 
activities. 

4. Positive Externality Environmental and Social Value of Hydrogen Utilisation: 
The positive environmental and social value of the activity is not taken into account 
in individual consumer decisions, nor priced into alternative goods and services 
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based on traditional technologies. For example, hydrogen fuel cell electric vehicles 
(HFCEVs) improve city air quality but the social cost of pollution is not included 
in the price of conventional vehicles.   

5. Natural Monopolies: The business activity is naturally non-competitive or creates 
a high barrier to entry thus providing the first mover or operator with a dominant 
position, allowing market control and the ability to set higher prices. 

6. Location Immobility: H2-CCS infrastructure is highly location dependent (e.g. 
geological storage of H2 and CO2, pipeline corridors, industrial clusters) - this is a 
significant cost constraint for broader deployment. The free market won't deliver 
beyond locational preferences without government intervention. 

Table 4-1 summarises the results of data collected for the UK H21 case study. The colour 
coding shows the ‘extent’ of the failure, defined as the severity of its effect, impact or 
consequence on the market sector. Red is high, amber medium, and green low impact. A 
full matrix including CO2 infrastructure and services is included in Appendix C. 

Table 4-1 Impact of market failures on development of H2 sectors in the UK 

Market Sector Missing 
Market 

Coordination 
Failure 

Low priced 
CO2 Emissions 

Enviro-social 
Benefit of 

Hydrogen not 
Valued 

Natural 
Monopolies 

Location 
Immobility 

H2 for Heat       

H2 for Power       

H2 for Mobility       

H2 Industrial Use       

Power-to-X        

Legend: green=low; amber = neutral; red = high 

The high impact failures in the table are consistent with the findings of many UK studies 
(see Chapter 5) as well as more general recommendations of the private sector, such as 
those from the Hydrogen Council52. In particular, the maturity of the existing industrial 
sector stands out, but expansion into new low-carbon products is held back by the negative 
macro-economic effects of not appropriately pricing emissions or the competition from 
products that are environmentally detrimental. For the ELEGANCY UK H21 case study, 
the focus of delivering hydrogen heat markets should in the first instance address areas 
where the market failures are greatest: overcoming the lack of a market; coordinating the 
market creation and its supporting infrastructure; and minimising the impact of the 
location dependence of that infrastructure. 

 
52 Hydrogen Council, 2017, How Hydrogen Empowers the Energy Transition, 
https://hydrogencouncil.com/wp-content/uploads/2017/06/Hydrogen-Council-Vision-Document.pdf , 
accessed 23rd March 2020 

https://hydrogencouncil.com/wp-content/uploads/2017/06/Hydrogen-Council-Vision-Document.pdf
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4.5 UK Government Policies and Actions 
4.5.1 Newly Announced UK Policies in Budget 2020 
The UK government 2020 March Budget53 has included funding for a number of relevant 
policies for delivering CCS and other low carbon activities that on face value support the 
objective of achieving net zero emissions by 2050. Although the budget is heavily focused 
on essential infrastructure as well as innovation to support future economic activity, it is 
silent on a coordinated and strategic approach to energy system decarbonisation that 
includes hydrogen as well as cross sectoral synergies, low regrets government 
participation or intervention, and real options for both public and private sector 
collaboration and investment. Policies and structural delivery mechanisms are left to 
follow from the comprehensive spending review to be completed by July 2020. The 
executive summary states: 

“The Budget launches the Comprehensive Spending Review 2020 (CSR), setting out the 
overall level of public spending within which the CSR will be delivered. The CSR will 
conclude in July and will set out detailed spending plans for public services and 
investment, covering resource budgets for three years from 2021-22 to 2023-24 and 
capital budgets up to 2024-25. 

The CSR will prioritise improving public services, levelling up economic opportunity 
across all nations and regions, strengthening the UK’s place in the world and supporting 
the government’s ambitions to reach net zero carbon emissions by 2050. It will focus on 
linking departments’ spending proposals to the real-world outcomes they seek to achieve 
and delivering value for money for taxpayers.” 

Table 2.1 of the 2020 Budget document54 summarises links between policy decisions and 
funding that will potentially be available to government departments. Primary policy areas 
in the budget that may have an impact on the delivery of the H21 Roadmap (in terms of 
timing, prioritisation and commitment) include: 

a. The budget spending envelope for the CSR: 
• Since the publication of the 2020 Budget further budget announcements have 

been made to support the population and economy to mitigate the effects of the 
COVID-19 virus pandemic. The impact of these on overall government 
spending and the policy programmes already outlined is not knowable at the 
time of writing.  

• The government’s election spending commitments within the funding 
envelope include research and development. If carefully targeted some of this 
could be beneficial to H21 and energy system decarbonisation. For example, 
the government intends to double the size of the Energy Innovation 
Programme. 

 

 
53 HM Treasury, Budget 2020, 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/871799/
Budget_2020_Web_Accessible_Complete.pdf , accessed 23rd March 2020 
54 HM Treasury, Budget 2020, p65, op. cit. 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/871799/Budget_2020_Web_Accessible_Complete.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/871799/Budget_2020_Web_Accessible_Complete.pdf
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b. Growing a greener economy: 
• The government is allocating an additional £10 million in 2020-21 to support 

the design and delivery of net zero policies and programmes.  
• The Climate Change Levy businesses pay on gas will be increased in 2022-23 

and 2023-24. The stated logic behind this policy is that electricity is considered 
a “cleaner energy source” and that the government must continue to remove 
incentives to choose gas over electricity. 

• Carbon price support will be frozen for 2021-22 at the current level of 
£18/tonne CO2e. 

• Introduce a Green Gas Levy to support introduction and deployment of 
biomethane in the gas grid. 

 
c. The government intends to legislate in the 2020 Finance Bill to prepare for a UK 

Emissions Trading System (ETS), which could possibly be linked to the EU ETS. 
The government also intends to legislate for a carbon emissions tax as an 
alternative carbon pricing policy to the existing carbon price support mechanism 
and will consult on the design of such a tax in spring 2020. 

 
d. Carbon Capture and Storage (CCS): 

• The government has announced its intention to create a Carbon Capture and 
Storage Infrastructure Fund to establish CCS in at least two UK sites – one by 
mid 2020s and one by 2030 with a budget of at least £800M budget to be 
decided in the CSR. 

• At least one privately financed gas fired power station with CCS will be 
supported (timeframe not specified) using consumer subsidies.  

 
e. A review of HM Treasury’s Green Book will be undertaken in collaboration with 

stakeholders, including users and academics, and revisions will be published at the 
same time as the CSR. The objective of the review is to: “enhance the strategic 
development and assessment of projects, consider how to assess and present local 
impacts and look to develop new analytical methods for transformative or place-
based interventions.” 

Finally, the Budget document highlights that the UK government has £192 billion of 
contingent liabilities on the state balance sheet. HM Treasury has published a report55 with 
proposals to improve the management of contingent liabilities. These proposals will be 
taken into account in the CSR and may have an impact on the implementation details of 
business models suited to H21 at both system and business segment level. For example, 
the proposals for improving risk sharing between government and the private sector, and 
for seeking compensation for providing insurance or guarantees, may directly affect 
collaboration and public-private partnership (PPP) structures needed for delivering the 
H21 Roadmap. 

In summary, the key policies that can heavily impact on the H21 vision and delivery are 
the availability and mode of funding under the CCS Infrastructure Fund and associated 

 
55 HM Treasury, 2020, Government as insurer of last resort: managing contingent liabilities in the public 
sector, 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/871660/
06022020_Government_as_Insurer_of_Last_Resort_report__Final_clean_.pdf, accessed 31st March 2020 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/871660/06022020_Government_as_Insurer_of_Last_Resort_report__Final_clean_.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/871660/06022020_Government_as_Insurer_of_Last_Resort_report__Final_clean_.pdf
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policies, the design of net zero policies and programmes, the outcomes of the review of 
the Green Book, and the willingness of, and methods used by, government to underwrite 
and support uninsurable private sector risks. The opportunity clearly exists within the 2020 
Budget and CSR to establish a supportive set of system-level energy policies that can 
facilitate hydrogen and CCS projects and deliver on the low regrets and optionality 
requirements described in Section 4.1.4. 

4.5.2 Existing UK Policies and Programmes 
The key UK government policies and programmes currently in place that are relevant to 
the H21 Roadmap are detailed in Appendix B. In summary, these fit within a structured 
institutionalised framework comprising: 

a. Various Environmental Acts including climate change legislation56,57 with its net 
zero 2050 emissions target and oversight by the Committee on Climate Change; 

b. Various Energy Acts targeting growth of renewable energy, energy efficiency and 
mechanisms for public sector subsidy support such as electricity market contracts-
for-difference (CfD) and capacity market payments. These acts have also been 
used for the establishment of institutions such as the Low Carbon Contracts 
Company (managing CfDs) and the Oil and Gas Authority (mandated to maximise 
the economic value of North Sea oil and gas resources); 

c. The UK National Infrastructure Commission (an executive agency of HM 
Treasury) and the Infrastructure and Projects Authority (which reports to the 
Cabinet Office and HM Treasury); 

d. Fit-for-purpose regulations across a broad range of energy sectors and activities 
(including CCS) and gas and electricity market regulation by Ofgem; 

e. The government’s 2017 Clean Growth Strategy; 
f. The government’s 2017 Industrial Strategy; 
g. Innovation programmes funded and managed through government departments 

and public bodies – of particular relevance to H21 are the Department for Business, 
Energy, and Industrial Strategy and Ofgem; and 

h. International cooperation across a broad range of sectors, technologies and 
programmes. 

 

 
56 UK Climate Change Act, 2008, http://www.legislation.gov.uk/ukpga/2008/27/contents, accessed 31st 
March 2020 
57 The Climate Change Act 2008 (2050 Target Amendment) Order 2019 
https://www.legislation.gov.uk/uksi/2019/1056/contents/made, accessed 31st March 2020 

http://www.legislation.gov.uk/ukpga/2008/27/contents
https://www.legislation.gov.uk/uksi/2019/1056/contents/made
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5 DEVELOPMENT OF UK HYDROGEN MARKETS  
5.1 Summary 
A consensus view of the requirements to develop hydrogen markets in the UK has begun 
to emerge over the last few years. A number of studies and reports58,59,60,61,6263,64,65 have 
analysed hydrogen production, infrastructure and potential market characteristics as well 
as the policy and support mechanisms needed for delivery at economic scale. Perhaps one 
of the most important conclusions was articulated by Imperial College66 in its work on 
heat system decarbonisation: 

“The most important precondition for using hydrogen would be the 
development of large-scale, low-cost production facilities.” 

Hydrogen production by autothermal or steam methane reforming (ATR or SMR) with 
carbon capture and storage, costs approximately 2.5 to 3 times less than hydrogen 
production by electrolysis using renewable electricity sources67. Therefore, the vision of 
developing hydrogen utilisation markets in the UK heat and transport sectors during the 
2020s will require deployment of CCS infrastructure in the first instance. The 
infrastructure investment must be at low or no-regrets capacity levels that will be utilised 
and remain in place for a period of at least 20 years. Hence such infrastructure will need 
to be a backbone service for heat decarbonisation in the regions it is deployed. This, in 
turn, will only be achievable if a strategic approach is taken by the UK Government in 
conjunction with regional authorities68. Projections of hydrogen production cost by 
electrolysis suggest price parity with ATR/SMR plus CCS could occur in the mid-2030s69. 
A time horizon of 15 to 20 years for CCS infrastructure to support a hydrogen transition 
could therefore reasonably be considered a low-risk option.  

The following sections summarise some important aspects of infrastructure and 
development of end-use hydrogen markets in the UK. It has been compiled from the UK 
studies already referenced as well as data collected in workshops and interviews conducted 
within the ERA-NET ACT ELEGANCY and ALIGN projects from over 60 project and 

 
58 Energy Research Partnership, 2016, op. cit. 
59 Imperial College, 2016, Managing Heat System Decarbonisation: Comparing the impacts and costs of 
transitions in heat infrastructure, https://www.imperial.ac.uk/media/imperial-college/research-centres-
and-groups/icept/Heat-infrastructure-paper.pdf, accessed 31st March 2020 
60 Energy Research Partnership, 2017, The transition to Low-Carbon Heat, https://erpuk.org/wp-
content/uploads/2017/10/ERP_heat_transition-Oct-2017.pdf, accessed 31st March 2020 
61 Northern Gas Networks, 2016, op. cit. 
62 Northern Gas Networks, et. al., 2018, op. cit. 
63 Progressive Energy Ltd, 2017, op. cit.  
64 Cadent Gas, 2017, The Liverpool Manchester Hydrogen Cluster, .  
https://cadentgas.com/about-us/innovation/projects/liverpool-manchester-hydrogen-cluster, accessed 31st 
March 2020 
65 E4Tech and Element Energy, 2016, Hydrogen and Fuel Cells: Opportunities for Growth: A Roadmap 
for the UK, https://www.e4tech.com/resources/126-hydrogen-and-fuel-cells-opportunities-for-growth-a-
roadmap-for-the-uk.php, accessed 31st March 2020 
66 Imperial College, 2016, p3., op. cit. 
67 Zero Emissions Platform (ZEP), 2017, Commercial Scale Feasibility of Clean Hydrogen, 
https://zeroemissionsplatform.eu/zep-launches-commercial-scale-feasibility-of-clean-hydrogen-report/, 
accessed 31st March 20202  
68 E4Tech and Element Energy, 2016, op. cit. 
69 ZEP, 2017, op. cit. 

https://www.imperial.ac.uk/media/imperial-college/research-centres-and-groups/icept/Heat-infrastructure-paper.pdf
https://www.imperial.ac.uk/media/imperial-college/research-centres-and-groups/icept/Heat-infrastructure-paper.pdf
https://erpuk.org/wp-content/uploads/2017/10/ERP_heat_transition-Oct-2017.pdf
https://erpuk.org/wp-content/uploads/2017/10/ERP_heat_transition-Oct-2017.pdf
https://cadentgas.com/about-us/innovation/projects/liverpool-manchester-hydrogen-cluster
https://www.e4tech.com/resources/126-hydrogen-and-fuel-cells-opportunities-for-growth-a-roadmap-for-the-uk.php
https://www.e4tech.com/resources/126-hydrogen-and-fuel-cells-opportunities-for-growth-a-roadmap-for-the-uk.php
https://zeroemissionsplatform.eu/zep-launches-commercial-scale-feasibility-of-clean-hydrogen-report/
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external stakeholder organisations70. CO2 infrastructure and related services have also 
been assessed as part of the above exercise. However, clearly investment in these requires 
development of end-use markets that can support revenue streams to the CO2 infrastructure 
service providers. Hence in this UK market section we have focussed on hydrogen market 
development. 

5.2 Strategic Planning and Carbon Budgets 

The pace and scale of hydrogen market development in the UK required to assist meeting 
carbon budgets in the 2030s and to contribute to net zero emission in 2050 is such that 
government decisions on the integrated energy system, and hydrogen’s role within it, will 
need to be made in the period up to the early-mid 2020s71. Government value-for-money 
decisions and commitments to support infrastructure and manufacturing investments will 
also require further data gathering. However, because of the large scale of activities like 
H2-CCS demonstration, hydrogen production, blending in the gas network or city 
conversions (e.g. H21 Leeds and North of England), there will be a classic missing market 
‘chicken-and-egg’ problem facing decision makers. This coupled with the need for 
coordination identified by stakeholders (Table 4-1), highlights the importance of strategic 
planning in a collaboration between the private sector and government72,73,74,75. 

The UK Government and gas market regulator (Ofgem) are undertaking a data collection 
process with regards to hydrogen and CCUS through financial support for a number of 
major investigation projects in conjunction with various interested parties (See Appendix 
B). Some of the more relevant ones for H21 North of England are: 

a. H21 NIC Project (Phases 1 and 2) - Northern Gas Networks’ continuation of work 
undertaken on the H21 Leeds City Gate Project to provide evidence on the viability 
of converting natural gas distribution networks to hydrogen76,77;  

b. Hydrogen 100 Project - SGN (formerly Scotia Gas Networks) hydrogen 
demonstration network78;  

c. HyDeploy Project - led by Cadent Gas exploring the potential of injecting zero-
carbon hydrogen into the natural gas network79,80;  

 
70 See Appendix A: A summary of findings has been documented in ELEGANCY project milestone report 
M5.4.5. 
71 E4Tech, UCL Energy Institute, Kiwa Gastec, 2015, Scenarios for deployment of hydrogen in 
contributing to meeting carbon budgets and the 2050 target, Committee on Climate Change, 
https://www.theccc.org.uk/publication/e4tech-for-ccc-scenarios-for-deployment-of-hydrogen-in-
contributing-to-meeting-carbon-budgets/, accessed 31st March 2020 
72 Energy Research Partnership, 2016, op. cit. 
73 Northern Gas Networks et.al., 2018, op. cit. 
74 E4Tech and Element Energy, 2016, op. cit. 
75 Hydrogen Council, 2017, op. cit. 
76 Northern Gas Networks, 2017, https://www.northerngasnetworks.co.uk/2017/11/30/ofgem-awards-9-
million-innovation-funding-northern-gas-networks-pioneering-clean-energy-project-h21/, accessed 31st 
March 2020 
77 Ofgem, 2019, https://www.ofgem.gov.uk/gas/transmission-networks/network-innovation, accessed 18th 
March 2020 
78 SGN, https://www.sgn.co.uk/about-us/future-of-gas/hydrogen/hydrogen-100, accessed 18th March 2020 
79 Cadent Gas Ltd, 2018, https://cadentgas.com/media/press-releases/2018/pioneering-uk-gas-project-aims-
to-reduce-domestic, accessed 31st March 2020 
80 https://hydeploy.co.uk, accessed 31st March 2020 

https://www.theccc.org.uk/publication/e4tech-for-ccc-scenarios-for-deployment-of-hydrogen-in-contributing-to-meeting-carbon-budgets/
https://www.theccc.org.uk/publication/e4tech-for-ccc-scenarios-for-deployment-of-hydrogen-in-contributing-to-meeting-carbon-budgets/
https://www.northerngasnetworks.co.uk/2017/11/30/ofgem-awards-9-million-innovation-funding-northern-gas-networks-pioneering-clean-energy-project-h21/
https://www.northerngasnetworks.co.uk/2017/11/30/ofgem-awards-9-million-innovation-funding-northern-gas-networks-pioneering-clean-energy-project-h21/
https://www.ofgem.gov.uk/gas/transmission-networks/network-innovation
https://www.sgn.co.uk/about-us/future-of-gas/hydrogen/hydrogen-100
https://cadentgas.com/media/press-releases/2018/pioneering-uk-gas-project-aims-to-reduce-domestic
https://cadentgas.com/media/press-releases/2018/pioneering-uk-gas-project-aims-to-reduce-domestic
https://hydeploy.co.uk/
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d. Hydrogen for Heat Programme Hy4Heat - commissioned by the Department for 
Business, Energy and Industrial Strategy (BEIS) focused on gas quality standards, 
safety and metering, and the development of residential, commercial and industrial 
hydrogen appliances81,82; and 

e. HyNet Industrial Fuel Switching and Low Carbon Hydrogen Production Projects 
- led by Progressive Energy83,84,85. 

With these projects and some of the other elements of the 2017 Clean Growth Strategy86 
and the 2017 Industrial Strategy87, the UK Government is taking a cautious fact-finding 
and innovation-supporting approach to its hydrogen policy development. However, the 
independent analysis of the Committee on Climate Change (CCC)88 has concluded that 
gaps still exist in meeting the fifth carbon budget (2028-2032) due to the need for further 
commitments to policies and mechanisms focussed on timely delivery of key technologies 
and infrastructure. Lead times for new hydrogen and CCS infrastructure combined with 
development of supply chains, including manufacturing capability and appliance 
installation capability, will be long (5 to 10 years). Industry has expressed very clear 
requirements that will need to be fulfilled if hydrogen markets are going to materialise and 
achieve their full potential in the second half of the 2020s. 

The CCC89 has also emphasised that: 

“The Government will need to be prepared to act to reduce UK domestic 
emissions with existing technologies and should not rely on its success in 
promoting innovation.” 

and 

“The Government should not plan to meet the 2050 target without CCS.” 

 
81 Arup, https://www.arup.com/news-and-events/news/arup-and-kiwa-gastec-appointed-to-explore-
potential-for-using-hydrogen-to-heat-uk-homes, accessed 31st March 2020 
82 BEIS, https://www.gov.uk/guidance/innovations-in-the-built-environment#investing-in-hydrogen-
innovation-for-heating, accessed 31st March 2020 
83 https://hynet.co.uk 
84 Progressive Energy Ltd., 2019, BEIS Hydrogen Supply Programme HyNet Low Carbon Hydrogen Plant 
Phase 1 Report for BEIS, 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/866401/
HS384_-_Progressive_Energy_-_HyNet_hydrogen.pdf, accessed 31st March 2020 
85 Progressive Energy Ltd., 2020, HyNet Industrial Fuel Switching Feasibility Study, 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/866402/
Phase_2_-_Progressive_Energy_-_HyNet.pdf, accessed 31st March 2020 
86 BEIS, The Clean Growth Strategy: Leading the way to a low carbon future, 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/700496/
clean-growth-strategy-correction-april-2018.pdf, accessed 31st March 2020 
87 BEIS, Industrial Strategy: Building a Britain fit for the future, 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/664563/i
ndustrial-strategy-white-paper-web-ready-version.pdf, accessed 31st March 2020 
88 Committee on Climate Change, 2018, An independent assessment of the UK’s Clean Growth Strategy: 
From ambition to action, https://www.theccc.org.uk/publication/independent-assessment-uks-clean-
growth-strategy-ambition-action/, accessed 31st March 2020 
89 Committee on Climate Change, 2018, p10, op. cit. 

https://www.arup.com/news-and-events/news/arup-and-kiwa-gastec-appointed-to-explore-potential-for-using-hydrogen-to-heat-uk-homes
https://www.arup.com/news-and-events/news/arup-and-kiwa-gastec-appointed-to-explore-potential-for-using-hydrogen-to-heat-uk-homes
https://www.gov.uk/guidance/innovations-in-the-built-environment#investing-in-hydrogen-innovation-for-heating
https://www.gov.uk/guidance/innovations-in-the-built-environment#investing-in-hydrogen-innovation-for-heating
https://hynet.co.uk/
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/866401/HS384_-_Progressive_Energy_-_HyNet_hydrogen.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/866401/HS384_-_Progressive_Energy_-_HyNet_hydrogen.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/866402/Phase_2_-_Progressive_Energy_-_HyNet.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/866402/Phase_2_-_Progressive_Energy_-_HyNet.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/700496/clean-growth-strategy-correction-april-2018.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/700496/clean-growth-strategy-correction-april-2018.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/664563/industrial-strategy-white-paper-web-ready-version.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/664563/industrial-strategy-white-paper-web-ready-version.pdf
https://www.theccc.org.uk/publication/independent-assessment-uks-clean-growth-strategy-ambition-action/
https://www.theccc.org.uk/publication/independent-assessment-uks-clean-growth-strategy-ambition-action/
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The CCC went on to recommend that the government should create plans to commence 
building a UK CCS industry in the 2020s. Neither hydrogen production and networks, nor 
CCS require major technological innovation90,91,92. However, hydrogen and CCS 
infrastructure will not be deployable in small and incremental steps, such as with onshore 
wind farms and solar installations and, as previously discussed, investments will be for 
long time horizons (20+ years). This is one of the key reasons why hydrogen and CCS 
industry stakeholders are interested in a coordinated planning, governance and decision-
making framework which includes national, regional and local government, that: 

a. enables large scale hydrogen use and transformation; 
b. covers heat, transport and industrial sectors; 
c. takes account of cross sector benefits/synergies and efficiencies; 
d. makes links between direct hydrogen use and fuel cell use; and  
e. includes value metrics based on whole system sustainability criteria. 

The following sections summarise the consolidated findings of the studies referenced in 
Section 5.1. There is a specific focus on the outcomes needed during the next five and 
following years to deliver hydrogen into the UK energy system and for the development 
of the heat and transport market sectors. Domestic heating is the primary focus of the UK 
ELEGANCY case study since it informs the H21 Roadmap assessment for 
decarbonisation of heating of large UK cities. The timeframe fits with the CCC 
recommendations for both achieving the fifth carbon budget and deploying CCS 
infrastructure. In addition, the H21 Leeds City Gate project highlighted how low-cost 
hydrogen delivered through the gas network could revolutionise the availability and take-
up of hydrogen vehicles93. The hydrogen and CCS sectors have the potential for 
substantial synergistic benefits that also meet UK carbon budgets.  

5.3 Hydrogen in the Energy System 

As discussed above, hydrogen has the potential to make a very substantial cost-effective 
contribution to a low-carbon UK energy system. In order to avoid losing that option over 
the coming decade a number of priority actions at the system level by both public and 
private sector actors are required. Academics, analysts and industry have all recognised 
the need for pro-activity from trade associations and individual companies to ensure 
momentum is built across potential hydrogen market sectors. Continuing collaboration 
between stakeholders with different interests and with the CCS community, building on 
the programmes that have been initiated to date, will be essential to establish the integrated 
system-level knowledge and community buy-in that will be needed to support decision-
making and long-term planning. Stakeholders include gas producers, network operators, 
utilities companies, appliance manufacturers, other supply chains, government 
departments, etc.  

 
90 Northern Gas Networks, 2016, op. cit. 
91 Northern Gas Networks et. al., 2018, op. cit. 
92 Carbon Capture and Storage Association (CCSA), Lessons Learned: lessons and evidence derived from 
UK CCS programmes, 2008 – 2015, http://www.ccsassociation.org/press-centre/reports-and-publications/, 
accessed 31st March 2020 
93 Northern Gas Networks, 2016, p2, op.cit. 

http://www.ccsassociation.org/press-centre/reports-and-publications/
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Priority actions required to develop hydrogen in the UK energy system are (as highlighted 
in Chapter 4 and Appendix B some are already a work-in progress): 

1. Existing regulations governing electricity and natural gas markets, networks and 
operators need to be reviewed and modified where necessary to ensure an enabling 
environment for hydrogen-based activities and the possible interactions with the 
remainder of the energy system; 

2. Energy system safety standards, specifications and regulations that are currently in 
place for equipment, handling and use of conventional liquid fuels and natural gas 
require broadening to deal with the specific characteristics of hydrogen. Also, an 
agreed specification for ‘low-carbon’ hydrogen will need to be developed as soon 
as possible in order to enable engineering of H2-CCS chains and development of 
H2-derived liquid fuels;  

3. Policies to support delivery will need to ensure a stable investment environment 
for an extended period of at least a decade and include a commitment to a designed, 
coordinated build-out and transformation from natural gas to hydrogen. A national 
body (public and/or private) will be required for oversight of first projects and 
conversions;  

4. An economic market of sufficient size will have to be created that can be supported 
by a no/low regrets scale of production, transmission and distribution 
infrastructure. For example, through city and/or regional conversion as proposed 
in Leeds94. Specific market-making policies for different sectors are required (see 
below for heat and transport); 

5. Hydrogen and CCS are nascent global markets with similar characteristics and 
synergistic potential for export of UK expertise and products. Japan95 and China96 
are both making major commitments to explore hydrogen as part of their low 
carbon economies. Further to point 4 above, the UK will need a national trade 
position and policies to support increasing the critical mass of a combined domestic 
and export markets for UK manufacturers and supply chains; 

6. Underground hydrogen storage site selection and engineering feasibility studies 
will need to be conducted and concluded before 2026; 

7. On-going support for innovation, research and development across the entire 
hydrogen chain, including electrolysis from renewable energy, will be essential to 
maintain a cost reduction trajectory and prevent stranded assets from initial 
deployments;  

8. Training and development programmes for relevant trade skills will need to be in 
place by the early 2020s in order to have a sufficiently large and skilled workforce 
to undertake city and regional conversion to hydrogen in all potential market 
sectors;  

9. Many of the key delivery activities relate to networks and will need to be carried 
out by regulated monopolies as there is no market pull (cf. missing market) for the 
private sector. These organisations will have to be established or contracted by the 
early 2020s; and 

 
94 Northern Gas Networks, 2016, op. cit. 
95 Japan Ministry of Economy, Trade and Industry, 2014, Strategic Energy Plan, 
http://www.enecho.meti.go.jp/en/category/others/basic_plan/pdf/4th_strategic_energy_plan.pdf, accessed 
23rd March 2020 
96 Xinhuanet, 2018, "Hydrogen city" to be built in central China, http://xinhuanet.com/english/2018-
01/21/c_136913339.htm, accessed 23rd March 2020 

http://www.enecho.meti.go.jp/en/category/others/basic_plan/pdf/4th_strategic_energy_plan.pdf
http://xinhuanet.com/english/2018-01/21/c_136913339.htm
http://xinhuanet.com/english/2018-01/21/c_136913339.htm
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10. Public engagement and education will be critical to any hydrogen market 
development. Government will need to work in collaboration with regional and 
city authorities, trade associations, Non-Governmental Organisations (NGOs) and 
private sector organisations to develop communication and education strategies 
that build familiarity and trust in the community. 

5.4 Heat and Power 
5.4.1 Domestic and Commercial Heating 

When the UK Government does come to make decisions on heat decarbonisation and the 
role of hydrogen, Imperial College has advised that97: 

“The choice of options and/or the rate of deployment may well be 
determined by the non-cost impacts and customer acceptance issues, 
rather than being made on the basis of least cost, market allocation 
principles.” 

The Imperial College comparison of domestic heat decarbonisation options is shown in 
Table 5-1. This work does not include the potential for hydrogen fuel cell CHP but does 
note that CHP will be a future candidate for district heating systems. It is very clear from 
a sector view that there is no obvious winner between any of the potential technology 
solutions, and in fact some combination of all is likely to emerge. In this context 
government policy should enable all, and not hinder any technological solution.  

Table 5-1 Cost/impact comparisons of different domestic heat decarbonisation options 

 
Legend: green=low; amber = neutral; red = high 

The critical issue for hydrogen for heat, compared to the alternatives, is the cost of 
supplying the fuel. In other words, the production, decarbonisation (with CCS or via 
electrolysis), and transmission of low-carbon hydrogen. This hydrogen and CCS 
infrastructure need to be built before the market exists (cf. missing market and 
coordination failures in Table 4-1). However, as discussed previously and pointed out in 
all the studies on hydrogen, individual sectors cannot be evaluated in isolation. The options 
opened up by a hydrogen infrastructure for the entire energy system need to be valued with 

 
97 Imperial College, 2016, p3., op. cit. 
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holistic metrics. Large-scale use of hydrogen for domestic and commercial heating in the 
UK will, therefore, be dependent on the actions described in the previous Section 5.3.  

Kiwa98 noted that the single most important factor for manufacturers in the development 
of the hydrogen appliance market is an agreed and signed off plan for the local deployment 
of bulk pipeline hydrogen through the existing natural gas network. This is entirely 
consistent with the need for bulk hydrogen production and a long-term strategic plan as 
described in Section 5.2 above. Without the clear signals given by a government mandate, 
the supply chain, equipment and appliance manufacturers cannot invest in their own 
businesses and innovation. Development of standards and codes of practice, and training 
for installation and maintenance personnel are essential and need to be in 
progress/completed to allow roll-out of products by the time infrastructure is ready. 
Northern Gas Networks99 and E4Tech and Element Energy100 have suggested this 
government mandate should be in place by about 2021. 

5.4.2 Smaller Scale Stationary Applications 

Small-scale (mini- and micro-scale) fuel cell CHP has potential both as a transition 
technology (using natural gas, later to be converted) in on- and off-grid applications. 
Government support will be required to help create markets for hydrogen fuel cells. This 
could be achieved through feed-in-tariffs, research, development and demonstration 
grants, market pull mechanisms, such as rebates to consumers, and to provide clarity over 
the scope and role of CHP within the energy system. Assistance with access to 
international markets such as Europe, Japan and China will help UK manufacturers 
develop economies of scale for their investments. If hydrogen fuel cell CHP is to be a 
viable UK manufacturing and service sector it will need to compete for its place against 
countries like Germany and Japan over the next five and following years.  

5.5 Transport  
The UK Office for Low Emissions Vehicles (OLEV) is providing funding “to position the 
UK at the global forefront of ULEV [ultra-low emissions vehicles] development, 
manufacture and use” and runs a Hydrogen for Transport Programme including public 
refuelling infrastructure and hydrogen fuel cell vehicles. The government has stated in its 
Industrial Strategy101 that zero-emission transport, including vehicle manufacture and 
supply chains, is a high priority. Hydrogen vehicles and CCS are mentioned as long-term 
options, also with a link to possible domestic shale gas production. However, the strategy 
does not provide a level playing field for HFCEVs competing against the more mature 
BEV market.  

A budget of £400 million in the Clean Growth Strategy102 to extend the EV re-charging 
network compares unfavourably with £23 million allocated for H2 refuelling 

 
98 Kiwa, 2016, Desk study on the development of a hydrogen-fired appliance supply chain, Report for 
Department of Energy and Climate Change, https://www.gov.uk/government/publications/hydrogen-
appliances-desk-study-on-the-development-of-the-supply-chain-for-100-hydrogen-fired-domestic-and-
commercial-appliances, accessed 31st March 2020 
99 Northern Gas Networks et. al., 2018, op. cit. 
100 E4Tech and Element Energy, 2016, p18, op. cit. 
101 BEIS, 2017, Industrial Strategy, op. cit. 
102 BEIS, 2017, The Clean Growth Strategy, op. cit. 

https://www.gov.uk/government/publications/hydrogen-appliances-desk-study-on-the-development-of-the-supply-chain-for-100-hydrogen-fired-domestic-and-commercial-appliances
https://www.gov.uk/government/publications/hydrogen-appliances-desk-study-on-the-development-of-the-supply-chain-for-100-hydrogen-fired-domestic-and-commercial-appliances
https://www.gov.uk/government/publications/hydrogen-appliances-desk-study-on-the-development-of-the-supply-chain-for-100-hydrogen-fired-domestic-and-commercial-appliances
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infrastructure. Further support for re-charging networks (increased to £500 million over 5 
years from 2020) has been announced in the UK Budget 2020. There is a risk that positive 
feedback between increasing market demand and investment by EV vehicle manufacturers 
will result in increased inertia to the development and take-up of passenger HFCEVs. The 
market failures identified by stakeholders in Appendix C will be exacerbated without 
targeted policies. Transport applications for hydrogen are as dependent as domestic 
heating on a coordinated effort across industries, with a need to remove the ‘chicken-and-
egg’ mismatch between infrastructure deployment (re-fuelling stations) and market 
demand for hydrogen (HFCEVs). 

In its assessment of the Clean Growth Strategy, the CCC states103: 

“The Government has set out an ambition for 30-70% of car sales and 
up to 40% of van sales in 2030 to be ultra-low emission vehicles 
(ULEVs). It will be necessary to deliver towards the upper end of the 
range for cars, and greater ambition will be needed for vans. There is 
little concrete action on emissions from HGVs [heavy goods vehicles]. 
More is also needed on shifting travel demand from passenger cars to 
lower-emission modes.” 

Commercial, heavy goods vehicles, and buses can provide the core market for a backbone 
hydrogen re-fuelling station (HRS) network built out from a converted natural gas grid, 
which would also promote further development of HFC technologies. This would require 
availability of public funding and coordinated procurement with a focus on high-volume 
hydrogen users, a tightening of the air regulations for transport, a continued industry 
coordination to resolve any practical issues (such as vehicle certifications), and 
coordination of policy efforts at national and European level.   

Meeting the CCCs recommendations will require a more aggressive approach to hydrogen 
use in transport. One key issue is the requirement for higher purity hydrogen for fuel-cell 
applications than is necessary for heat applications104. Technology development for 
distributed de-blending or purifying technologies, and cost reduction for the production of 
hydrogen meeting the higher quality specifications (for example further development of 
electrolysis technologies), will need to be an important focus of innovation funding. 
Therefore, in addition to the coordinated ten priority energy system actions in Section 5.3, 
there will need to be priority actions to develop hydrogen use in the UK transport market: 

1. A government-supported early phase of an HRS network in strategic locations with 
funding assistance, e.g. subsidies and tax rebates, enabling initial FCEV sales. 
Industry can coordinate these larger-scale deployments to reach a target for a seed 
HRS network in the early 2020s; 

2. Sufficient fuel demand in order to de-risk investments. This can be enabled by 
early sales of passenger vehicles, buses, and municipal refuse vehicles for public 
sector use via government procurement programmes;  

 
103 Committee on Climate Change, 2018, Box 4. p16, op. cit. 
104 Shell Deutschland, 2017, Shell Hydrogen Study: Energy of The Future? Sustainable Mobility through 
Fuel Cells and H2, https://www.shell.de/medien/shell-publikationen/shell-hydrogen-study.html#vanity-
aHR0cHM6Ly93d3cuc2hlbGwuZGUvaDJzdHVkeQ, accessed 31st March  2020 

https://www.shell.de/medien/shell-publikationen/shell-hydrogen-study.html#vanity-aHR0cHM6Ly93d3cuc2hlbGwuZGUvaDJzdHVkeQ
https://www.shell.de/medien/shell-publikationen/shell-hydrogen-study.html#vanity-aHR0cHM6Ly93d3cuc2hlbGwuZGUvaDJzdHVkeQ
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3. Increasingly stringent emissions regulations for vehicle use within city limits (the 
government has provided for an additional £175 million of funding to assist 
regional authorities improve air quality); 

4. Completion of national and European programmes for regulations and standards 
(fuel, handling, transport, storage tanks, refuelling stations, and HFCs), permitting, 
licensing, and certification; 

5. RD&D funding for the production and distribution of high purity hydrogen suitable 
for fuel cells, including technologies and facilities for de-blending (or purifying) 
from distribution networks and cost reduction for electrolysis; 

6. RD&D funding for the continuing development of hydrogen-based technologies 
for trucks, articulated vehicles, also rail, ships, and aircraft. If hydrogen supply is 
secured, incremental build-out of the HRS network will be demand-driven by the 
progressive reduction in HFCEV costs and increasing profitability of hydrogen 
fuel retailing105;  

7. Encourage expansion of hydrogen vehicle and fuel cell manufacture by integrating 
export market development in an industrial strategy with the use of hydrogen for 
transport in a domestic ULEV strategy; and 

8. National, regional and local communication plans to inform and prepare 
consumers to understand and support HFCEVs and hydrogen refuelling station 
networks. 

Based on the review conducted here, ideally most of the above actions for initiating HRS 
build-out and market creation would be achieved by 2025 to begin benefitting from a first 
substantial deployment of H2-CCS infrastructure106,107 in 2026. 

 

 
105 UK H2Mobility, Communication Pack, 2017, http://www.ukh2mobility.co.uk/wp-
content/uploads/2017/09/Communication_pack_January_2017.pdf, accessed 31st March 2020 
106 E4Tech and Element Energy, 2016, op. cit. 
107 UK H2Mobility, 2017, op. cit. 

http://www.ukh2mobility.co.uk/wp-content/uploads/2017/09/Communication_pack_January_2017.pdf
http://www.ukh2mobility.co.uk/wp-content/uploads/2017/09/Communication_pack_January_2017.pdf
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6 H21 NORTH OF ENGLAND REPORT: KEY 
IMPLEMENTATION FINDINGS 

6.1 Summary 

This chapter summarises and reviews the H21 North of England (H21 NoE) study report108 
completed by Cadent, Equinor and Northern Gas Networks and issued in November 2018. 
The report presents the engineering details and the most cost effective and realistic options 
for converting the North of England to hydrogen over a 7-year period between 2028 and 
2034. The report also provides a vision for decarbonisation of 70% of meter points by 
2050 using a subsequent regional roll out strategy and argues there is a realistic potential 
to expand production and infrastructure to enable a transition to 100% replacement of UK 
natural gas demand with hydrogen by 2050. This report followed the 2016 H21 Leeds City 
Gate report by Northern Gas Networks, Kiwa Gastec, Wales and West Utilities and Amec 
Forster Wheeler. That study concluded the UK natural gas networks had the capacity for 
100% conversion to hydrogen. 

 
Figure 6-1 Project Scope of Work109 
 
The H21 NoE project concept is based on the use of proven at-scale hydrogen production 
technology and existing in-country technical expertise. The technical solution relies on 
12.15GW of natural gas-based autothermal reforming (ATR) hydrogen production in one 
or more facilities (HPF) delivering low carbon heat for Tyneside, (Newcastle, Gateshead), 
Teesside, York, Hull, West Yorkshire (Leeds, Bradford, Halifax, Huddersfield, 
Wakefield), Manchester and Liverpool. The project infrastructure includes 8TWh of inter-
seasonal hydrogen storage, a 125GW capacity hydrogen transmission system and a CO2 
transport and storage system capable of storing up to 20Mtpa of CO2 by 2035. 

 
108 Northern Gas Networks, et. al., 2018, op. cit. 
109 Northern Gas Networks, et. al., 2018, op. cit. 
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In its first phase the project would achieve the decarbonisation of 14% of UK heat and 
reduce CO2 emissions by 12.5 Mtpa or 92% compared to business-as-usual natural gas 
use. The H21 NoE study authors aim to present a realistic delivery timeline and 
deliverables which fit with UK policy for heat decarbonisation and the obligations and 
timescales of the Climate Change Act. 

The H21 project concept includes CCS infrastructure as a necessary enabler for hydrogen 
manufacture at scale in the delivery timescales required to meet UK carbon budgets. The 
study advocates CCS as an essential transitional step to facilitate a longer term sustainable 
domestic and global hydrogen economy. The project would also enable the 
decarbonisation of industrial clusters by default and provide the backbone of a system to 
provide flexible power to back-up renewable electricity.  

The study is a detailed and thorough technical fact-based analysis which describes a robust 
engineering solution for cost effective deep decarbonisation of heat in the UK. However, 
the report does not set out to: 

a. present, analyse and mitigate non-technical investment risks and barriers to 
implementation; 

b. develop a business case and potential business model for the H2-CCS chain and 
the multiple business sectors; 

c. analyse in detail how and why the project will facilitate the UK system 
decarbonisation synergistically with the other decarbonisation pathways; and 

d. carry out any Cost Benefit Analysis (economic impact, air quality/health impact) 
or Cost Effectiveness Analysis beyond a traditional cost analysis. 

6.2 Analysis and Conclusions 

The project completed a detailed technical engineering review of how a hydrogen project 
could be defined in a cost effective and realistic manner to meet the required heat demand 
for the UK north of England by converting from natural gas. It analysed all the relevant 
aspects of the energy sub-system including heat demand, low carbon hydrogen production, 
transport and storage (for demand management), and customer conversion. 

6.2.1 Hydrogen 
1. The study completed a detailed heat demand analysis and modelling to ensure 

security of supply issues would be addressed by the project technical configuration. 
2. The study included a thorough hydrogen technology selection exercise based on 

cost, security of supply/reliability, proven technology, timescale for delivery and 
concluded that hydrogen production by ATR (with integrated CO2 capture) in 
combination with storage in salt caverns in the north of England is the optimum 
solution. 

3. The report presents a final hydrogen production capacity of 12.15GW, configured 
over 9 units of 1.35GW. This capacity allows 125% of the peak year average 
demand to be met. This flexible configuration is built at a rate of one ATR unit per 
year between 2026 and 2035. The capacity guarantees meeting the annual demand 
with any excess hydrogen production being via inter-seasonal storage, turn-down 
of units or in preference exporting as power. Such a technical configuration is 
possible through it ultimately requires a land area of 1.5km x 600m if built on one 
site. 
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4. The study identified an inter-seasonal hydrogen storage requirement of 8,052GWh. 
It reviewed the technical options for storage and concluded that geological storage 
in the deep salt strata in the north of England in the Yorkshire and Aldbrough area 
would be the best solution. This would avoid the need for recompression and would 
be based on 56 caverns operating between 275 and 85 bar with 8 surface facilities. 

5. The study identified a preferred strategic location for the Hydrogen Production 
Facility (HPF) on the coast in the Humber region because of: 

a. its proximity to a major entry point of natural gas (the Easington Terminal) 
with long time horizon (30 GW and 40 years plus); 

b. its proximity to the preferred CO2 geological storage solution offshore in 
the Southern North Sea; 

c. its proximity to future hydrogen storage caverns in the Aldbrough area (25 
km away); 

d. its proximity to the shore for seawater outfall and ease of design of CO2 
transport; 

e. its proximity to a major HVAC electricity system and to an entry point for 
the large offshore wind HVDC cables to maximise future use of excess 
renewable electricity for hydrogen production from hydrolysis; and 

f. the availability of industrial land. 
6. A split location between the Humber and Teesside was also considered. This would 

incur additional costs for the HPF (losses of economies of scale and duplication of 
some facilities), additional CO2 pipeline transport costs and compression costs for 
hydrogen transport. 

7. The report concludes that the hydrogen transportation system (HTrS) would 
require the following new infrastructure: 520km of 80bar Hydrogen Transmission 
System (HTS) without any additional compression, 334km of 40bar Local HTS 
(LHTS) and 605km of below 7bar Hydrogen Intermediate Pressure System 
(HIPS). Putting the scale of this in perspective, the required HTS and LHTS 
represents only 4% of the existing gas National TS and Local TS, and the HIPS 
represents only 0.2% of the gas distribution network. 

8. With regard to customer conversion, the project plans for the conversion of 3.7 
million meter points over a 7-year period. To implement this the study concluded 
that 3,000 plumbers per summer period and 1,500 per winter period would be 
required. This is in comparison to a total of 128,000 gas safe registered engineers 
and 250,000 plumbers working in the UK. In 1971-1972, at the peak of the UK gas 
network conversion from town gas to natural gas (which occurred between 1966 
and 1977), 2.3 million-meter points were converted per year.  

6.2.2 CO2 Transport and Storage 

The study reviewed the technical viability and cost of CO2 transport and storage on the 
UK Continental Shelf to meet the H21 NoE project requirements. It was not the objective 
of the study to attempt to define or recommend an optimised transport and storage solution. 
Up to 20 Mtpa of transport and storage injectivity would be needed along with a total 
storage site capacity of 516 Mt for H21 NoE. The UK has a theoretical storage capacity of 
78GT with key areas in Central and Northern North Sea (C-NNS), Southern North Sea 
(SNS) and the East Irish Sea (EIS). Substantial knowledge of the storage resource has been 
developed over the years and a number of alternatives could be selected for different 
phases of H21 NoE.  



 
Page 53 

 
 

 

1. The study reviewed the Bunter sandstone closures BC36, BC40 and BC3 (saline 
aquifer formations) and a depleted gas field (Viking A) in the SNS for the CO2 
storage solution. These sites are a good strategic fit for a FOAK infrastructure due 
to the large storage potential, suitability for co-development or staged expansion, 
ability to share offshore transportation infrastructure, proximity to the shore, and 
proximity to large concentrated emissions sources. The SNS also allows for 
optionality to serve as a hub for other neighbouring countries, such as the 
Netherlands. 

2. The study concluded that the SNS storage options are technically feasible and 
would provide a good basis upon which to conduct more detailed FEED studies 
for the H21 NoE project. The cluster of sites provides additional scope for risk and 
uncertainty management associated with capacity and injectivity at the rates 
required by H21.  

3. Equally as important to the technical feasibility, the conclusion was reached that 
the technically most mature storage sites could be ready for commencement of 
injection operations in 2026. This would enable the achievement of Committee on 
Climate Change recommendations to have FOAK CCS infrastructure operational 
by 2026. 

4. The H21 NoE project CO2 transport and storage concept delivers a substantial cost 
benefit from economies of scale compared to the H21 Leeds City Gate project by 
increasing the stored emissions volumes from 1.5Mtpa to over 15Mtpa. The cost 
estimates for transport and storage reduced from £22/t CO2 to £6/t CO2 (Figure 6-
2). 

5. The study concluded that 15Mtpa is a ‘sweet spot’ and economies of scale benefits 
are significantly less at higher volumes. 

 

 
 

Figure 6-2 Summary H21 unit transport and storage cost estimates per tonne CO2 – all 
UK Continental Shelf and Norwegian Continental Shelf cases110 

 
110 Northern Gas Networks, et. al., 2018, op. cit. 
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6.2.3 Costs and Finance  
The study H21 project cost estimates are presented in the figure below:  
 

 
 

Figure 6-3 H21 NoE Project Costs (Capex and Opex)111  
 

The main conclusions of the study are: 
1. The expanded H21 project concept can realise 25% capex savings and 50% opex 

savings compared to the H21 Leeds City Gate study due to the economies of scale. 
2. The study assumed a simple regulatory financing model whereby all new hydrogen 

infrastructure including H2 production, inter-seasonal storage, H2 transportation 
system, CO2 transport and storage and appliances would form part of a new 
national ‘hydrogen regulated asset’ class and all costs would be socialised over the 
customers. 

3. The final cost for the complete system conversion represents £3.8 per MWh or an 
increase of £53pa (7%) for a standard customer gas bill of £780 (using 2035 gas 
prices).  

4. The CO2 transport and storage component would cost £5.54/tonne based on such 
a regulated asset finance model 

 

 
111 Northern Gas Networks, et. al., 2018, op. cit. 
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7 H21 SYSTEM INVESTMENT BARRIERS AND RISK 
ASSESSMENT 

The full H21 system risk matrix including investment barriers and mitigation options is 
presented in Appendix E and Appendix F. This risk assessment, and the completion of the 
associated risk matrix, were undertaken using the methodology developed in ELEGANCY 
WP3 and the risk assessment tool from the WP3 toolkit. 

7.1 Policy Needs for H21 Roadmap Investability and Delivery 
Based on stakeholder feedback (Appendix A), the assessment of the H21 business and 
investment context (Chapter 4), market development (Chapter 5), and the findings of the 
H21 North of England report (Chapter 6), a policy needs heat map (Figure 7-1) has been 
created using the ELEGANCY WP3 toolkit for the UK H21 Roadmap case study (a larger 
format version can be found in Appendix D). The synthesis of missing policies and 
stakeholder demand for solutions in this heatmap informs the H21 system investability 
analysis and risk matrix. 
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Figure 7-1 H21 Policy Needs Heatmap 

The principal policy gaps shown in the heatmap are barriers to private sector investment 
and need to be resolved by government intervention beyond the Budget 2020 measures. 
Some gaps are already being partly addressed through work in progress in various 
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government departments, but systems thinking with a net zero emissions outcome needs 
to become the framework in which all policy is developed going in to the 2020 
Comprehensive Spending Review and subsequent programmes.  

7.2 System Investment Barriers & Risk Mitigation Options 

The H21 system investment barriers and mitigation options are presented in the matrix in 
Appendix E. The following is a high-level summary of the investment barriers dealt with 
in the matrix. 

7.2.1 Political, Policy and Social Barriers 
Details in Appendix E.1 
 
7.2.1.1   Policy Change 
 

1. Uncertainty of UK commitment to pace and evolution of low carbon or circular 
economy matching the net zero climate target 

2. Missing binding government mandate for delivering the first cluster 
decarbonisation project and associated integrated full chain infrastructure 

 
7.2.1.2   Permitting and Consenting  
 

1. Long term leakage liabilities defined in EU Directive and national regulations with 
front loaded Financial Security 

 
7.2.1.3   Reputation and Social 
 

1. Unknown public acceptance of a city hydrogen conversion and gas network re-
purposing  

2. Cost of emissions abatement using CCS in the first phase of H21 is too high 
compared to competing technologies (renewable electricity, heat pumps) to 
warrant public funding support  

3. Objections and moral hazard arguments related to continuing use of fossil fuels 
and financial support to O&G industry 

 
7.2.1.4   Political and Governance 
 

1. Lack of confidence in long term financial commitment by government 
 
7.2.2 Technical and Physical Barriers 
Details in Appendix E.2 
 
7.2.2.1   Output and Service Reliability 
 

1. Guaranteed intra-chain counterparty performance is required between H2 
retailer/DNO/TNO/producer and CO2 capturer/gatherer/transporter/storer 
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7.2.2.2   Operations 
 

1. Operational complexity of multi-party integrated system both during 
commissioning and early full-scale operations 

 
7.2.3 Market and Commercial Barriers 
Details in Appendix E.3 
 
7.2.3.1   Market Development and Demand Uncertainty 
 

1. Missing markets for large-scale clean (low carbon) hydrogen 
2. Missing markets for large-scale use of CO2 transport and storage infrastructure 
3. Uncertainty of market demand over 20 years 
4. Regulated rate of return is insufficient to attract oil and gas companies to invest 

only in CO2 T&S service 
 
7.2.3.2   Access to Capital 
 

1. The level of financial risk related to integrated full chain infrastructure (cross chain 
default, political risk, delivery risk) is too high for lenders with conventional risk 
mitigation measures 

 
7.2.4 Outcome Barriers 
Details in Appendix E.4 
 
7.2.4.1   Co-impact or Negative Impact 
 

1. Early stage hydrogen supply system does not have sufficient capacity and is not 
sufficiently robust (compared to the natural gas system) to avoid customer outages 

 
7.2.4.2   Asset Underperformance or Stranded Asset 
 

1. Potential for CO2 T&S infrastructure to be underutilised or not utilised after first 
capture project 
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7.3 System Business Risks & Risk Mitigation Options 

The detailed H21 system business risks and mitigation options are presented in the matrix 
in Appendix F. The following is a high-level summary of the business risks dealt with in 
the matrix. Different stakeholders (public, private or joint) are best able to mitigate these 
risks, and the matrix indicates whether government intervention is required or not in order 
to implement the proposed mitigation options. The risk sharing and proposed public-
private collaboration for delivering the H21 Roadmap is dealt with further in Section 7.4 
below. 

7.3.1 Political, Policy and Social Risks 
Details in Appendix E.5 
 
7.3.1.1   Regulatory 
 

1. A functional regulatory framework agreed between government and the private 
sector to govern the system business model and investments in the H21 system is 
not in place in time for FID by 2023. 

2. Inconsistent laws and regulations between end use markets and those governing 
CCS permitting and operations affect construction and/or service delivery. 

3. Mandatory third-party access to infrastructure leads to operational and commercial 
problems such as controlling CO2 and/or H2 quality specs and inability to meet 
regulations and performance guarantees. 

 
7.3.1.2   Policy Change 
 

1. Government policy of supporting critical and strategic evidence gathering for H2 
in general and H21 in particular does not extend to the H21 FEED and live trials 
before 2023. 

2. Government de-prioritises H2-CCS in Clean Growth and Industrial Strategies in 
the period to 2023. 

3. The functional regulatory framework agreed between government and the private 
sector to govern the investments in the H21 system is unilaterally changed by 
government before the second phase of H21 investment.  

 
7.3.1.3   Legal and Ownership Rights 
 

1. Outstanding legal issues in 2023 prevent integration of the collective investment 
decisions for the first H21 full chain system components and city conversions using 
results of the NoE FEED study. 

2. Statutory remedies including compensation and penalties for defined and limited 
events (incl. death) result in expensive insurance for operators. 

3. Agreed public-private sector system business model with segment business models 
and ownership rights is not in place in time for FID in 2023.  
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7.3.1.4   Permitting and Consenting 
 

1. Onerous FOAK permit conditions on geological H2 or CO2 storage result in loss 
of private sector investment appetite or post-commissioning compliance 
difficulties. 

2. H21 first phase consents, permits, leases or licences are not easily obtained 
(delayed, conditional or not granted due to FOAK issues such as technical and/or 
safety uncertainty). 

 
7.3.1.5   Reputation and Social 
 

1. Any initial public support existing during H21 FEED and trials is lost prior to 
taking FID in 2023. 

2. Insufficient education and skills training programmes to provide workforce needed 
to implement H21 phases 1 and 2. 

3. Problems with hydrogen delivery during commissioning and first phase of H21 
result in loss of public support for phase 2. 

 
7.3.1.6   Political and Governance 
 

1. Impact of BREXIT is deeper and more negative than expected causing extended 
economic slow-down and/or reduced growth disincentivising conversion to 
hydrogen. 

2. Carbon price on ETS or domestic tax stays too low for too long to incentivise 
decarbonisation investments in industry (incl hydrogen production and use). 

3. UK and international climate change efforts fail to address disparity between 
carbon content of goods and services produced in different regions and 
jurisdictions as well as territorial versus extraterritorial emissions resulting in 
disequilibrium in global markets and disincentives for industry decarbonising with 
hydrogen and/or CCS. 

 
7.3.2 Technical and Physical Risks 
Details in Appendix E.6 
 
7.3.2.1   Construction 
 

1. Delays in construction, re-purposing, and commissioning including appraisal and 
characterisation of H2 and/or CO2 storage sites. 

2. Full chain technical/technology integration and performance don't meet design 
criteria requiring re-design, remediation, or re-engineering. 

 
7.3.2.2   Operational 
 

1. Uncertainty and/or variability with the consistency of either the H2 production 
stream or the CO2 capture streams in terms of volume, purity, rate and cost. 

2. Short term outages (including mechanical damage, maintenance delays, facilities 
problems etc.) of one part of the H2-CCS chain impact operations of another part 
of the chain. 
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3. Existing MMV technologies for use with CO2 storage operations are not able to 
provide necessary or sufficient data for regulatory compliance purposes at bearable 
costs 

 
7.3.2.3   Output and Service Reliability 
 

1. Unknown performance reliability of scaled up ATR + capture technology 
operating in real world conditions. 

2. Underperformance of CO2 geological storage site (incl. capacity, lifetime 
injectivity, migration). 

3. End user appliance performance and usability does not achieve the same standard 
and service level that natural gas customers are used to. 

 
7.3.2.4   Environmental Impact 
 

1. Release of CO2 to atmosphere from capture, transport or storage operations, 
outages or leaks. 

2. Hydrogen leak and explosion in the first phase of H21. 
 
7.3.3 Market and Commercial Risks 
Details in Appendix E.7 
 
7.3.3.1   Currency and Exchange 
 

1. Significant increase in costs due to currency fluctuations and therefore increase in 
tariffs and government subsidies/end user charges. 

 
7.3.3.2   Market Development and Demand 
 

1. Market demand declines from, or doesn't meet, projection in investment case. 
2. Initial Leeds city conversion and/or foundation cluster customers delayed in start-

up and use of hydrogen. 
3. Industrial customers become insolvent / close business. 

 
7.3.3.3   Access to Capital 
 

1. Lenders conditions incompatible with regulatory regime designed for H21 NoE 
making finance essentially unavailable. 

2. Lack of confidence from banks in operability of full system and availability of 
segment services plus potential financial impact from non-availability - Lenders 
require repayment guarantees from government or public authority. 

3. Lenders seek onerous termination provisions or step-in rights making finance 
essentially unavailable. 

4. Lack of confidence from banks in end user hydrogen market development beyond 
initial phase H21 captive customers. 

5. Extended non-availability or non-performance of CO2 transport and storage makes 
investment into ATR Hydrogen production 'dirty' and therefore non-ethical for 
banks. 
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7.3.3.4   Counterparty 
 

1. Uninsurable components of the H21 infrastructure and operations require 
alternative and novel underwriting and guarantee mechanisms for intra-chain 
counterparty performance obligations. 

2. New technology/supplier guarantees and warranties of insufficient quality to cover 
developers and operator’s construction and operation risks. 

 
7.3.4 Outcome Risks 
Details in Appendix E.8 
 
7.3.4.1   Emissions Reduction 
 

1. Emissions reductions in H21 phase 1 do not meet expectations. 
 
7.3.4.2   Negative Indirect Impact 
 

1. H21 Phase 1 creates unintended disruptions across broader community and 
economy. 

 
7.3.4.3   Public Budget 
 

1. Potential for significant cost overruns and calls on government underwriting and 
support for delivering H21 city conversions and H2-CCS infrastructure.  

2. Significant cost improvements in other technologies make H2-CCS chain with city 
conversion less cost effective for government. 

 
7.3.4.4   Asset Underperformance 
 

1. Premature CO2 storage site closure during H21 phase 1. 
2. Utilisation of the full capacity of initially oversized infrastructure in North of 

England does not materialise in the timeframe envisaged at FID. 
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7.4 Risk Mitigation Heat Map and Collaboration  
7.4.1 Risk Mitigation Heat Map 

The H21 risk mitigation heat map below can also be found in Appendix F.1 and F.2 in a 
larger format. This heat map has been created using the ELEGANCY WP3 methodology 
for summarising the risk matrix mitigation measures and responsible mitigating parties. A 
brief description on how to read the heat map and the conclusions from this analysis are 
provided in the following sections. 
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7.4.2 Reading the Risk Mitigation Heatmap 

The risk mitigation heat map is comprised of four dimensions: 

1. On the left-hand axis is the stage in the development cycle of a given project or 
programme (in this case the H21 Roadmap); 

2. Across the top axis are the risk categories and their sub-divisions contained in the 
full risk matrix; 

3. The cell at the intersection of the development stage and the risk sub-division 
contains two pieces of information: 

i. The ‘demand intensity’ (on a scale from low to high) from stakeholders 
involved in the project or programme for a risk mitigation measure, and 

ii. The preferred classes of risk mitigation measure provided in the legend 
(divided between public and private responsibility). 

4. The bold outline of cells indicates that there is currently no mitigation class or 
measure existing to manage that risk situation. 

7.4.3 Risk Sharing and Collaboration Matrix 

The H21 risk sharing and collaboration matrix below can also be found in Appendix F.3 
in a larger format. This collaboration matrix reflects the risk sharing needed to deliver the 
H21 Roadmap and indicates the party or parties best placed to manage and mitigate the 
risks in the different stages of the H21 lifecycle based on the preferences for mitigation 
measures contained in the heat map in Figure 7-2. The next step in the ELEGANCY WP3 
methodology is to select a collaborative business model that reflects these risk sharing 
requirements. An H21 system business model is defined and presented in the next chapter. 
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8 H21 SYSTEM BUSINESS MODEL 

In this chapter, a conceptual business model at system level for delivery of the H21 
Roadmap is presented with proposed government interventions to address the system 
investment barriers presented in Section 7.2 and the major risk gaps highlighted in the risk 
mitigation heat maps in Section 7.4. The system business model described in Section 8.3 
below has been developed taking into account the business and investment context 
including the policy and market analysis (presented in Chapter 4), and the system business 
drivers (presented in Section 8.1 below). Hydrogen retail is not included as a separate 
business sector. The assumption is that free enterprise retail businesses for hydrogen 
supply will be the same or similar to those currently existing for natural gas and electricity.  

The Business Model Selection tool developed in ELEGANCY WP3 was used to support 
the definition of this conceptual business model. 

8.1 System Business Drivers 

A high-level qualitative assessment of the system business drivers was carried out using 
the business model selection tool. Extracts from the Excel tool are provided below with 
commentary for each of the system driver categories. Sectoral business drivers were also 
assessed using the relevant section of the business model selection tool and the results are 
included in Appendix G.1.Sector Drivers 

8.1.1 Government Policies 
 

CATEGORY ASPECT TO BE RATED RATING 

Government Policies 
(energy & climate 

change) 

CURRENT: Extent of energy and climate change mitigation 
policies for large scale energy transformation and relevant 
government's current commitment to low carbon development 

Medium 

FUTURE: Confidence in the country's development of energy and 
climate change policies and relevant government's commitment 
for large scale societal low carbon energy transformation  

Medium 

Availability of energy and/or climate change mitigation policy 
incentives for large scale energy projects Low 

Alignment of energy policies with climate change targets Medium 

Experience of different levels of government (central, regional, 
local) collaborating together to implement energy and climate 
policies 

High 

Key political and policy drivers are: 

a. the obligation to meet the UK and international binding climate targets, translated 
in the recent policy of Net Zero Emissions by 2050112; and 

 
112 The Climate Change Act 2008 (2050 Target Amendment) Order 2019, op. cit. 
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b. to address the increasingly strong societal pressures (and associated economic 
disruption) to respond to the global climate crisis.  

There is a growing recognition of the need for a complete energy system change rather 
than isolated sectoral actions, some of which include the necessity to deploy a CO2 T&S 
infrastructure. This infrastructure can facilitate negative emissions technologies and 
strategic decisions to orchestrate a transition away from fossil fuels as the main energy 
source in the economy. However, the policy gap analysis in this case study highlighted the 
lack of actual climate mitigation policies to support the deployment at scale of 
infrastructure for clean fuels or decarbonisation of existing technologies.  

Despite many headline policy announcements, policies with firm energy system 
commitments and interventions are still needed to provide certainty and stability for 
investors. Interventions in the form of policies and incentives for large scale infrastructure 
development now need to be structured and coordinated in a way that incorporates the 
three key principles defined in this study: system focussed anchor projects, low regrets 
investment, and creation of real options for the decarbonisation pathway. 

System change through regional collaboration will require a structured approach 
coordinated by a government body or collective of government bodies with a governance 
mandate.  

8.1.2 Institutional Drivers 
 

CATEGORY ASPECT TO BE RATED RATING 

Institutional 
(infrastructure)  

CURRENT: Status and strength of large-scale energy 
infrastructure creation/development policies Low 

FUTURE: Confidence in the evolution of the country's large-
scale energy infrastructure creation/development policies Medium 

Availability of large-scale infrastructure investment incentives Low 

Availability of contractual frameworks for infrastructure 
investments High 

Existing market and infrastructure regulation capability High 

Institutional 
(Business Models & 

PPP) 

Level of pre-determined government preference for a specific 
business model (or infrastructure service provision and 
delivery) 

High 

Level of experience with PPPs in the country High 

Strength of the organisational and sectoral capacity of the 
public sector to implement different types of PPPs High 

Adequacy of the country's governance framework for 
implementing different types of PPPs High 

Flexibility of public sector to engage with private sector and to 
define and/or adapt PPP models for new sectors  Medium 
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The UK has vast experience of public-private partnerships for infrastructure investment 
and the necessary governance with in-country capability to deliver a broad range of public-
private structures. The UK government’s infrastructure development model is based on a 
strong preference for construction and delivery of infrastructure services through the 
private sector, which somewhat limits its options for delivery. 

The business sectors of the H2-CCS chain have the potential to be privately owned with 
varying levels of government oversight, support and regulation. The private sector has 
shown an active interest in early participation in the decarbonisation of the energy system 
albeit limited to their respective core activities and shareholder interests. Investment 
therefore remains subject to satisfactory government interventions to remove investment 
barriers and mitigate major business risks.  

The private sector has traditionally and understandably sponsored projects consistent with 
their own company’s objectives and it is critical that mechanisms to achieve the system 
objectives are fully integrated in the system business model. 

8.1.3 Financing (Private and Public) 
 

CATEGORY ASPECT TO BE RATED RATING 

Financing  
(private sector) 

Country attractiveness for infrastructure/low carbon energy 
investment (equity) High 

Availability of bank financing (debt) High 

Cost of financing for infrastructure investments Low 

Financing  
(public sector) 

National debt level Medium 

Extent of budgetary constraints (negative impact on financing 
capacity) Medium 

Impact of fiscal rules (negative impact on financing capacity) Medium 

Impact of public sector accounting rules (negative impact on 
financing capacity) High 

Availability of public financing (bonds) Medium 

The UK has good historical access to private infrastructure financing at competitive cost 
and is an attractive country for private sector investment. The UK has some limitations on 
public sector financing as a result of budgetary constraints, national debt level and the 
impact of fiscal rules. This situation is likely to worsen and reduce the flexibility for 
government financing as a result of the COVID-19 crisis. 
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8.1.4 Market Development 
 

CATEGORY ASPECT TO BE RATED RATING 

Market 
Development  

CURRENT: Status and strength of low carbon market 
creation/development policies Medium 

FUTURE: Confidence in the evolution of the country's low 
carbon market creation/development policies Low 

Government willingness to intervene in creation of new low 
carbon markets Medium 

Government willingness to socialise costs of developing new 
markets and infrastructure Medium 

Government willingness to use centralised system design, 
planning and coordination for market development Low 

Institutional experience with delivering/managing market 
support and development mechanisms High 

Private sector ability to undertake low carbon market 
development without government support Low 

The market failure analysis (presented in Section 4.4) has highlighted the major gaps 
across the proposed H21 H2-CCS chain. There is a need for substantive government 
intervention both to centralise and coordinate market development and to create coherent 
long-term public sector funding mechanisms, backed by the public, that will encourage 
the private sector to invest and deliver the new infrastructure. 

The UK has the necessary institutional experience to proactively deliver and manage such 
market development mechanisms though it is has not so far shown the willingness to 
intervene at scale and to socialise the early market creation costs. The lack of a strong 
strategic rationale and the pressure to act in the short term combined with the outcome 
risks and technology/market uncertainty have delayed any real decision and market 
making action. 

8.1.5 Macroeconomic Drivers 
 

CATEGORY ASPECT TO BE RATED RATING 

Macroeconomic 

CURRENT: National carbon pricing model: robustness, positive 
impact on private sector business decisions to decarbonise Low 

FUTURE: Uncertainty of carbon pricing and impact on private 
sector business decisions High 

National GDP per capita and trend High 

Level of inflation Low 

Unemployment Rate (national) Low 
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Overall, the UK has good macroeconomic indicators – before the COVID-19 pandemic – 
with high GDP per capita, low unemployment and low inflation indicating a strong ability 
to finance (directly or indirectly) new infrastructure investment. However, the carbon 
pricing model, uncertain in its current form with the departure of the UK from the 
European Union, is insufficient to drive major business sector decisions to decarbonise. 
The time required to develop and implement a UK ETS (coupled or not to the EU ETS) as 
well as other carbon tax mechanisms proposed for review in the 2020 Budget is not likely 
to be fast enough to have a positive impact on the public and private investment decisions 
for the H21 Roadmap that should be made before 2023 (before the end of the current 
parliament). 

A strong preference is now emerging across Europe for the concept of sector coupling 
whereby infrastructure development should fully integrate the synergies between 
economic sectors, between the existing and emerging decarbonisation technologies, and 
retain optionality over time for changes in technology trajectory. Underlying this principle 
is the avoidance of locking in traditional fossil fuel technologies. The H21 Roadmap will 
be well served by similar system-level thinking about the economy and pathway to net 
zero emissions. 

8.1.6 Legal and Regulatory Drivers 
 

CATEGORY ASPECT TO BE RATED RATING 

Legal and Regulatory 

Adequacy of legal / regulatory / policy framework in the 
country to implement different types of PPPs High 

Cross border waste management - extent of legal 
constraints on structure of H2-CCS chain  Low 

European State Aid legislation - Extent of constraints on 
public sector incentivisation Medium 

Environmental liability legislation - Extent of constraints on 
private sector investment  Medium 

 
The legal and regulatory landscape in the UK is very mature for the type of infrastructure 
and market functioning required by H21. A functional regulatory framework agreed 
between government and the private sector to govern the business model and investments 
in the H21 system is currently being worked on with additional funding and cooperation 
from Ofgem. Nevertheless, a number of issues still need to be addressed to prevent 
problems during the implementation phase and subsequently during the development of 
markets and operation of the infrastructure. An example is the need to ensure consistent 
laws and regulations between end use hydrogen markets and those governing CCS 
permitting and operations so that construction and/or service delivery are not affected. It 
is unlikely that such matters will not be handled effectively, given the institutional 
capability in the UK, if there is a coordinated oversight and governance of the process 
leading to FID for H21. 
 
A legal review conducted in ELEGANCY WP3 notes that although Brexit may present 
challenges to the H21 Roadmap, it also presents an opportunity to develop much more 
ambitious policies, market development and funding mechanisms (free from EU State aid 
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constraints) which target UK-specific market conditions and better fast track H2-CCS 
deployment. One of the opportunities may well be to revisit the regulations governing 
offshore CO2 storage to make them more ‘user friendly’ to the private sector. Indeed, the 
UK would have the scope to construct a more fit-for-purpose regime to handle a number 
of CCS-related liability and regulatory barriers to investment.  
 
8.1.7 Societal Drivers 
 

CATEGORY ASPECT TO BE RATED RATING 

Societal 

How positive is the public opinion with regard to hydrogen 
as a future low carbon energy source? Medium 

Extent of public education and training programmes 
directly related to the energy transformation required to 
meet climate targets 

Low 

Extent of trust in oil and gas companies to deliver low 
carbon energy future Low 

Extent of public sentiment to address climate change and 
environmental issues High 

Willingness to pay for related health and environmental 
benefits Medium 

 

Key societal drivers include: 

a. Increasing public pressure for action to address the worldwide climate crisis by 
moving away from a fossil fuel economy – through direct action and pressure on 
companies, investors and governments. A number of cross-European movements 
are gaining momentum and beginning to successfully create disruptions (for 
example a recent UK Court of Appeal ruling found that the new Heathrow runway 
national planning statement did not take into account the government’s legal 
climate commitments).  

b. Low confidence in the private oil and gas companies to manage such a system 
change in the interests of the public – given the financial risk of underutilising their 
existing assets and booked hydrocarbon reserves. 

c. Lack of awareness of CCS across the public, and a general association that CCS 
supports the continuation of the fossil fuel economy. 

Creating a H2-CCS business case/business model which will gain societal acceptance is 
critical. The H2-CCS proposition needs to address the moral hazard of locking in a fossil 
fuel future by using and subsidising CCS and needs to ensure that the role and development 
of CCS is strictly governed and restricted to facilitating a transition to a resilient ‘fossil-
fuel’ free economy. Education and communication will be required to raise awareness 
first, followed by articulating the social, health and economic benefits of a clean energy 
system.  
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8.2 H2-CCS System Deployment 

The system business model for the gas network conversion is structured so the deployment 
pathway is executed over a number of phases to be consistent with the H21 North of 
England (NoE) study. This allows for management of outcome risk and investment 
barriers with regard to unreliable H2 supply and underutilised H2 and CO2 infrastructure 
assets whilst offering flexibility for the future use of those assets. A conceptual system 
deployment is presented in the sections below. The timing and duration of the first phase 
needs to be such that Phase 2 commences in 2028-29. Based on the H21 NoE study this 
could be achieved with phase 1 lasting 2-3 years and first CO2 injection commencing in 
2026. 

8.2.1 Phase 1: Early Infrastructure Deployment and Proving 
8.2.1.1   Objectives 

1. Deployment of H2 as a new clean energy source with sustainable production 
pathways which can be used to decarbonise all business sectors of the economy 
utilising existing technology. 

2. Proving the technical operability and potential of H2-CCS to decarbonise the UK 
energy system. Reducing the commercial and operational complexity and 
mitigating the risks ahead of a full network conversion. 

3. Create competitive alternative fuel for customers (industry, power generation and 
residential customers). 

4. Anchoring the investment with an oversized infrastructure at scale and service to 
dispose of CO2 cost effectively and with minimum risk.  

5. Creating future optionality for energy system decarbonisation, including negative 
emissions technologies and offset markets. 

8.2.1.2   Key Sectoral Activities 

1. H2 Production Facility: H2 is produced at scale using proven technology in a 
modular plant which can be easily expanded. H2 volumes are secured through a 
combination of low risk/low regrets guaranteed market uses including injection 
into the gas network (blending), decarbonisation of conventional power station(s) 
(through blending with or replacement of natural gas) and low-cost fuel switching 
opportunities in large industrial clusters in the north of England.  

2. CO2 capture: centralised capture at scale integrated with the H2 production facility, 
which offers potential for economies of scale as H2 production is expanded further 
in the north of England and capture technology is replicated at scale. 

3. T&S infrastructure: deployment of oversized T&S infrastructure at scale using 
large capacity reservoirs in the Southern North Sea to support the production of 
low carbon ‘blue’ hydrogen. Design includes optionality for further expansion, 
satellite fields, injection back-up and shipping connections. 

4. Local H2 storage developed, reliability tested and proven through supply to a 
flexible power plant. 

5. Collaboration with other industrial clusters to maximise early opportunities to 
connect infrastructure and synergies in technology deployment (such as fuel 
switching). 
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8.2.2 Phase 2: First City Conversion and Infrastructure Expansion 
8.2.2.1   Objectives: 

1. Execution and proving of first city conversion - Leeds (1GW). 
2. Connection of additional local industrial clusters to H2-CCS infrastructure. 
3. Deployment of renewable-generated ‘green’ hydrogen production at scale 

wherever possible. 

8.2.2.2   Key Sectoral Activities 

1. H2-CCS chain: expansion for first city conversion when initial H2-CCS 
infrastructure has been proven and gas network conversion project is ready and 
supported by public opinion. 

2. H2 production: 
• expansion of existing facility to supply H2 for city conversion. 
• optionality for further expansion to supply other business sectors: power, 

industrials, transport. 
• deployment of first ‘green’ hydrogen production facility integrated with 

offshore wind transmission entry point in Humberside. 
3. H2 storage: development and build out of new storage facilities. 
4. T&S infrastructure: 

• connection of other regional industrial clusters to initial CO2 T&S 
infrastructure by pipe or ship depending on volumes. 

• connection of new users supported by government intervention: e.g. 
DACCS and BECCS. 

8.2.3 Phase 3: NoE Network Conversion and Flexible Infrastructure Expansion 
8.2.3.1   Objectives 

1. Executing the North of England Gas Network Conversion (12GW) 
2. Building on existing CO2 T&S infrastructure to support further decarbonisation by 

either increased H2 usage or direct carbon capture. 
3. Connection of other regional clusters across the country and/or potential 

development of additional T&S infrastructure in East Irish Sea. 
4. Further deployment of green hydrogen production.  

8.2.3.2   Key Sectoral Activities 
 

1. H2-CCS chain: further expansion of H2-CCS chain for gas network conversion of 
NoE when city conversion has been proven.  

2. H2 production: further expansion of initial H2 production facility and/or 
construction of separate facility. 

3. H2 storage: development and build out of new storage facilities across the north of 
England. 
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8.3 H21 System Business Model Example 

The System Business Model presented in this section is based on the methodology 
developed for ELEGANCY WP3 and uses four main components of risk transfer (or 
sharing) between the public and private sector: 

1. Assets and Rights Ownership; 
2. Capital Sourcing; 
3. Market Development (including revenue support mechanisms); and 
4. Physical Delivery (including facilitating commercial structures).  

 
Figure 8-1 Example H21 system business model 
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8.3.1 Asset and Rights Ownership 

1. Private ownership is envisaged for most sectors – this solution builds on the 
established ownership models for gas transmission, distribution and supply, gas 
processing and power generation. 

2. A joint public-private ownership is suggested for the CO2 T&S infrastructure to 
facilitate the management and delivery of this critical chain component for the 
overall outcome of system decarbonisation. At a minimum government 
underwriting of uninsurable storage risks and assistance with the structuring of the 
financial security is essential to remove the investment barriers for the private 
sector. A joint venture can also allow government to steer infrastructure expansion, 
have full transparency over performance and pricing, ensure fair access to all users 
at the appropriate cost and collaboration with all the regions. The government can 
demonstrate its commitment to long term infrastructure use and net zero policy 
delivery to facilitate investor participation and capital sourcing from the private 
markets.  

3. Until such time as end-use markets for hydrogen have reached a critical level of 
demand and become self-sustaining the investment in, and provision of, H2 storage 
services will be highly uncertain and risky. In this system model, government 
ownership of initial H2 storage facilities is proposed as a ‘public-good’ 
infrastructure with a public concession awarded to the private sector through a 
competitive bid process. 

8.3.2 Capital Sourcing 
Private capital sourcing is envisaged though government intervention may be required for 
the CO2 T&S infrastructure and for the H2 production facility, as necessary to support 
private capital sourcing and reduce investors’ and banks’ financial exposure.  

8.3.3 Market Development 

1. In all markets the government would be responsible for the market development 
of both H2 and CO2 through the implementation of a number of government 
interventions via policy, regulatory, fiscal and financial means. 

2. Hydrogen infrastructure remuneration. 
i. H2 production in this business model follows a similar free enterprise model 

as with power generation supported by targeted revenue support in a form 
similar to a CfD with an entity such as LCCC, with all the capital and O&M 
costs of the facility covered initially. The gate price of hydrogen would be the 
same or lower than that of natural gas. The model could include some 
contractual flexibility for initial underperformance of the facility (especially 
the carbon capture component) and also performance and availability-based 
incentives/penalties.  

ii. H2 transmission and distribution would use a similar price regulated revenue 
model as currently in place for natural gas – possibly with some additional 
construction support for the new parts of the H2 transmission system. 

3. CO2 infrastructure remuneration. 
i. CO2 infrastructure would be structured through a public/private sector joint 

venture with price regulated revenue to cover the capital investment cost and 
O&M costs for the initial oversized capacity at an agreed rate of return. 
Government partial ownership would offer flexibility in the negotiation of 
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risk/return with the co-investors and regulatory backed revenue would provide 
guarantees for the investors with regard to the market demand uncertainty, i.e 
infrastructure usage. Regulation would define the apportionment of the service 
charges between the initial H2 production facility and additional and future 
users.  

4. Hydrogen end use markets. 
i. Commercial and domestic customers would be serviced by free enterprise 

retail businesses for hydrogen supply that will be the same or similar to those 
currently existing for natural gas and electricity. 

ii. Industrial decarbonisation through H2 fuel switching would be the 
responsibility of the privately-owned industrial companies. The combination 
of hydrogen being offered at the same cost as natural gas, EU ETS (or similar 
UK ETS) pressures, branding and reputational value may be sufficient to 
justify the fuel switching capital expenditure. Additional support may be 
necessary in the form of capital grants for specific industries. 

iii. H2 (or blended) power generation would be structured on the traditional free 
enterprise business model already established in the power generation sector. 
The investors in a new or refurbished facility would be remunerated using a 
targeted revenue support mechanism based on the existing CfD mechanism 
with LCCC and the capacity market to cover the additional capex and opex 
costs. Commissioning delays and technical issues related to the technology 
could be handled contractually and contractual mechanisms could be defined 
to cover the risks of plant unavailability (or higher emission costs if natural 
gas is burnt) due to H2 unavailability. 

8.3.4 Physical delivery 

Delivery of the infrastructure, facilities and services is allocated to private investors, and 
is consistent with the established models in the UK. The technologies proposed are 
relatively proven and there has been interest expressed in the ongoing sponsored projects 
supported by experience and expertise available in the private sector. 

8.4 Government Intervention 

A number of key government interventions are presented in this section as part of the 
conceptual system business model developed in this case study. This is not intended to be 
an exhaustive list of the interventions required to address all the business risks identified 
in the investability and risk analysis. 

8.4.1 Market Development 

Four market development mechanisms are suggested and presented conceptually below. 
These are intended to address the market development investment barriers and focus on 
creating markets respectively for hydrogen, CO2 and for hydrogen fired power generation. 
The purpose is to help establish early markets for emissions-free production technologies 
in order to allow and facilitate the development and evolution of profitable business 
models for clean and sustainable energy. 
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1. Clean(er) Power Plant Support Mechanism: 
• Hydrogen power plant (burning a blend of natural gas and H2 or 100% H2 

depending on technology availability) supported by contract-for-difference 
(CfD) mechanism (and capex support mechanisms as appropriate) with 
additional guarantees. 

• Financial guarantees against unavailability of hydrogen and EU/UK ETS 
penalties if there is a need to burn natural gas. 

• The mechanism would support the life extension of old power plant with 
modern ‘clean’ technology or the construction of new hydrogen power plant. 

2. Hydrogen Market Mechanism:  
• Government intervention to create an initial market for hydrogen as a ‘clean’ 

fuel by offering hydrogen at a competitive price to natural gas/fossil fuel. 
• Implementation of a producer responsibility support mechanism113 for waste 

management and system change to support the financing of initial H2-CCS 
infrastructure. An example is a CO2 levy on natural gas/fossil fuel-based 
products for the management of the resulting waste (emissions). 

• A CO2 levy/tax would cover all the capital and operating costs of ‘blue’ H2 
production (including CO2 T&S). A levy exemption would be available for H2 
production and for other users as appropriate (low income customers, specific 
business sectors). 

3. Green Hydrogen Development Mechanism: 
• Creating a pathway using innovation funding to a clean ‘green’ hydrogen 

obligation. 
• Initially focus on provision of innovation and demonstration funding for green 

hydrogen technology. 
• Funding of construction of first clean hydrogen plants (by capital grants, or the 

fossil fuel levy for example). 
• After the gas network conversion is completed and H2 is being supplied to the 

captive residential market, creation of a ‘clean hydrogen obligation’ - an 
obligation for suppliers to source a percentage of hydrogen from clean 
sustainable sources which increases over time. This is a similar mechanism to 
the Renewable Obligation. 

4. CO2 Market Mechanism:  
• Government intervention to create a long-term market for CO2 disposal 

services to maximise use of T&S infrastructure and provide future stable 
funding for CCS. 

• Implementation of producer responsibility mechanism for carbon114 by 
introducing a statutory obligation on oil and gas producers/importers in the UK 
to store a certain amount of CO2 each year and if this is not possible, an 
obligation to purchase storage evidence through a fund – with increasing levels 
over time. 

• The fund can be an investor in CCS infrastructure or a direct buyer of CO2. 
• The fund would be able to contract with emitters to justify funding for their 

decarbonisation projects. This would create a market mechanism to choose the 
most cost-effective projects and supplement the EU/UK ETS price. 

 
113 Zero Emission Resource Organisation, 2019, New business models for carbon capture and storage, 
p17, https://zero.no/wp-content/uploads/2019/09/rapport-eng-ccs-v6.pdf, accessed 31st March 2020 
114 Zero Emission Resource Organisation, 2019, p18, op. cit. 

https://zero.no/wp-content/uploads/2019/09/rapport-eng-ccs-v6.pdf
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8.4.2 Policy Change 

A number of government interventions and contributions forming part of the collaborative 
approach to the system business model are suggested below to help mitigate the private 
sector attitude to the risk of policy change once investment decisions are made. These can 
provide guarantees and increased certainty for improving private sector investability in the 
development of H2-CCS infrastructure: 

1. Strengthened UK government policies to build credibility with private investors 
for 4th and 5th carbon budgets and 2050 net zero target. 

2. Government and parliament commitment to first H2 conversion in statute with 
mandate and budget given to Infrastructure and Projects Authority (or similar). 

3. Utilise a binding umbrella (State) agreement split between H2 and CCS chain with 
the government providing state mandates and assurances to enable financing for 
the integrated H21 full chain infrastructure (including guarantees on coordinated 
investment, delivery and intra-chain counterparty performance). 

4. Gas network conversion and H2 storage and transmission can be funded by legally 
binding and established network funding mechanisms (e.g. regulated asset base 
model). 

5. Setting up an executive committee to drive H2-CCS across UK with engagement 
of all key parties and oversight of regional sub-committees for market and 
infrastructure delivery. 

8.4.3 Outcome Management 

Government participation in the system business model can help address key investment 
barriers for the government itself related to uncertainty in achieving the desired H21 
outcomes. Some of these have synergies with the needs of the private sector investors and 
operators.  

1. Coordination, steering and governance: 
• Government body to be set up to coordinate regional availability of H2 to 

potential key users, deployment of T&S infrastructure, and facilitate 
collaboration between regions and industrial clusters. 

• Part public ownership of T&S infrastructure. 
2. System design flexibility and decarbonisation optionality: 

• H2 system: flexibility on early H2 use through blending in gas networks and/or 
in power plant and flexibility through deployment phases with modular H2 
production to fit with demand. 

• CO2 T&S: selection and permitting of initial storage reservoir with high 
readiness level and with back up and expansion options in proximity. 

3. Remuneration and ownership models: 
• Capacity and performance-based remuneration for H2 production facility and 

power plant. 
• Regulated asset base model for H2 and CO2 transport and storage with penalties 

for underperformance. 
• Part public ownership of T&S infrastructure to ensure transparency, 

securitisation and performance. 
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9 H21 SYSTEM BUSINESS CASE TEMPLATE 
9.1 Summary 

The H21 business case template summarises the analysis contained in the previous 
chapters of this report. It provides an early stage snapshot of the justification to proceed 
with the H21 Roadmap beyond the concept definition study already undertaken by 
Northern Gas Networks et.al.115, and the research and data collection currently being 
progressed in the government-sponsored collaborations described in Appendix B. The 
business case summary is a view from an objective observer of the system development 
proposition and therefore does not distinguish between preferences of the potential public 
and private sector participants. Hence, where appropriate, the templates of the WP3 
methodology are modified to reflect this independent perspective. 

The relevant components of the full business case template summarising this case study 
are included in Appendix H.  

9.2 Business Case Definition 
9.2.1 Investment Proposition 

A commitment to phased investment in H2-CCS infrastructure to cost 
effectively decarbonise residential heating in the north of England and to 
support UK energy system decarbonisation to meet a net zero emissions 
target by 2050. 

 
An initial commitment by 2023 to the construction and funding of a first phase H2-CCS 
network in the north of England is necessary to prepare for a gas network conversion 
commencing in 2028-29 and the development of markets for H2 and CO2. The initial H2-
CCS system would be commissioned in 2026 and composed of: 
 

a. a modular H2 production facility at scale [initial capacity 1.35 GW]; 
b. associated H2 transmission pipeline(s) and geological cavern storage; 
c. facilities and market appliance upgrades for H2 blended with methane up to 20%; 
d. conversion or construction of a power station capable of burning blended natural 

gas up to 90% hydrogen [initial capacity of 2 or 3 440 MW turbines]; 
e. connection to a large industrial cluster [Humber, Teesside, Manchester/Liverpool]; 
f. oversized CO2 T&S infrastructure in the Southern North Sea [initial pipeline 

capacity of 15-20 Mt per annum]. 

This system will be supported by the creation of a new fossil fuel levy and CO2 storage 
obligation on oil and gas producers/importers combined with a government commitment 
to the deployment of green hydrogen production technology (electrolysis) commensurate 
with an eventual minimum captive market size for H2 use. 

The subsequent phases of investment will focus on the decarbonisation of the gas network 
through the further expansion of the H2-CCS infrastructure and will be adjusted to reflect 

 
115 Northern Gas Networks et. al., 2018, op. cit. 
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the outcome from the first investment phase and the evolution of system decarbonisation 
pathways. 

9.2.2 Case Study Parameters and Business Drivers  

The parameters defining the metrics for this UK business case assessment were originally 
outlined in ELEGANCY report D3.2.1116 as:  

a. Climate Business Context 
• National policies 
• H21 Project Roadmap viability for multiple stakeholders 
• CO2 sources 

b. Markets 
• Hydrogen potential and expansion 
• CO2 transport and storage service 

c. Delivery 
• H2-CCS infrastructure  
• Regulatory 
• Customer 
• Government subsidies 

These parameters were expanded during the course of this study as a result of stakeholder 
engagement to further include: 

d. Collaboration and institutional capability 
• Public-private sector risk sharing 
• Governance 
• Outcome management 

e. Financing 
• Public sector 
• Private 

f. Sector coupling 
• Low regrets investment 
• Real options 

g. Societal acceptance 
• Safety 
• Fossil fuel moral hazard 

 

 
116 ELEGANCY Publications, 2020a, op. cit. 
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9.3 Dimension 1: Strategic Rationale 
In this section, the key strategic dimensions for the H21 Roadmap investment proposition 
are assessed using the WP3 business case assessment tool. Justification is provided below 
with a high-level alignment rating. 

9.3.1 Meeting the Government Strategic Objectives 

1. Environmental:  
• The project supports UK policy of heat decarbonisation and obligations of the 

Climate Change Act. Hydrogen has the potential to facilitate decarbonisation 
with minimum cost and disruption to customers while using established gas 
infrastructure to manage supply. H21 North of England presented a vision for 
decarbonisation of 70% of meter points by 2050 using a regional roll out 
strategy (the first phase would achieve 14% of UK heat and 12.5Mtpa of CO2 
avoided by 2034). 

• It facilitates the use of hydrogen across all business sectors as an alternative 
‘clean’ fuel and supports decarbonisation through use and further expansion of 
oversized CO2 T&S infrastructure. 

2. Economic: 
• Facilitates development of a new H2 supply chain. 
• Sustains the existing gas distribution/transmission businesses for the long 

term. 
• Protects the economic interests of industrial clusters with cost effective 

optionality between fuel switching and carbon capture. 
• Sustains economic value from oil and gas in country through energy transition. 

3. Financial: 
• Initial infrastructure is created at scale in line with recommendations to 

achieve cost effectiveness. 
• Technical risks are minimised through use of proven technology, initial use of 

H2 in sectors with operational/fuel flexibility.  
• Government funding is minimised through private sector ownership and 

delivery in most business sectors and use of regulated returns. 
4. Political: 

• Low regrets proposition with phased system deployment. 
• Optionality and flexibility are built-in and there is minimum risk of under-

utilisation. Anchoring the CCS infrastructure on hydrogen allows optionality 
for end users to either use a clean fuel (hydrogen) or use carbon capture 
(dependent on specifics of industry). 

9.3.2 Sources of Value (Public Sector) 

The proposition incorporates considerable optionality to access additional sources of value 
in a number of business sectors: 

1. Industrial: the project would create the ability for industrials to decarbonise 
partially at minimum cost, commitment and complexity through fuel switching. 
This could create a competitive advantage for UK manufacturing. 

2. Power generation: the project would both facilitate the decarbonisation of the 
existing conventional power sector without large and complex investments in 
stand-alone carbon capture facilities for plants with limited life span. It would 
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support further renewable electricity penetration by acting as a backbone for new 
clean flexible back-up generation and energy storage. 

3. It creates opportunities for the UK to import CO2 from other countries by building 
on the competitive advantage of owning large scale CO2 storage sites. 

9.3.3 Justification for CCS 

1. Short term: a reliable large-scale CCS infrastructure is necessary for the 
decarbonisation of the NoE gas networks by hydrogen – even limited to the first 
deployment phase - and needs to be fully proven ahead of any decision to carry out 
large scale conversion of residential heating.  

2. Medium term: the CCS infrastructure is needed both to create optionality for the 
decarbonisation of existing fossil fuel-based technology (industry, conventional 
gas fired power generation) with no clear other alternatives and to facilitate the 
deployment at scale of negative emission technologies such as biomass energy 
with CCS. It will also enable testing and early deployment of technologies such as 
direct air carbon capture (and other innovative technologies). The decision to 
anchor the infrastructure on hydrogen production offers the government time and 
flexibility to assess the relevant industries in the light of market and technology 
development and to choose the most appropriate decarbonisation pathway. 

3. Long term: a reliable large-scale CCS infrastructure is essential both for the 
decarbonisation of the NoE gas networks by hydrogen and to support the broader 
system decarbonisation required to achieve net zero emissions and the transition to 
a sustainable clean economy. 

9.3.4 Societal Acceptance 

1. CO2 transport and storage is presented as a waste disposal service to support the 
deployment of hydrogen as a new energy source (for heating and power 
generation) with the potential to be produced sustainably at scale and to replace 
natural gas. It is clearly articulated as a shift away from CCS supporting the 
business as usual fossil fuel technologies. 

2. The infrastructure is to be paid for by charges on natural gas/fossil fuel by all users 
to make hydrogen price competitive with natural gas – rather than charge the public 
to develop an initial infrastructure which would benefit the fossil fuel industry 
without creating new sustainable energy pathways. 

3. The project incorporates the planned transition away from fossil fuel through the 
deployment and development of clean hydrogen production technology in a 
committed but gradual manner proportional to the penetration of hydrogen into the 
energy market. This will be supported by a number of specific legal and regulatory 
interventions. 

9.3.5 Competition and Collaboration 

1. This project is designed to support a broader system decarbonisation and integrate 
all the regions in a phased development rather than focus on development of a 
specific region. It is initially focused on the north of England for strategic reasons: 
concentrated geographic location of emission intensive sectors (heat, industry, 
power), existing assets (H2 and CO2 storage potential, gas and electricity network 
infrastructure). The selection of an initial region/hub for the project would be made 
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based on system deployment considerations and ensure that the benefits are shared 
and that other regions are not at a disadvantage. 

2. The H21 project activities are being progressed by the gas network companies and 
focused on the gas network conversion with government support to test and 
develop a safety case. 

3. This project proposition which incorporates the full H2-CCS chain would be in 
competition with the existing Net Zero Teesside project, the Merseyside HyNet 
project, the Zero Carbon Humber project, and other projects around the country 
(the Acorn project in Scotland for example). However, the government would be 
expected to act to support a coordinated approach between all those projects and 
investors. 

9.3.6 Scaling Up 

1. The planned system deployment in Section 8.2 articulates how the project could 
be scaled up from an early proving phase to a city conversion and later to a North 
of England conversion. 

2. The project would easily integrate other energy intensive sectors for a further 
expansion of the use of the CCS infrastructure: industrials and power generation 
(fuel switching or carbon capture), BECCS and DACCS. 

3. The project is planned around a coordinated decarbonisation approach of the 
regions of the north of England. It integrates regions and cities, and connects 
Teesside, Humberside, the Manchester/Liverpool clusters, and Grangemouth 
cluster through a shared infrastructure. 

9.3.7 Low Regrets and Optionality 

This investment proposition is designed to create maximum optionality and enable low 
regrets decisions: 

1. Each investment phase is designed to be modular with optionality for expansion 
and adjustments with market and technology developments. 

2. Optionality for decarbonisation through disposal of CO2 from access to T&S 
oversized infrastructure where the reliability and safety has been proven in the first 
phase and which can be easily expanded gradually to match demand: 
• Existing fossil fuel-based technologies with no alternatives;  
• Support for deployment of negative emission technologies such as BECCS 

and early DACCS technology. 
3. Optionality for the development and deployment of clean/green hydrogen across 

the country by creating an early market for hydrogen which can be regulated and 
allow the future development of cost-effective green hydrogen options whether in-
country or imported. 

9.4 Dimension 2: Financial Costs and Benefits 

The H21 North of England report provided a detailed analysis of the financial costs of 
each of the components of the H2-CCS chain for the UK NoE gas conversion, which are 
summarised in Section 6.2.3. This study has not focussed on reviewing in detail and 
challenging any of the cost assumptions and models used by H21. 
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The conceptual business case presented in this report proposes an alternative hydrogen 
system deployment programme to address the investment barriers. This alternative is 
based on initial use of H2 blended in gas networks and in regional power stations. The 
additional costs for this alternative are reviewed briefly below. In addition, an order of 
magnitude estimate is presented for the CO2 tax or levy on natural gas. 

9.4.1 Power Station Costs 

We have assumed that the new combined cycle gas turbines (CCGTs) with a Development 
Consent Order in the North of England Humber region will be built in the 2020’s with the 
latest turbine technologies and will be capable of burning high hydrogen blends (up to 
90% by volume) by 2025-2030 without requiring new capital investments. This is 
consistent with the technical review and findings published in November 2019 by Element 
Energy117. 

9.4.2 CO2 Levy 

The numbers in this section are provided to illustrate the extent of funding available for 
initial H2-CCS infrastructure through the proposed waste management producer 
responsibility mechanism of a CO2 levy on natural gas. 

Total UK gas consumption was 876TWh in 2019118 and a 1p/th levy would therefore 
provide funding of £300m annually. Depending on fuel prices, this would correspond to a 
4% increase at 25p/th (Sep 2019 prices) or 7% at 15p/th (March 2020 prices)119. In 
comparison, the proposed CCS infrastructure for the H21 project would have an estimated 
total capital cost of £1.34 billion and operating cost of circa £24 million per annum.  

9.5 Dimension 3: Economic Value and Benefits 

Economic value and benefits were not considered in this study beyond any of the 
emissions saving analysis carried out by the H21 project and the economic and societal 
benefits which have been carried out in relation to sponsored projects in Teesside and the 
Humber region. Summit Power completed a study120 as part of their project in 
Grangemouth in 2017 and Equinor commissioned a report from Element Energy in 2019 
about the direct benefits to the UK economy of various decarbonisation scenarios utilising 
hydrogen121. 

 
117 Element Energy Limited, 2019a, Hy-impact series study 3: Hydrogen for Power Generation 
Opportunities for hydrogen and CCS in the UK power mix, http://www.element-
energy.co.uk/wordpress/wp-content/uploads/2019/11/Element-Energy-Hy-Impact-Series-Study-3-
Hydrogen-for-Power-Generation.pdf, accessed 31st March 2020  
118 UK Government , Gas Q4 2019 Statistics, 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/875527/
Gas_Q4_2019.pdf, accessed on 31st March 2020. 
119 Ofgem website, February 2020, Day ahead gas prices at NBP, https://www.ofgem.gov.uk/data-portal/all-
charts/policy-area/gas-wholesale-markets, accessed 31st March 2020 
120 Caledonia Clean Energy Project and Summit Power, 2017, op. cit. 
121 Element Energy Limited, 2019b, Hy-impact series study 1:Hydrogen for Economic Growth, Unlocking 
jobs and GVA whilst reducing emissions, http://www.element-energy.co.uk/wordpress/wp-
content/uploads/2019/11/Element-Energy-Hy-Impact-Series-Study-1-Hydrogen-for-Economic-
Growth.pdf, accessed 31st March 2020 

http://www.element-energy.co.uk/wordpress/wp-content/uploads/2019/11/Element-Energy-Hy-Impact-Series-Study-3-Hydrogen-for-Power-Generation.pdf
http://www.element-energy.co.uk/wordpress/wp-content/uploads/2019/11/Element-Energy-Hy-Impact-Series-Study-3-Hydrogen-for-Power-Generation.pdf
http://www.element-energy.co.uk/wordpress/wp-content/uploads/2019/11/Element-Energy-Hy-Impact-Series-Study-3-Hydrogen-for-Power-Generation.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/875527/Gas_Q4_2019.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/875527/Gas_Q4_2019.pdf
https://www.ofgem.gov.uk/data-portal/all-charts/policy-area/gas-wholesale-markets
https://www.ofgem.gov.uk/data-portal/all-charts/policy-area/gas-wholesale-markets
http://www.element-energy.co.uk/wordpress/wp-content/uploads/2019/11/Element-Energy-Hy-Impact-Series-Study-1-Hydrogen-for-Economic-Growth.pdf
http://www.element-energy.co.uk/wordpress/wp-content/uploads/2019/11/Element-Energy-Hy-Impact-Series-Study-1-Hydrogen-for-Economic-Growth.pdf
http://www.element-energy.co.uk/wordpress/wp-content/uploads/2019/11/Element-Energy-Hy-Impact-Series-Study-1-Hydrogen-for-Economic-Growth.pdf
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9.6 Dimension 4: Commercial Feasibility and Delivery 

This study has focused on the system level investment barriers and business risks, and the 
definition of a conceptual business model structure with system-level risk mitigation 
measures to address those. The detailed analysis of the commercial feasibility and delivery 
at a business sector and operational level (details of contractual terms and financing 
structures for example), as envisaged in this dimension was not undertaken as part of this 
research. 

Risk mitigation measures are presented in Chapter 7 and the business model with proposed 
system deployment and government interventions are presented in Chapter 8. 

9.7 Dimension 5: Technical Feasibility and Delivery 

Similar to Dimension 2 above, the H21 North of England report provided a detailed 
analysis of the technical feasibility and delivery of each of the components of the H2-CCS 
chain for the UK NoE gas conversion. These have been summarised in Chapter 6. This 
study has not focussed on reviewing in detail and challenging any of this work. Some 
additional technical feasibility points are made with regard to hydrogen use for power 
generation. 

9.7.1 Power Stations 

Element Energy122 reviewed the existing hydrogen and gas power generating technologies 
and their likely evolution and concluded that: 

• large scale H2 gas turbines (H2GTs) will be available by 2029-2030 at similar 
efficiencies to current natural gas CCGTs and very low NOx emissions, which 
would not require additional NOx capture investment; and 

• many CCGT plants can run on a blend of hydrogen of natural gas and such an 
option is expected to be a lower cost than outright hydrogen turbine retrofits. 
Current gas turbines can use 30% (by volume) blending and the newer gas turbines 
that would be built in the mid 2020s can be expected to be capable of running on 
90% blending.  

Alternative options for extending the life of old CCGTs by either retrofitting H2GT 
technology or refurbishing them with the latest technology are available but are likely to 
be more expensive. It may be preferable to defer the timing of such decisions until the H2-
CCS system is proven, the H2 market is initiated and H2 technology has developed further 
to minimise capex investment in the first phase of H21. 

 
122 Element Energy Limited, 2019a, op. cit. 
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9.8 Dimension 6: Outcome Management 
Barriers and risks to achieving the desired outcomes for both public and private sector 
stakeholders in H21 have been reviewed in Sections 7.2.4, 7.3.4, 7.4 and Appendix E. In 
summary, the four principal outcomes assessed in this study are: 

a. Emissions reductions; 
b. Negative indirect impact; 
c. Public budget impact; and 
d. Asset underperformance, including stranded assets. 

The following outcome management plan is consistent with the business model and 
business case presented in this report and is proposed to mitigate the system-level barriers 
and risks to achieving the desired H21 objectives through to 2035: 

9.8.1 Emissions Reductions 
1. Government to contract in partnership through an umbrella agreement with 

developers and operators of sufficient capability and financial strength; and 
2. Modular design for the H2 production and capture facilities to enable technology 

improvements/substitutions 
 
9.8.2 Negative Indirect Impact 

1. Create and execute a combined market and infrastructure development plan 
designed to incorporate the proposed phased system deployment including lower 
risk operations such as H2 blending or use of H2/Clean Gas Power station to prove 
the H2-CCS chain, build sufficient hydrogen production redundancy and establish 
back-up/seasonal storage facilities; and 

2. Utilise an Executive Steering Committee to drive the H21 Phase 1 process with 
engagement of all key parties (grouped in regulatory, regional and functional 
expert working groups). 

 
9.8.3 Public Budget Impact 

1. Government to contract in partnership through an umbrella agreement with 
developers and operators of sufficient capability and financial strength to deliver 
H21 phase 1; and 

2. Modular design of H2 plant combined with H2-CCS chain based on multiple users 
offers sufficient flexibility to adjust or stop further expansion. 

 
9.8.4 Asset Underperformance 

1. Utilise centralised hydrogen production combined with designed market 
development to provide more options for use of CO2 T&S infrastructure than 
individual CO2 capture projects/facilities; 

2. Utilise an extended CO2 storage site pre-FID appraisal and characterisation period 
including injection testing, pressure monitoring and 4D seismic surveying. 
Establish pre-appraised and characterised back-up storage sites prior to FID; and 

3. Implement the government net zero, clean growth and industrial policies through 
a rigorous coordinated strategy comprising real options to ensure full utilisation of 
infrastructure that includes dealing with residual emissions via BECCS and 
DACCS technologies. 



 
Page 85 

 
 

 

APPENDICES 

A STAKEHOLDER ENGAGEMENT  
This appendix summarises the outcomes from a programme of meetings, interviews and 
workshops held with a broad range of public and private sector stakeholders during the 
course of the ERA-NET ACT ELEGANCY and ALIGN projects. Meetings and interviews 
specifically targeting the H21 Roadmap were held with a number of public and private 
sector stakeholders in the period November 2018 to July 2019 around seven key themes 
described below. The meeting format used was free-flowing discussions on a confidential 
basis focussed on these themes and driven by participants’ direct experience, the principal 
barriers and issues faced by stakeholders, and exploration of public-private solutions. In 
addition, the feedback and recommendations from the more general workshops were 
reviewed and distilled in order to extract the key points of relevance for the H21 UK Case 
Study. 

A.1 Stakeholder Engagement Themes  

A.1.1 Theme 1: Strategic rationale for Hydrogen/CCS 
• What are your objectives and priorities? 
• What is your strategic rationale and vision for hydrogen use and contribution to 

decarbonisation in your region or industrial cluster?  
• How does it fit with the UK energy system decarbonisation? Competition or 

integration with other economic sectors?  
• What are the main industrial sectors in the cluster? (chemical, refining, cement, 

steel, other) 
• What are the key drivers for CCU/CCS decarbonisation for each sector? How do 

they differ? 
 

A.1.2 Theme 2: Investment risks and investment barriers 
• What do you think are the main investment barriers to H2-CCS development? 
• How do you see the impact of Brexit on H2-CCS development? 
• What do you think are the risks and main investment barriers to region or cluster 

decarbonisation? (commercial/market risks, technical/operational risks, 
political/policy/social risks, outcome risks) 

• Sectoral versus system risks and barriers: key commonalities and differences for 
each hydrogen market or industrial sector. (for example: market uncertainty, 
international competition, technical complexity, age) 

 

A.1.3 Theme 3: Market development 
• How to address market failures 
• Market enabler - discussion on role and value of market enabler/market maker 
• Role of hydrogen as carbon free energy source vs individual sectoral 

decarbonisation 
• Sectoral priorities - What are the sectoral priorities for decarbonisation in the 

region or cluster? why? 
• How to address market failures for CCS as waste management service? 
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A.1.4 Theme 4: Preferences for risk mitigation/risk allocation 
• Discussion on a number of investment barriers, discussion on options/preferences 

to address them, allocation between private and public sector. For example:  
o Slow hydrogen market development 
o CO2 Storage liability 
o Cross chain default 
o Industrial downtime 
o International competitiveness 

 

A.1.5 Theme 5: Public/private sector collaboration 
• What is currently happening? 
• How to facilitate engagement and develop joint solutions? 
• How to address the mismatch between political mandate and the long-term H2-

CCS investment timeline 
• Regional and cross-country collaboration 

 

A.1.6 Theme 6: Region or cluster competition and phasing 
• Advantages and risks of competition  
• Coordination with other regions or clusters 
• How to phase development across regions, clusters and nationally? 

 

A.1.7 Theme 7: Financing structure  
• Any preferences for financing? public/private sector 
• Perspective on EIB or similar financing 
• Differences between H2 Production-Capture and CO2 Transport& Storage? 

Individual subsidies vs central funding 
 

A.2 Stakeholder Engagement Outcomes 

A.2.1 Systems Thinking 

A.2.1.1 System Strategic Priorities and Rationale 
a. The 2050 Net Zero target has changed the pathways and the decisions required 

• Impossible to reach 100% decarbonisation without CCS – residual emissions 
from normal industrial/power generation processes (maintenance time, 
downtime, even emissions from hydrogen production). 

• Direct Air Capture with Carbon Capture and Storage (DACCS) and other 
negative emission technologies such as Biomass Energy with Carbon Capture 
and Storage (BECCS) will be necessary. They will require a CCS 
infrastructure but will not be able to fund it initially given the low capture 
volumes. 

• Any Net Zero pathway/Business Case needs to plan for the development and 
deployment of these innovative technologies. 
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b. Clarity of strategic prioritisation is critical 
• There are multiple decarbonisation and economic policies and objectives 

across many sectors, contributing to the difficulty to make strategic decisions 
on large scale financial commitments: industrial strategy, individual sectoral. 
decarbonisation strategies, economic growth, infrastructure planning, land use 
etc. 

• Net Zero policy can be the overarching system strategic direction to evaluate 
all projects. The business case for H21 North of England should be defined 
and evaluated in the context of Net Zero policy and not in the context of 
industrial strategy or decarbonisation of heat and/or transport. 

• Net Zero and the long-term diversification away from fossil fuel - There needs 
to be a conscious realisation that implementing and funding the net zero 
emissions policy requires a move away from fossil fuel utilisation and steps 
need to be taken accordingly. 

• Net Zero policy will naturally deliver economic growth opportunities through 
development and export of innovative low carbon technologies, opportunities 
for regional economic revival, transfer of Oil &Gas knowledge and 
infrastructure. 

• Anchor infrastructure (CO2 and/or hydrogen) offers opportunities for further 
deployment of new technologies (BECCS, DACCS) at lower cost. 

 
c. Focus on synergies between hydrogen and electrification instead of competition 

• There is real embedded value in synergies between hydrogen and 
electrification (from renewable electricity). Each pathway is dependent on 
the other to achieve Net Zero; the uncertainty lies in the balance between 
both due to external factors. 
o Greater penetration of renewable energy generation capacity requires low 

carbon flexible power plants – these can be fuelled by hydrogen in the 
context of a strategy of diverting away from fossil fuel. 

o Future production of clean hydrogen will require a greater capacity of 
renewable electricity. 

• Electrification or hydrogen for heating? The answer is likely to be a 
combination of both technologies. There are major issues with electrification 
of heating – expensive network reinforcement, very large installed capacity 
for peak demand, increase in requirements for renewable power generation 
capacity and for electricity storage, issues of customer behaviour (reluctance 
to change). 
o There is a need to develop low regret options where there are synergies 

and optionality to move between alternatives rather than making a choice 
– criticality of developing both pathways in parallel synergistically. 

o System Synergies: ultimately need to look holistically and include 
farming vs biomass, use of land 

A.2.1.2 System Coordination 
a. There is recognition of a need for a delivery body/organisation with a clear 

mandate to coordinate the UK system wide business case and strategic rationale 
across all regions and sectors 
• This oversight and governance can be implemented in a learning-while-doing 

mode in the north of England.  
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• Each business is focused on their core activity and expects other components 
of the H2-CCS chain to be delivered and made available by others. Business 
planning is based on individual business needs. 

• Each region is equally focused on their own regional development and their 
specific circumstances (economic situation, emissions profile, existing 
infrastructure, etc.) 

• Many project groups are working at individual business/regional level but not 
at system level. Sectoral prioritisation for the UK is not being managed 
proactively. 

• This is different from an organisation to coordinate and manage the delivery 
of a specific H2-CCS chain at regional cluster level. 

• The UK has expertise for delivering the H2-CCS system spread across a 
number of organisations including the Infrastructure Commission, the 
Infrastructure and Projects Authority, Ofgem, the Low Carbon Contracts 
Company, the Oil and Gas Authority, and the Health and Safety Executive. 

 
b. There is a need for coordination without picking any winners - the development 

of a plan with shared benefits 
• There is a view that a competitive approach can be unbeneficial as it incurs a 

lot of costs and is often demoralising to the losers. 
• However, early movers need to ensure they are fairly compensated for their 

risks. 
 

A.2.1.3 Hydrogen as clean fuel versus natural gas with post-combustion CCS 
It is critical that government defines clear strategic priorities on fossil fuel/clean fuel 
pathway in the context of 2050 Net Zero at national level. 

• Is a decarbonised fossil fuel industry acceptable for the public in the long term? 
• Decision to move away from fossil fuel will require development of a market for 

hydrogen as a new clean fuel. 
• Clarity is required to guide the system business case, to define the long-term 

actions required for the development of a market for a new clean fuel/energy 
source and to guide the project developers and potential investors in defining and 
structuring individual business and investment cases. 

 

A.2.2 Market Failures 

A.2.2.1 Market Development 
a. There is a need for a public sector driver initially to create a demand for CCS 

and for hydrogen 
• Market creation requires intervention – gas networks/wholesalers cannot 

create a hydrogen market and a regulatory framework, hydrogen plants will 
not be built without demand for hydrogen, industrials cannot create demand 
for low carbon products. 

• There is also a need for consistency and confidence in the long-term direction 
and intervention from the public sector. 
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b. Market development and the necessary interventions need to be consistent with the 
overarching strategic objectives for the UK energy system 
• Should the focus be the creation of a market for decarbonisation services or 

should the focus be the creation of a market for competitively priced clean 
energy sources for heat and electricity as well as clean feedstocks which can 
replace fossil fuels and avoid direct emissions?  

• CCS can become a transition technology which initially allows the 
decarbonisation of an economy based on fossil fuels whilst other energy 
sources/feedstocks/technologies emerge with government intervention and are 
supported to compete with fossil fuels. 

• The framework at system level must be designed to allow for transition from 
subsidised market creation to self-sustaining market operation. 

• Financial mechanisms have been created to fund early project analysis and 
technology development, but no real mechanisms are available for 
deployment/implementation. 

 
c. Customer behaviour has a big impact on market development 

• Electricity market is a captive market with existing regulatory framework – 
lower complexity, no change in customer behaviour is required. 

• Heating market is a captive market with existing regulatory framework – 22 
million homes, no change in customer behaviour for blending, minimum 
impact for conversion to hydrogen boilers. 

 
d. There is a need to have CO2 Transport & Storage (T&S) services available for 

all users, designed and developed strategically for the overall system 
decarbonisation 
• There is a need to separate “universal” CO2 T&S services from market 

development for new low carbon energy sources, low carbon products, low 
carbon technologies. 

• For example, the H-vision project (The Netherlands) and the role of a central 
T&S organisation (Porthos project) which has the responsibility to provide 
T&S infrastructure to all users. The H-vision project is a feasibility study 
involving sixteen parties, predominantly from the port of Rotterdam industrial 
area, collaborating to explore the centralised large-scale production of blue 
hydrogen (from natural gas and refinery fuel gas) in the Rotterdam industrial 
area to replace natural gas and coal in a large-scale power plant and a number 
of combustion applications in the major local refineries/chemical plants. 
Additional hydrogen users (industrials, gas customers, etc.) and suppliers may 
be connected in later stages. The H-vision project is relying on a second project 
- the Porthos project - to provide the transportation and storage infrastructure. 
Porthos is made up of three government owned organisations (Port of 
Rotterdam Authority, Gasunie and EBN) which are centrally planning the 
possibility of a T&S network taking into account all relevant sectors and the 
strategic priorities and cost effectiveness. Decisions about which party(ies) 
will construct or run this T&S network have not been taken yet. 

 
e. The concept of a market maker/enabler 

• It is acknowledged that the shared use of CCS infrastructure by multiple 
sectors/markets increases the value (financial, economic, social, 
environmental) of making an initial investment and is the overall long-term 
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justification for that investment. However, the initial investment proposition 
is usually based on a limited scope with one sector acting as a market enabler 
for the other sectors. Future potential upside is always value-at-risk. The 
investment proposal and business case therefore need to present both a 
competitive base case (the initial investment) and demonstrate how the sources 
of future value can be realised by enabling the decarbonisation of other sectors 
through synergies. Decisions by companies and governments are made on the 
strategic rationale, total potential realisable value and associated optionality 
but need to be justifiable to the shareholders and public based on the value of 
a low regrets base case. This conundrum must be resolved collaboratively 
otherwise experience has shown neither private nor public parties can justify 
the FOAK projects. 
 

f. Sectoral priorities for market development 
• The government has a vital responsibility to define and communicate its 

priorities for sectoral market development to help developers understand how 
to structure their business case accordingly. For example, is CCS for power 
generation the immediate priority and will it be an enabler for decarbonised 
heating using hydrogen? Or is the immediate priority to build a hydrogen 
network with CCS which will enable in the future decarbonised power and 
then industrial CCS? Only early collaboration between government and 
interested developers can reconcile such choices, and for the H21 roadmap 
these should be made before 2021 to enable a live trial to commence in 2022 
and a policy decision for hydrogen in heat by 2023. 

 

A.2.3 System Funding  
Market creation and initial infrastructure funding requires government support/funding. 
 

a. The complexity of allocating costs to users  
• The RAB model is based on the principle of providing a service to a body of 

consumers (market) who are willing to pay for that service.  
• CO2 T&S will be a shared infrastructure servicing multiple end-use markets, 

which leads to the complex problem of determining how to socialise the costs 
through the different markets. There need to be mechanisms and policies to 
reconcile how to split consumer contributions (and benefits) in different 
proportions and at different times without certainty on who the users will be 
and in which proportions they will use the system. The UK has used that 
consumer contribution model successfully for the Thames Tideway 
(wastewater crossing under the Thames) but the costs and benefits can be 
directly allocated to one set of customers. 

• A further issue is the difference between what the initial user(s) of the 
infrastructure can pay and the return on the investment expected by private 
sector investors - for an infrastructure built at a sufficient scale for further 
market growth this might be very large.  

• One issue with RAB is that such a model is usually low risk/low return. This 
is the opposite of the business of oil and gas exploration and production, which 
has a high risk/high return profile. These companies are the only ones who 
have the capability to build and operate CO2 T&S projects. So private oil and 
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gas companies are unlikely to be interested in such an investment proposition 
without some incentive such as securing a continuing market for natural gas. 

 
b. Use of a levy  

• Use and adapt existing funding mechanisms where possible. 
• Potential for use of a levy funding mechanism. The levy is applied directly to 

achieve the required strategic objective and to ensure that there is a 
contribution from the responsible parties/equipment/product to remediating 
the impact (decarbonisation, development of clean fuels, etc.) 

• Existing mechanisms to drive development of clean electricity generation and 
reduction in energy consumption: e.g. Fossil Fuel Levy, Climate Change Levy. 

• The levy can be applied to the input fuel (natural gas, oil) rather than the output 
product (electricity, industrial product, consumer service).  

• The levy can be used to fund any part of the H2-CCS chain. 
• There needs to be a transparent structuring of any levies consistent with the 

phasing of deployment for the H21 project, presenting how the project and the 
levy fit with public preferences and society’s objectives.  

 

A.2.4 Societal Acceptance: A Major Investment Risk/Barrier 

A.2.4.1 Principal Social Issues 
a. A successful business case for H21 requires a narrative supported by the public.  

• It must be recognised that the public represents a collective which is different 
from the state.  

• The public is a strong driving force for change/lack of change. 
• Support from the public is essential as infrastructure development will be paid 

by customers/public and significant amounts of money will be required 
 

b. The importance of education and communication of the value of CCS/Hydrogen 
for society as a whole (economic, social, environmental). 
• Consumers’ willingness to pay comes down to education and communication 

(i.e. awareness of the costs of decarbonisation and the costs of meeting a net 
zero 2050 target). It is recognised CCS is a least cost and (in some cases) least 
disruptive option, but the full social and economic value of the investment 
needs to be better communicated. It is important to realise that CCS provides 
multiple services:  
o To the emitter - CCS takes care of emissions; 
o To the public - CCS contributes to mitigate climate change by allowing 

the decarbonisation of multiple sectors and distributed emissions sources 
over the long term through a balanced just transition. CCS does not only 
‘deal with waste from industry’ but also deals with the side effects of the 
products that consumers are using. This is a wider social and sustainability 
dimension, which directly involves consumers. Therefore, putting the 
responsibility of consumers at the core of what CCS provides and 
communicating a business case and a narrative that explains what CCS 
will deliver to the public consistent with their expectations is critical.  

• Community engagement should not only be limited to the proposed H21 
clusters, or regions. Education and communication should be systemic 
throughout the entire UK in order to provide a level of knowledge, 
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understanding and support in society consistent with the task of achieving net 
zero emissions by 2050.  

 
c. The “Moral Hazard” is a major risk/barrier – a new narrative is necessary on 

Hydrogen with CCS 
• The production of hydrogen for H21 from natural gas can be seen as “keeping 

the oil and gas companies in business”. 
• Business models which provide financial support for the fossil fuel industry 

and which do not challenge the status-quo on the long-term use of fossil fuel 
are unlikely to be acceptable to the general public. A narrative by the fossil 
fuel industry based on CCS as climate mitigation has been unsuccessful as 
CCS is perceived cynically as a means to sustain the fossil fuel industry. 
Electrification has gained public support as the public perceives that electricity 
is increasingly sourced from renewable sources, away from fossil fuel sources. 

• Business models which expect the taxpayer to fund the decarbonisation of 
polluting industries which make large profits worldwide for their 
owners/shareholders are expected to be challenged. 

• In most countries, the moral hazard argument is a major barrier to be addressed 
to gain public support. There can be spillovers from public climate activism to 
the UK and there is a need to see a path away from fossil fuel. 

• Poor or inconsistent public acceptance of utilisation of CCUS technologies for 
decarbonisation has been identified as an investment barrier by the Zero 
Emissions Platform (ZEP) Technical Working Group. 

 
d. The mismatch between political mandate and the long-term CCS investment 

timeline is a barrier to private sector investment  
 
Investing in CCS is a long-term process which goes beyond the length of a political 
mandate. It is also harder to sell the value of FOAK projects because there is less visibility 
on the project lifetime and therefore the business case must demonstrate both the need for 
urgency (why now?), reasonable short term value and long term optionality/incremental 
value (but with some guarantee that a developer will at least get their money back at an 
agreed return). 

 

A.2.4.2 What can be done? 
The points below are a list of suggestions/recommendations extracted from the discussions 
and workshops: 
 

a. Engagement with NGOs (WWF, Greenpeace…) to develop a clear message about 
the role of CCS infrastructure in the long-term energy transition to a low carbon 
economy 
• NGOs can help educate, connect and integrate with the public’s emotions and 

desire for change and for a low carbon future away from fossil fuels to gain 
support for critical political decisions. 

• For example, Bellona described its engagement work in Germany between 
government and NGOs to the extent that Greenpeace is now locally advocating 
for CCS in industry and the German government ministry has started 
considering CCS for industry.  
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• In the UK, it was agreed that NGOs are being less negative and understand 
better the role of CCS in energy transition. But for the moment, NGOs are 
NOT sending proactive messages on CCS. 

 
b. Presenting a green vision of the future and not a grey vision of the future.  

• The H21 business case needs to incorporate and present blue hydrogen as an 
enabler for green hydrogen, and an enabler for industrial decarbonisation. 

• Importance that the narrative around CCS should not be seen as competing with 
renewables but being complementary. 

• Importance of an assessment framework/protocol which takes into account the 
economic value argument (just transition, job creation, costs of the energy 
transition, economic multipliers). 

 

A.2.5 Sector Analysis and Drivers 

A.2.5.1 Industrial Sector 
a. Investment drivers 

• No real driver from market demand – Some customers are interested in low 
carbon products but do not want to pay a premium for them. 

• Exposure to Emission Trading System (ETS) and uncertainty of future CO2 
prices is one of the main potential drivers but the ETS price is too low and too 
uncertain to justify any investment. 

• Business threat from government intervention or negative public reaction is a 
potential business driver in decarbonisation. It justifies participation and 
interest in programmes for contingency planning and innovation projects but 
is insufficient for large scale investment. 

• CO2 T&S cost represents a minor cost in the overall decarbonisation and is not 
a significant factor in an industrial company’s investment decision. Main cost 
is the investment in carbon capture plant (in the absence of alternative 
fuel/feedstock). 

 
b. Key System Considerations 

• Technical Complexity: 
o capturing process emissions from industrial plants is expensive and 

requires different technologies for different processes. It is difficult to 
achieve substantial economies of scale and consistency across even one 
industrial sector. 

o Issue of CO2 stream purity/quality: CO2 emissions from combustion are 
of different purity from emissions from processes. 

• Two main sources of industrial emissions 
o Process emissions 
o Emissions from fuel consumption for heat or electricity 

• How is decarbonisation of industry best achieved? A number of options are 
available and need to be evaluated and selected in the context of an overall 
system strategic rationale. 
o Capture of CO2 emissions from current process plants/boilers/furnaces 
o Reducing/phasing out use of fossil fuel as feedstock through innovative 

changes in feedstock/manufacturing processes and increase in proportion 
of recycling of products?  
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o Utilisation of alternative clean fuel or electricity for heat/electricity 
applications at competitive price 

o Offsetting emissions by purchasing certificates from alternative negative 
emission technologies (DACCS, BECCS) 

o Moving industry out of country/Exporting products 
 

c. Major Investment Risks/Barriers 
• Major financial risk on sizing and operation of CO2 capture plants due to 

exposure to market uncertainty for future product demand and manufacturing 
process (changes in feedstock, proportion of product recycling) - Risk of being 
penalised by the government: repayment of subsidies or obligation to run the 
plant at a loss for example. 

• Market Complexity 
o Trade exposure and no market demand (final users do not want to pay 

premium) 
o Market development of low carbon industrial products cannot be 

supported and achieved by the UK on its own. 
• Even with subsidies, any decarbonisation project needs to compete with other 

investments internally on the basis of rate of return.  
• Risk of business disruption 

 

A.2.5.2 Hydrogen Transport & Distribution 
a. Investment drivers 

• At the moment, there is no demand pull/market signal to change the current 
business model of gas distribution. 

• The business threat from electrification is the main potential driver. This is 
driving participation in hydrogen project concepts and feasibility studies 
funded by the government and Ofgem under the current regulatory framework 
but is not sufficient to justify large scale investment. Interest is limited to 
participation in the core business of transportation and distribution. 

• Hydrogen transport and distribution business is consistent with the core 
business of the natural gas incumbents. 

• A clear government mandate is required to change the gas distribution and 
supply model and to drive the demand for hydrogen. 

 
b. Key System Considerations 

• Challenges on ability to produce sufficient hydrogen from renewable sources 
– large quantities of renewable electricity would be required for electrolysis 
compared to capacity required in heat pumps. 

• System benefits from hydrogen storage: heating requires sizeable storage 
capacity and the UK benefits from large scale underground storage. On the 
other hand, electricity battery storage requires import of rare metals such as 
nickel 

• Hydrogen conversion offers convenience for customers (minimum disruption) 
and use of existing infrastructure with minimum changes. 

• Hydrogen production with capture of CO2 emissions allow centralisation of 
emission capture at specific purity 
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• Blending versus 100% hydrogen: possibility to blend hydrogen into existing 
gas supply to prove hydrogen supply and initiate with lower cross chain risk 
but much lower environmental impact on emission  

• Segmentation within hydrogen market - different fuel quality/purity 
 

c. Major Investment Risks/Barriers 
• Lack of a standard for hydrogen (being developed)– critical for hydrogen 

transport and supply 
• Authenticity and self-interest: is the hydrogen narrative being developed by 

gas distribution companies out of self-interest to keep their existing business 
alive? The narrative needs to be independent.  

 

A.2.5.3 CO2 Transport and Storage 
a. Investment drivers: 

• Opportunity to create a new business using existing skills and know-how. 
• Response to a business threat – recognition of critical risk of major business 

model disruption to standard fossil fuel supply business (e.g. what happened 
to across Europe with the nuclear phase out and the rise in renewables). The 
threat is driving interest and participation but is not sufficient to justify 
investment. 

• Reuse of infrastructure is not a critical driver for investment – it adds 
complexity. 

 
b. Major Investment Risks/Barriers 

• Acceptable rate of return: 
o Regulated rate of return does not fit with the core business of oil and gas 

companies. 
o CCS/T&S projects need to compete internally with other corporate 

projects. A lower rate of return may be acceptable to facilitate strategic 
development of a new market opportunity or to help with internal 
environmental KPIs. 

• Uncertainty of revenue: 
o It is difficult to value business opportunity over 20years. 
o There is a need for guarantees – as a minimum for the capex to be 

recovered. 
• Cross chain default – this is a major risk for a FOAK project and needs to be 

addressed by government intervention. 
• Government exposure 

o Confidence and credibility in the government is critical 
o Need for a clear government mandate  

• Technical storage risk 
 The storage performance risk remains an important though manageable 

risk. It is greater for an early mover because of the impact on others in the 
chain as a result on their dependence on a single store. 

• Regulatory and Permitting Risk - Storage Liability (EU Directive) 
 This major risk/investment barrier is applicable to all EU countries and 

has been discussed in many workshops across the industry and in the WP3 
workshops.  



 
Page 96 

 
 

 

 There is a need for both public and private sector to work together to 
define the mechanisms that they can put in place to address this 
investment barrier. 

 General recommendations include: 
o Engagement with public sector to highlight the issue, to reinforce 

that European law only provides guidelines and that there is a need 
for government to take action to cap limited liabilities at an 
investable level. 

o Likely events and worst-case scenarios should be dealt separately 
with from one another. 

o Class risks could be addressed through a mutual fund, which 
would involve the participation of countries who intend to use 
CCS. But this requires cross-Europe government support for the 
initial projects when there is not enough pool for the industry to 
fund. 
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B UK GOVERNMENT HYDROGEN & CCUS ACTIONS 

B.1 The Industrial Strategy November 2017123 
 

The following list comprises a high-level summary of relevant elements of the UK 
Industrial Strategy: 

a. The industrial strategy identifies clean growth as one of the four biggest challenges 
for the UK and therefore embeds this strategy released in October 2017 (described 
below); 

b. Recognises the need to “work with industry to stimulate further market investment 
in clean and efficient technologies and process”, and re-affirmed £162 million of 
innovation funding contained in the Clean Growth Strategy; 

c. Support for ‘smart’ energy systems to “link energy supply, storage and use, and 
join up power, heating and transport to increase efficiency”; 

d. New technologies for greater storage of electricity and demand management are 
another focus area; 

e. The government aims to encourage local smart grids in order to facilitate 
decarbonisation of the heating and transport sectors; 

f. Zero emission transport is a high priority, including vehicle manufacture and 
supply chains.  Although an initial focus is on supporting further electric vehicle 
charging infrastructure, hydrogen and CCS are mentioned as long-term options 
also with a link to domestic shale gas production. 

B.2 Clean Growth Strategy October 2017124  

Relevant elements for H2-CCS extracted from the strategy include: 

a. Demonstrate international leadership in carbon capture usage and storage (CCUS), 
by collaborating with global partners and investing up to £100 million in leading 
edge CCUS and industrial innovation to drive down costs [The policy principle 
behind this is focussed on technology cost reduction rather than benefits from 
economies of scale and multi-sector synergies –detail provided in the CCUS 
Roadmap published in December 2018 was very limited. The main message is: 
work with industry to identify cost effective private sector-led ways of developing, 
financing and delivering CCUS]; 

b. Work in partnership with industry, through a new CCUS Council, to put the UK 
on a path to meet its ambition of having the option of deploying CCUS at scale, 

 
123 UK Department for Business, Energy & Industrial Strategy, 2017, 
https://www.gov.uk/government/publications/industrial-strategy-building-a-britain-fit-for-the-future, 
accessed 31st March 2020 
124 UK Department for Business, Energy & Industrial Strategy, 2017, 
https://www.gov.uk/government/publications/clean-growth-strategy, accessed 31st March 2020 

https://www.gov.uk/government/publications/industrial-strategy-building-a-britain-fit-for-the-future
https://www.gov.uk/government/publications/clean-growth-strategy
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and to maximise its industrial opportunity [Creation of a Cost Challenge 
Taskforce, which delivered a report to Government in July 2018 entitled 
‘Delivering Clean Growth: CCUS Cost Challenge Taskforce Report’. Creation of 
a CCUS Advisory Group, which delivered a report to Government in July 2019 
entitled ‘Investment Frameworks for Development of CCUS in the UK’.]; 

c. Develop a strategic approach to greenhouse gas removal technologies, building on 
the Government’s programme of research and development and addressing the 
barriers to their long-term deployment [Some such as air capture would likely 
require CCUS]; 

d. Invest around £162 million of public funds in research and innovation in Energy, 
Resource and Process efficiency, including up to £20 million to encourage 
switching to lower carbon fuels [This includes transforming manufacturing and 
heavy industry side by side with CCUS – hydrogen is a focus fuel];  

e. Invest in low carbon heating by reforming the Renewable Heat Incentive, spending 
£4.5 billion to support innovative low carbon heat technologies in homes and 
businesses between 2016 and 2021; 

f. Invest around £184 million of public funds, including two new £10 million 
innovation programmes to develop new energy efficiency and heating technologies 
to enable lower cost low carbon homes [Includes the £25 million programme 
looking at converting networks from NG to H2.  Side by side with £195 million from 
Ofgem for gas network companies to introduce new technologies and 
operating/commercial arrangements.]; 

g. Spend £1 billion supporting the take-up of ultra-low emission vehicles (ULEV), 
including helping consumers to overcome the upfront cost of an electric car 
[Primarily focussed on EVs but some HFC funding including £23 million for H2 
refuelling infrastructure]; 

h. Announce plans for the public sector to lead the way in transitioning to zero 
emissions vehicles; 

i. Invest around £84 million of public funds in innovation in low carbon transport 
technology and fuels [£246 million earmarked for development and manufacture 
of electric batteries];  

j. Phase out the use of unabated coal to produce electricity by 2025; 
k. Target a total carbon price in the power sector, which will give businesses greater 

clarity on the total price they will pay for each tonne of emissions; 
l. Invest around £900 million of public funds, including around £265 million in smart 

systems to reduce the cost of electricity storage, advance innovative demand 
response technologies and develop new ways of balancing the grid. 
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B.3 CCUS Action Plan December 2018 

The UK Government made the following statement in its CCUS Action Plan published in 
December 2018: 

“The main barriers now are not technological: rather, government and the sector need to 
work together to build the frameworks to enable CCUS to deploy at scale. This is a 
partnership, but one in which we must be clear that government can only be expected to 
bear the irreducible risks, and where market mechanisms must come to bear to deliver 
best value solutions for taxpayers.  
 
The companies involved, many of whom rely on fossil fuels for the bulk of their revenues, 
must see finding routes to deploying CCUS solutions as essential to their license to 
operate, as well as a chance to share in the economic rewards of leading in this 
burgeoning sector. This report delivers a plan to work with them to deliver on this 
opportunity.” 
 

 
 
Key Messages: 

• Option to deploy at scale in 2030s => possibly 10+ years after first infrastructure 
is built 

• Sequential ‘staged’ approach to learning and deployment 
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• Strong emphasis on innovation for cost reduction 
• Emphasis on private sector developing capability to deliver 
• Emphasis on industrial decarbonisation 
• No real strategic plan for government beyond 12-18 months (no market 

development) 
 
After the publication of the CCUS Advisory Group report in July 2019, the Department of 
Business, Energy and Industrial Strategy (BEIS) opened a consultation on CCUS Business 
Models. This consultation closed on 16th September 2019 and at the time of writing BEIS 
is analysing the responses. The consultation covered the following subjects125: 

• “options on CCUS business models for industry, power, and carbon dioxide 
transport and storage; 

• a framework for future evaluation of models to support hydrogen production 
with CCUS; 

• the CCUS-specific risks inherent in first of a kind CCUS projects; 
• the possible delivery and coordination challenges of deploying CCUS at scale”. 

B.4 CCU Demonstration Projects  
 
The BEIS website describes126 this programme as follows: 
 
“This programme is designed to encourage industrial sites to capture carbon dioxide 
which could then be used in industrial applications. It will provide a learning opportunity 
for the development of capture technologies at an intermediate scale, thus reducing costs 
and risks. 
 
Overall programme aims: 

• to demonstrate carbon capture and utilisation at a number of key industrial sites 
in the UK 

• to demonstrate and accelerate cost reductions of about 20-45% in carbon capture 
technology, or about £10-20/MWh 

• to encourage a project pipeline of follow-on CCU projects that will help less 
mature, but more novel technology to be demonstrated at scale 

• to improve understanding of the cost and performance of carbon capture 
technology 

• to de-risk the capture technology 
 

 
125 Department for Business, Energy and Industrial Strategy, 
https://www.gov.uk/government/consultations/carbon-capture-usage-and-storage-ccus-business-models  
126 Department for  Business, Energy and Industrial Strategy, 
https://www.gov.uk/government/publications/carbon-capture-and-utilisation-demonstration-ccud-
innovation-programme  

https://www.gov.uk/government/consultations/carbon-capture-usage-and-storage-ccus-business-models
https://www.gov.uk/government/publications/carbon-capture-and-utilisation-demonstration-ccud-innovation-programme
https://www.gov.uk/government/publications/carbon-capture-and-utilisation-demonstration-ccud-innovation-programme
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Organisations of any size are eligible to apply for funding. Projects may involve working 
with international partners, but the work funded must be conducted predominantly in the 
UK.” 
 
£5M funding June 2019 from total £20M: 
  

a. Drax – Fuel Cell Biogenic Carbon Capture Demonstration, £500,000 towards a £1 
million project 

b. Origen Power – Oxy-Fuelled Flash Calciner Project, £249,000 towards a £356,000 
project 

c. Tata Chemicals Europe – Carbon Capture and Utilisation Demonstration, £4.2 
million towards a £17 million project 

 
A further funding call for construction and demonstration projects closed in September 
2019. At the time of writing no announcement had been made on award of grants. 

B.5 CCUS Innovation Programme 
 
The BEIS website describes127 this programme as follows: 
 
“BEIS launched a call for CCUS Innovation in July 2018 to offer grant funding for world-
leading research and innovation projects that offer: 

• a significant reduction in the cost of capturing and sequestering carbon dioxide; 
and / or 

• a quicker, more widespread deployment of CCUS in the UK and internationally 
 
Up to £24 million of grant funding was made available under this programme to support: 

• feasibility studies 
• industrial research 
• experimental development projects 
• infrastructure projects 

 
The project funding period is up to 24 months, with projects finishing by 31 March 2021. 
 
The call closed to applications in November 2018.” 
 
£21M funding June 2019 from total £24M: 

a. C-Capture – Negative CO2 emissions from BECCS at Drax Power Station in North 
Yorkshire to enable Drax to become the world’s first negative emissions power 
station in the 2020s: £4,915,070 towards an £11.1 million project 

 
127 Department for Business, Energy and Industrial Strategy, 
https://www.gov.uk/government/publications/call-for-ccus-innovation  

https://www.gov.uk/government/publications/call-for-ccus-innovation
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b. Pale Blue Dot Energy – Acorn storage site. The BEIS funding is progressing the 
detailed engineering for this project towards a final investment decision in 2021: 
£4,795,017 towards an £8.1 million project 

c. TiGRE Technologies Limited - Integration of CCUS technology to a 200MW 
OCGT TiGRE Project located in the North Sea by assessing the feasibility of 
integrating conventional best-practice carbon capture and sequestration technology 
into a real-life production facility: £163,909 towards a £243,000 project 

d. Translational Energy Research Centre (PACT-2) - Led by University of Sheffield 
/ Pilot-Scale Advanced Capture Technology (PACT). The centre’s state-of-the-art 
facilities will enable UK companies to develop, de-risk, and accelerate their 
innovations under realistic operating conditions: £7 million toward a £21 million 
project 

e. Progressive Energy – HyNet Industrial CCS. The HyNet project consortium of 
Progressive Energy, Essar Oil UK, CF Fertilisers, Peel, Cadent and the University 
of Chester is undertaking the ‘pre-FEED’ study which will confirm technical 
viability of the project, mitigate engineering risks, and provide robust cost 
estimates for subsequent project development: £494,626 toward a £765,500 project 

f. OGCI Climate Investments – Clean Gas Project feasibility study. OGCI Climate 
Investments has entered into a strategic partnership with BP, ENI, Equinor, 
Occidental Petroleum, Shell and Total: £3.8 million toward an £18 million project 

 

B.6 Industrial Fuel Switching Programme and Competition 
 
The aim of the £20 million Industrial Fuel Switching Competition has been to identify and 
test the processes and technologies required for industries in the UK to switch to low 
carbon fuels. 
 
The Competition has been technology-neutral, however, it has taken a portfolio approach 
to funding a range of solutions in scope. For this competition, projects that facilitate 
switching industrial processes to electricity, biomass or hydrogen have been considered in 
scope. Projects focused on biomethane, synthetic methane, carbon capture, usage and 
storage (CCUS) or energy efficiency were considered out of scope. 

• Phase 1: Market engagement and assessment study; this was completed by Element 
Energy128. 

• Phase 2: Feasibility studies (total budget of up to £3m; up to £300k for each 
feasibility study); this phase provided an opportunity for successful applicants to 
demonstrate the feasibility of their proposed technology or approach “to enable 
the use of a low carbon fuel for a particular industrial process or across an 

 
128 Element Energy Limited, 2018, op. cit. 
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entire site”. Completed reports can be found on the BEIS website129 and include, 
of relevance to the ELEGANCY UK case study, the HyNet proposal for 
Industrial Fuel Switching in the North East.  

• Phase 3: Demonstration studies (total budget of up to £16.5m, up to £7.5m contract 
for each demonstration project.) Four projects have been awarded funding for 
progressing fuel switching feasibility demonstrations. These projects are: 

o HyNet North West – practical demonstration of switching a number of 
industrial processes from natural gas to hydrogen, including direct firing, 
boiler and refinery technologies. Funding awarded £5.24 million 

o Fuel mixing for UK cement production – will investigate through physical 
trials the use of biomass, hydrogen and electricity in cement production. 
Funding awarded £3.2 million 

o Alternative fuel switching technologies for the glass sector – evaluation of 
the technical, economic and environmental aspects of electric, hydrogen, 
bio-fuel and hybrid-fuel melting technologies for general use in the glass 
sector. Funding awarded £7.12 million 

o Hydrogen alternatives to natural gas for calcium lime manufacturing - 
examination and demonstration of using hydrogen as an alternative to 
natural gas for manufacturing high calcium lime that can then be used in 
diverse markets including iron and steel manufacturing. Funding awarded 
£2.82 million 

 

B.7 Investing in hydrogen innovation for heating: Hy4Heat 
 
BEIS is undertaking a £25 million project to explore the potential use of hydrogen gas for 
heating UK homes and businesses. Following a competition, BEIS has appointed Arup+, 
a team of contractors led by Ove Arup to run this project. 
 
This project Hy4Heat will run from 2017 to 2021 and will aim to define a hydrogen quality 
standard, and to explore, develop and test domestic and commercial hydrogen appliances. 
 

B.8 Hydrogen for Transport Programme 
 
The Office for Low Emission Vehicles (OLEV) is a cross-Government, industry-endorsed 
team combining policy and funding streams to simplify policy development and delivery 
to support the early market for ultra-low emission vehicles (ULEV). OLEV aims to 
provide almost £1.5 billion to position the UK at the global forefront of ULEV 

 
129 Department for Business, Energy and Industrial Strategy, 
https://www.gov.uk/government/publications/industrial-fuel-switching-to-low-carbon-alternatives, 
accessed 31st March 2020 

https://www.gov.uk/government/publications/industrial-fuel-switching-to-low-carbon-alternatives
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development, manufacture and use. This will contribute to economic growth and will help 
reduce greenhouse gas emissions and air pollution on our roads. 
 
Based in the Department for Transport, OLEV is part of the Department for Transport and 
the Department for Business, Energy & Industrial Strategy.  
 
The Hydrogen for Transport programme has two primary objectives: 

1. to increase the number of publicly accessible UK hydrogen refuelling stations and; 
2. to increase the number of fuel cell-powered electric vehicles on UK roads. 

 
In early 2019 the government announced the winners of a £14 million funding competition 
to progress the deployment and demonstration of hydrogen-fuelled transport130: 
 

 
 

 
130 FuelCellsWorks https://fuelcellsworks.com/news/uk-government-announces-winners-of-14-million-
competition-to-fund-hydrogen-fuel-cell-vehicles-and-hydrogen-refuelling-infrastructure/  

https://fuelcellsworks.com/news/uk-government-announces-winners-of-14-million-competition-to-fund-hydrogen-fuel-cell-vehicles-and-hydrogen-refuelling-infrastructure/
https://fuelcellsworks.com/news/uk-government-announces-winners-of-14-million-competition-to-fund-hydrogen-fuel-cell-vehicles-and-hydrogen-refuelling-infrastructure/
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B.9 Low Carbon Hydrogen Supply Programme and Competition 
 
The following description of the low carbon hydrogen programme and closed competition 
is provided on the BEIS website131:  
 
“Low carbon hydrogen could play an important role in decarbonising industry, power, 
heat and transport. However, for a market to grow, potential users (in any application) 
need to be confident in supply of sufficient amounts of low carbon hydrogen at a 
competitive price. 
 
The £33 million Low Carbon Hydrogen Supply competition aimed to accelerate the 
development of low carbon bulk hydrogen supply solutions in the above sectors. It was 
aimed at projects at a technology readiness level (TRL) of 4 to 7, which could result in 
lower capital or operating costs when compared to Steam Methane Reformation with 
Carbon Capture & Storage (SMR+CCS) or improve the carbon capture rates at a 
comparable cost. 
 
Phase 2 of the competition aimed to accelerate the development of low carbon bulk 
hydrogen supply solutions by providing funding for demonstration projects. 
 
Phase 1 funded feasibility studies looking into accelerating the development of low carbon 
bulk hydrogen supply solutions.” 
 
Bulk low carbon hydrogen solutions to support large scale energy system changes include: 
low carbon production (through fossil fuel reformation with CCS), zero carbon production 
(using zero carbon energy such as electrolysis, nuclear, or biomass with CCS), the import 
infrastructure for hydrogen, the storage of hydrogen, or the bulk provision of hydrogen 
closer to the end user. These solutions could also include the use of hydrogen carriers such 
as ammonia. 
 
Completed Phase 1 project reports are available from the BEIS website at the link in 
footnote 131. Both onshore and offshore production methods were studied in these 
projects. Some of the reports more immediately of relevance to the UK case study include: 

• HyNet Low Carbon Hydrogen Plant – Led by Progressive Energy 
• Acorn Hydrogen Feasibility Study – Led by Pale Blue Dot Energy 
• Project HySecure (H2 geological salt cavern storage) – Led by Inovyn (Ineos) 
• Methilltoune Phase 1 (Offshore wind and onshore electrolysis) – Led by SGN 

 
5 projects have been successful in obtaining funding under Phase 2 of the programme 
competition. Details can be found on the BEIS website132. Both the HyNet and Acorn 

 
131 Department for Business, Energy and Industrial Strategy 
https://www.gov.uk/government/publications/hydrogen-supply-competition   
132 Department for Business, Energy and Industrial Strategy, 
https://www.gov.uk/government/publications/hydrogen-supply-competition/hydrogen-supply-programme-
successful-projects-phase-2  

https://www.gov.uk/government/publications/hydrogen-supply-competition
https://www.gov.uk/government/publications/hydrogen-supply-competition/hydrogen-supply-programme-successful-projects-phase-2
https://www.gov.uk/government/publications/hydrogen-supply-competition/hydrogen-supply-programme-successful-projects-phase-2
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projects have progressed to Phase 2 to deliver engineering designs rather than 
demonstration. 

B.10  Ofgem Innovation Programme and Funding 
 
Ofgem conducts gas network innovation competitions with funding available up to 
approximately £20 million per annual competition. 
 
Funding awarded in the Gas Network Innovation Competition (NIC) 2018: 
 

• Cadent: HyDeploy2 - Further testing of blending hydrogen with natural gas 
supplied to homes and businesses with a view to deploying it across Britain’s gas 
networks. Awarded £13.28 million 

 
The project aims to demonstrate the injection of hydrogen into the public gas 
network, building upon the learning of Cadent’s ongoing NIC project, HyDeploy, 
taking place at Keele University. This includes testing the safety case and trialling 
the injection of hydrogen into untested parts of network, as will be required for the 
GB-wide deployment of blended hydrogen. The UK Health & Safety Executive 
gave permission in November 2019 to run a 10-month live test of blended 
hydrogen (up to 20%) and natural gas in the private gas network at Keele 
University campus. 

 
Funding awarded in the Gas Network Innovation Competition 2019133: 
 

• Northern Gas Networks and collaboration partners were awarded £6.8 million to 
progress phase 2 of the H21 natural gas to hydrogen conversion project concept, 
building on the work undertaken in H21 Leeds City Gate and H21 North of 
England. The H21 Network Operations project aims to expand the safety-based 
evidence for 100% hydrogen conversion in the below 7 bar GB gas distribution 
network. The results of this work will provide an important foundation to the 
Hy4Heat investigation of hydrogen as a potential heat source for homes. Project 
partners are Cadent Gas, Wales & West Utilities and National Grid. 

 
 
 

 
133 Ofgem, 2019, op. cit. 
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C UK H21 MARKET FAILURE ASSESSMENT 
 

Market 
Opportunities/Market 

Failures 

  

Missing 
Market 

Coordination 
Failure 

Negative 
Externality 
Low Priced 

CO2 Emissions  

Positive 
Externality  

Improved Air 
Quality  

Natural 
Monopoly  

Merit Goods 
Hydrogen 

Merit Goods 
CO2 Utilisation 

Merit Goods 
Appliances & 
Equipment 

Location 
Immobility 

Social 
Inequality 

Fuel Poverty 

Information 
Failure and 
Asymmetry 

Knowledge 
Creation 
Spillovers 

                            

H2/CO2 End Use Markets                           
                            

Large Stationary Power   High  High Low Low Low Medium     High       

Small Stationary Power    High  High  High     Medium   Medium Low Medium Low Medium 

Mobility - Vehicles   High  High  High Medium Medium Medium Medium   Low Low Low Medium 

Mobility - Other                           

Heat    High Medium  High Medium Low Medium    High Medium  High Low Medium 

Chemicals and Industry   Low Low High Medium   Medium  High   Medium   Low  High 

Power to X (Storage)   Medium  High  High   Medium  High     Medium   Low  High 
                            

H2-CCS Chain                           
                            

H2 Retail    High  High  High  High Low  High    High    High Low Low 

H2 Distribution    High  High  High  High Medium  High     Medium     Low 

H2 Storage    High  High  High  High  High  High      High    High Medium 

H2 Transmission    High  High  High  High  High  High      High     Low 

Low Carbon H2 Production   Medium  High  High  High Medium  High     Medium   Low Low 

CO2 Capture   Medium  High  High Medium Low    High   Low   Low Medium 

CO2 Gathering    High  High  High    High    High   Medium   Low Medium 

CO2 Transmission    High  High  High    High        High   Medium Medium 

CO2 Storage    High  High  High    High       Medium    High Medium 
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D UK H21 POLICY NEEDS HEATMAP 
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H2 Decentralised Heat & Power                 
 

  
 

    
   

          
H2 Centralised Heat & Power                 

 
  

 
    

 
  

 
          

CO2 Utilisation                     
 

                    
                                                        
                GAPS IN POLICY 

COVERAGE 
  POLICY DEMAND 
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Project 
Stakeholders 
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Policies 

                        
                        ↑                           
                        ↓                           
                        Low                           



 
Page 109 

 
 

 

E H21 NORTH OF ENGLAND SYSTEM RISK MATRIX 

E.1 Investment Barriers: Political, Policy and Social 

Risk Category Investment Barriers 
(investability Rating 5) 

Scope of Chain 
Impact Proposed Measure 

Target of Mitigation 
Measure: 
Cause or 

Consequence? 

Category Current Status of 
Mitigation Measure 

Government 
Intervention 

Required (y/n) 

Investability Rating 
 (Post Mitigation) 

Policy Change Uncertainty of UK commitment to pace and evolution of low carbon or circular 
economy matching net zero climate target H2-CCS Chain Strengthened UK government policies to build credibility with private investors for 4th and 5th 

carbon budgets and 2050 net zero target 

Control of Cause: 
Likelihood 
Reduction 

Policy and Market 
Signals 

Early stage of 
development yes 3 

Policy Change Missing binding government mandate for delivering the first city natural gas to 
H2 conversion and associated integrated full chain infrastructure  H2-CCS Chain Parliament commitment to first H2 conversion in statute with mandate and budget given to 

Infrastructure and Projects Authority (or similar) 

Recovery from 
Consequence: 
Impact Reduction 

Contractual Non-Existing yes 3 

Political and 
Governance Lack of confidence in long term financial commitment by government H2-CCS Chain Long term political and financial commitment to first clean H2-CCS infrastructure project in statute 

and cross-party consensus on energy policy  

Control of Cause: 
Likelihood 
Reduction 

Financial Support Non-Existing yes 2 

      Setting up Executive Committee to drive H2/CCS across UK with engagement of all key parties and 
oversight of regional sub-committees for market and infrastructure delivery 

Recovery from 
Consequence: 
Impact Reduction 

Market Design, 
Supervision, Market 
Provider 

Non-Existing yes 3 

Permitting and 
Consenting 

Long term leakage liabilities defined in EU Directive and national regulations 
with front loaded Financial Security  CCS Chain  

Joint public-private solution to provision of transport and storage service with risk and liability 
sharing, appropriate guarantees, and government underwriting of liabilities private sector cannot 
carry  

Recovery from 
Consequence: 
Impact Reduction 

Ownership 
Structure / Investor 
Type 

Early stage of 
development yes 3 

      Post BREXIT UK government modifies regulations to include capping mechanisms on liabilities and 
an improved compliance and penalty regime 

Recovery from 
Consequence: 
Impact Reduction 

Regulations, Legal 
and Influence Non-Existing yes 2 

Reputation and 
Social 

Unknown public acceptance of a city hydrogen conversion and gas network re-
purposing H2-CCS Chain Long term proactive education, communication and engagement plan and actions 

Control of Cause: 
Likelihood 
Reduction 

Policy and Market 
Signals Non-Existing yes 3 

      Promotion and development of socio-economic benefits (UK industry for hydrogen boilers/fuel cell 
micro CHP, trade for installers, exports, GVA) 

Control of Cause: 
Likelihood 
Reduction 

Policy and Market 
Signals 

Early stage of 
development yes 3 

      Promotion and development of environmental benefits (CO2 reduction, clean air, ULEV vehicles etc) 
Control of Cause: 
Likelihood 
Reduction 

Policy and Market 
Signals 

Early stage of 
development yes 3 

   
Create a clear overall UK system narrative/strategic rationale which incorporates value of hydrogen 
city conversion alongside electrification (rather than in competition) in the context of Net Zero 
objective 

Control of Cause: 
Likelihood 
Reduction 

Policy and Market 
Signals Non-Existing yes 3 

Reputation and 
Social 

Cost of emissions abatement using CCS in the first phase of H21 is too high 
compared to competing technologies (renewable electricity, heat pumps) to 
warrant public funding support 

CCS Chain  

Create strategic plan/roadmap with diversified low regrets options for the future where sufficient 
volume of CO2 is abated at lowest cost from multiple sectors to justify initial full-scale T&S system. 
For example, one central large-scale hydrogen plant to provide clean hydrogen (emissions centrally 
captured) to a combination of cities, hydrogen power plant and key industrials. 

Recovery from 
Consequence: 
Impact Reduction 

Policy and Market 
Signals Non-Existing yes 3 

      
Policy commitment to develop CO2 transport and storage at scale for the FOAK phase of H21 that 
will have a low regrets capacity able to account for future residual emissions requiring offsets using 
greenhouse gas removal technologies 

Recovery from 
Consequence: 
Impact Reduction 

Policy and Market 
Signals 

Early stage of 
development yes 3 

Reputation and 
Social 

Objections and moral hazard arguments related to continuing use of fossil fuels 
and financial support to O&G industry  H2-CCS Chain 

Develop and communicate long term strategic rationale with CCS as a transitional technology and 
which includes early committed pilot deployment of other emissions reduction technologies (DACCS, 
BECCS, hydrogen from electrolysis, etc.) 

Control of Cause: 
Likelihood 
Reduction 

Policy and Market 
Signals Non-Existing yes 3 

      Engage and collaborate with NGOs in communications to the public 
Control of Cause: 
Likelihood 
Reduction 

Regulations, Legal 
and Influence Non-Existing yes 3 

      Develop acceptable financing structure - apply principle of producer pays and finance clean disposal 
service from fossil fuel industry 

Control of Cause: 
Likelihood 
Reduction 

Policy and Market 
Signals Non-Existing yes 3 
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E.2 Investment Barriers: Technical and Physical 

Risk Category Investment Barriers 
(investability Rating 5) 

Scope of Chain 
Impact Proposed Measure 

Target of Mitigation 
Measure: 
Cause or 

Consequence? 

Category Current Status of 
Mitigation Measure 

Government 
Intervention 

Required (y/n) 

Investability Rating 
 (Post Mitigation) 

Output and 
Service 
Reliability 

Guaranteed intra-chain counterparty performance is required between H2 
retailer/DNO/TNO/producer and CO2 capturer/gatherer/transporter/storer H2-CCS Chain 

Utilise a binding umbrella agreement that guarantees intra-chain counterparty performance with 
government providing state step-in, guarantor of last resort, assurances and underwriting as 
required 

Control of Cause: 
Likelihood 
Reduction 

Contractual Non-Existing yes 3 

Operational Operational complexity of multi-party integrated system both during 
commissioning and early full-scale operations  H2-CCS Chain 

Develop a business case with a phased deployment including lower risk operations such as H2 
blending or use of H2/Clean Gas Power station to prove the different elements of the H2-CCS chain 
and remediate early operational issues with minimum impact 

Control of Cause: 
Likelihood 
Reduction 

Market Design, 
Supervision, Market 
Provider 

Early stage of 
development yes 3 

      Government underwrites emissions penalties associated with outages and early operational 
issues/delays 

Recovery from 
Consequence: 
Impact Reduction 

Financial Support Non-Existing yes 2 

 

E.3 Investment Barriers: Market and Commercial 

Risk Category Investment Barriers 
(investability Rating 5) 

Scope of Chain 
Impact Proposed Measure 

Target of Mitigation 
Measure: 
Cause or 

Consequence? 

Category Current Status of 
Mitigation Measure 

Government 
Intervention 

Required (y/n) 

Investability Rating 
 (Post Mitigation) 

Market Development/ 
Demand (uncertainty 
of revenue) 

Missing markets for large-scale clean (low carbon) hydrogen H2-CCS Chain Parliament commitment to first H2 conversion in statute with mandate and budget given to 
Infrastructure and Projects Authority (or similar) 

Control of Cause: 
Likelihood 
Reduction 

Market Design, 
Supervision, Market 
Provider 

Non-Existing yes 3 

   Government setting up policies for financial support/funding structure to make cost of hydrogen 
competitive with alternative fossil fuels 

Control of Cause: 
Likelihood 
Reduction 

Policy and Market 
Signals Non-Existing yes 3 

Market Development/ 
Demand (uncertainty 
of revenue) 

Missing markets for large-scale use of CO2 transport and storage 
infrastructure H2-CCS Chain Government underwriting the provision of affordable disposal service (at scale) to CO2 emitters 

during market development 

Control of Cause: 
Likelihood 
Reduction 

Financial Support Non-Existing yes 3 

Market Development/ 
Demand (uncertainty 
of revenue) 

Uncertainty of market demand over 20 years H2-CCS Chain Government policies and enduring mechanisms to support evolution of hydrogen markets of 
sufficient scale to support infrastructure investment 

Control of Cause: 
Likelihood 
Reduction 

Policy and Market 
Signals Non-Existing yes 3 

   Government provides guarantees for capex repayment (irrespective of market demand) for initial 
infrastructure 

Recovery from 
Consequence: 
Impact Reduction 

Financial Support Non-Existing yes 3 

Access to Capital 
The level of financial risk related to integrated full chain infrastructure 
(cross chain default, political risk, delivery risk) is too high for lenders with 
conventional risk mitigation measures 

H2-CCS Chain 

A binding umbrella (State) agreement split between H2 and CCS chain with the government 
providing state mandates and assurances is required to enable financing for such an integrated full 
chain infrastructure (guarantees on coordinated investment, delivery and intra-chain counterparty 
performance) 

Control of Cause: 
Likelihood 
Reduction 

Contractual Non-Existing yes 3 

   An integrated public-private system business model recognising the joint and separate 
responsibilities and capabilities for delivery of outcomes 

Control of Cause: 
Likelihood 
Reduction 

Ownership Structure 
/ Investor Type Non-Existing yes 3 

Market Development/ 
Demand (uncertainty 
of revenue) 

Regulated rate of return is insufficient to attract O&G operators to invest 
in CO2 T&S service CCS Chain 

Create a societally acceptable CO2 T&S funding structure whereby O&G industry, as a whole, pays 
for higher regulated rate of return for the first projects. Future projects with lower risk profile may 
attract infrastructure investors with lower RoR requirements 

Control of Cause: 
Likelihood 
Reduction 

Financial Support Non-Existing yes 3 

   Obligation on O&G companies as industry group to participate in T&S investment and operation 
Control of Cause: 
Likelihood 
Reduction 

Market Design, 
Supervision, Market 
Provider 

Non-Existing yes 3 
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E.4 Investment Barriers: Outcome 
 

Risk Category Investment Barriers 
(investability Rating 5) 

Scope of Chain 
Impact Proposed Measure 

Target of Mitigation 
Measure: 
Cause or 

Consequence? 

Category Current Status of 
Mitigation Measure 

Government 
Intervention 

Required (y/n) 

Investability Rating 
 (Post Mitigation) 

Co-impact/ negative 
indirect Impact (social, 
health, economic 
benefits)  

Early stage hydrogen supply system does not have sufficient capacity and is 
not sufficiently robust (compared to the natural gas system) to avoid 
customer outages 

H2-CCS Chain 

Combined market and infrastructure development plan designed to incorporate a phased system 
deployment including lower risk operations such as H2 blending or use of H2/Clean Gas Power 
station to prove the H2-CCS chain, build sufficient hydrogen production redundancy and establish 
back-up/seasonal storage facilities  

Control of Cause: 
Likelihood Reduction 

Market Design, 
Supervision, Market 
Provider 

Non-Existing yes 3 

Asset 
underperformance/ 
stranded asset ("white 
elephant") 

Potential for CO2 T&S infrastructure to be underutilised or not utilised after 
first capture project CCS Chain  Centralised Hydrogen production combined with designed market development provides more 

options for use of CO2 T&S infrastructure than individual CO2 capture projects/facilities 
Control of Cause: 
Likelihood Reduction 

Market Design, 
Supervision, Market 
Provider 

Non-Existing yes 3 

 



 
Page 112 

 
 

 

E.5 Business Risks: Political, Policy and Social 
 

Risk 
Category Business Risks 

Nature of Impact 
Scope of Chain 

Impact 

Risk Quantification 
Investability 

Rating Mitigation Measures 

Target of 
Mitigation 
Measure: 
Cause or 

Consequence? 

Category 
Current Status 
of Mitigation 

Measure 

Government 
Intervention 

Required (y/n) 

Investability 
Rating 

 (Post Mitigation) Cost Revenue Financing Schedule Liabilities Likelihood Impact Rating 

RE
G

U
LA

TO
RY

 

A functional regulatory framework agreed between 
government and the private sector to govern the 
business model and investments in the H21 system is 
not in place in time for FID by 2023 

✘ ✘ ✔ ✔ ✘ H2-CCS Chain 4 5 20 4 
Utilise an Executive Steering Committee to drive the process with 
engagement of all key parties (grouped in regulatory, regional and 
functional expert working groups) 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Early stage of 
development yes 3 

Inconsistent laws and regulations between end use 
markets and those governing CCS permitting and 
operations affect construction and/or service 
delivery 

✔ ✘ ✔ ✔ ✔ H2-CCS Chain 3 4 12 3 

Establish an oversight council including Ofgem, IPA, HSE, OGA and 
others to ensure laws and regulations are consistent, compatible 
and fit-for-purpose in liaison with the executive steering 
committee 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 2 

Mandatory third-party access to infrastructure leads 
to operational and commercial problems such as 
controlling H2 and CO2 quality specs and inability to 
meet regulations and performance guarantees 

✘ ✔ ✘ ✘ ✔ H2-CCS Chain 3 4 12 3 Regulator/Competent Authority implements evidence-based 
pragmatic and flexible compliance regime and penalty response 

Recovery from 
Consequence: 
Impact 
Reduction 

Regulations, 
Legal and 
Influence 

Early stage of 
development yes 2 

  

                    Contractual gas quality specifications with performance 
guarantees and contractual liabilities from counterparty operators 

Control of Cause: 
Likelihood 
Reduction 

Contractual Existing  no 2 

PO
LI

CY
 C

HA
N

G
E 

Government policy of supporting critical and 
strategic evidence gathering for H2 in general and 
H21 in particular does not extend to the H21 FEED 
and live trials before 2023 

✔ ✘ ✘ ✔ ✘ H2 Chain  3 5 15 4 Minimise value at risk from project development activities and 
seek necessary guarantees from government 

Recovery from 
Consequence: 
Impact 
Reduction 

Contractual Existing  yes 2 

                      
Create H2-CCS business case optionality with flexibility to adjust if 
city conversion is not progressed: flexibility in sizing of hydrogen 
plant and storage, other hydrogen users (power plant, industry)  

Recovery from 
Consequence: 
Impact 
Reduction 

Policy and 
Market Signals 

Early stage of 
development yes 3 

Government de-prioritises H2-CCS in Clean Growth 
and Industrial Strategies in the period to 2023  ✘ ✘ ✔ ✔ ✘ CCS Chain  3 5 15 4 

Minimise value at risk from project development/FEED activities, 
ensure shared government contribution to fund FEED, and seek 
necessary guarantees from government 

Recovery from 
Consequence: 
Impact 
Reduction 

Contractual Existing  yes 3 

The functional regulatory framework agreed 
between government and the private sector to 
govern the investments in the H21 system is 
unilaterally changed by government before the 
second phase of H21 investment 

✔ ✔ ✔ ✔ ✔ H2-CCS Chain 2 5 10 3 

Remuneration structure is sufficient for stand-alone investment in 
1st phase infrastructure investment. Return on investment in 
oversizing of infrastructure is covered by an appropriate 
contractual mechanism and guaranteed/protected by the 
government. 

Recovery from 
Consequence: 
Impact 
Reduction 

Financial 
Support Non-Existing yes 2 

                      

Business Case for H2-CCS chain is not linear and includes flexibility 
and optionality  in terms of sizing and hydrogen users for future 
development - so that long term commitment of  city conversion 
is not critical for investment decision - for example modular and 
expandable hydrogen plant, key future users identified (industry, 
hydrogen power plants, etc.), staged development of CO2 storage 
reservoirs 

Recovery from 
Consequence: 
Impact 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 2 
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Risk 
Category Business Risks 

Nature of Impact 
Scope of Chain 

Impact 

Risk Quantification 
Investability 

Rating Mitigation Measures 

Target of 
Mitigation 
Measure: 
Cause or 

Consequence? 

Category 
Current Status 
of Mitigation 

Measure 

Government 
Intervention 

Required (y/n) 

Investability 
Rating 

 (Post Mitigation) Cost Revenue Financing Schedule Liabilities Likelihood Impact Rating 

LE
G

AL
 A

N
D 

O
W

N
ER

SH
IP

 R
IG

HT
S 

Outstanding legal issues in 2023 prevent integration 
of the collective investment decisions for the first 
H21 full chain system components and city 
conversions using results of the NoE FEED study 

✘ ✔ ✔ ✔ ✘ H2-CCS Chain 3 4 12 3 
Establish an oversight council including Ofgem, IPA, HSE, OGA and 
others to ensure laws and regulations are consistent, compatible 
and fit-for-purpose 

Control of Cause: 
Likelihood 
Reduction 

Regulations, 
Legal and 
Influence 

Non-Existing yes 2 

                      
Integrated project development by government and regional 
authorities to manage investment timing and remove legal 
barriers 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 1 

Statutory remedies including compensation and 
penalties for defined and limited events (incl. death) 
result in expensive insurance for operators 

✔ ✘ ✘ ✘ ✔ H2-CCS Chain 2 3 6 2 
Ongoing and transparent engagement between all the parties to 
understand the implications of statutory requirements on 
investment costs 

Recovery from 
Consequence: 
Impact 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Early stage of 
development yes 1 

                      
Socialise the cost of early infrastructure funding widely to 
minimise potential impact of early risk premium on a specific 
group of users for the first project. 

Recovery from 
Consequence: 
Impact 
Reduction 

Policy and 
Market Signals Non-Existing yes 1 

Agreed public-private sector system business model 
with segment business models and ownership rights 
is not in place in time for FID in 2023  

✔ ✔ ✔ ✔ ✔ H2-CCS Chain 3 5 15 4 
Focus on high level business case and business model issues 
starting in early 2020 between overall government steering group 
and individual regional project teams.  

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Early stage of 
development yes 3 

  

                    

Establish government steering group in liaison with regulatory 
oversight council with necessary funding and mandate to 
coordinate and define business case and business model for H2-
CCS infrastructure chain investment 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 3 

PE
RM

IT
TI

N
G

 A
N

D 
CO

N
SE

N
TI

N
G 

Onerous FOAK permit conditions on geological H2 or 
CO2 storage result in loss of private sector 
investment appetite or post-commissioning 
compliance difficulties 

✔ ✘ ✔ ✔ ✔ H2-CCS Chain 4 4 16 4 Use of lowest risk storage sites 
Control of Cause: 
Likelihood 
Reduction 

Technology Early stage of 
development no 3 

                      
Ongoing and transparent engagement between all the parties to 
understand the implications of permit conditions on investment 
costs 

Recovery from 
Consequence: 
Impact 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Late stage of 
development no 3 

                      
Socialise the cost of early infrastructure funding widely to remove 
potential impact of early risk premium on a specific group of users 
for the first project. 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 2 

H21 first phase consents, permits, leases or licences 
are not easily obtained (delayed, conditional or not 
granted due to FOAK issues such as technical and/or 
safety uncertainty) 

✔ ✘ ✔ ✔ ✘ H2-CCS Chain 2 4 8 3 Use of proven technology, pipeline corridors, existing re-usable 
infrastructure, low impact geographical locations 

Control of Cause: 
Likelihood 
Reduction 

Technology Early stage of 
development no 2 

                      
Coordinated project development with government 
oversight/steering to ensure permitting/licensing issues are 
addressed early 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 2 
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Risk 
Category Business Risks 

Nature of Impact 
Scope of Chain 

Impact 

Risk Quantification 
Investability 

Rating Mitigation Measures 

Target of 
Mitigation 
Measure: 
Cause or 

Consequence? 

Category 
Current Status 
of Mitigation 

Measure 

Government 
Intervention 

Required (y/n) 

Investability 
Rating 

 (Post Mitigation) Cost Revenue Financing Schedule Liabilities Likelihood Impact Rating 

                      
Capability of permitting and licencing authorities such as HSE, EA, 
OGA, Ofgem, Crown Estate, BEIS, DEFRA etc is established by 2021 
to ensure knowledgeable decision-making  

Control of Cause: 
Likelihood 
Reduction 

Regulations, 
Legal and 
Influence 

Early stage of 
development no 2 

RE
PU

TA
TI

O
N

 A
N

D 
SO

CI
AL

 

Any initial public support existing during H21 FEED 
and trials is lost prior to taking FID in 2023 ✘ ✘ ✔ ✔ ✘ H2-CCS Chain 2 5 10 3 Proactive and coordinated public engagement programme with 

support from relevant NGOs 

Control of Cause: 
Likelihood 
Reduction 

Policy and 
Market Signals Non-Existing yes 2 

Insufficient education and skills training programmes 
to provide workforce needed to implement H21 
phases 1 and 2 

✔ ✘ ✘ ✔ ✘ H2-CCS Chain 3 4 12 3 
Ensure relevant training and skills development with sufficient 
funding is incorporated into clean growth and industrial strategies 
at the sector level and into overall project programme 

Control of Cause: 
Likelihood 
Reduction 

Policy and 
Market Signals Non-Existing yes 1 

Problems with hydrogen delivery during 
commissioning and first phase of H21 result in loss of 
public support for phase 2 

✔ ✔ ✘ ✔ ✔ H2-CCS Chain 3 5 15 3 

Critical to select and structure order and timing of development of 
components H2-CCS to minimise risk for end users. Hydrogen 
delivery and storage is proven and tested with other end users 
before actual city conversation and timing of city conversation is 
adjusted accordingly. 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 2 

PO
LI

TI
CA

L 
AN

D 
G

O
VE

RN
AN

CE
 

Impact of BREXIT is deeper and more negative than 
expected causing extended economic slow-down 
and/or reduced growth disincentivising conversion 
to hydrogen 

✘ ✔ ✔ ✔ ✘ H2-CCS Chain 3 5 15 3 

Trade deals include goods and services such that UK carbon 
budgets can be credibly met, not placed at risk, and low carbon 
and climate business investments are facilitated/supported. 
"Green" and circular economy is prioritised. 

Recovery from 
Consequence: 
Impact 
Reduction 

Policy and 
Market Signals Non-Existing yes 2 

Carbon price on ETS or domestic tax stays too low for 
too long to incentivise decarbonisation investments 
in industry (incl hydrogen production and use) 

✘ ✔ ✔ ✘ ✘ H2-CCS Chain 4 4 16 3 

UK carbon price floor and/or a new carbon tax increased in line 
with a credible price trajectory to meet carbon budgets and value 
the CO2 externality for the UK economy, with compensatory 
mechanisms for the disparity between domestic and global 
markets.  

Control of Cause: 
Likelihood 
Reduction 

Policy and 
Market Signals Non-Existing yes 2 

UK and international climate change efforts fail to 
address disparity between carbon content of goods 
and services produced in different regions and 
jurisdictions as well as territorial versus 
extraterritorial emissions resulting in disequilibrium 
in global markets and disincentives for industry 
decarbonising with hydrogen and/or CCS 

✘ ✔ ✔ ✔ ✘ H2-CCS Chain 5 5 25 4 

Support measures for industry introduced (including import 
border adjustment, export price compensation) in accordance 
with a designed timeline consistent with meeting UK carbon 
budgets 

Recovery from 
Consequence: 
Impact 
Reduction 

Financial 
Support Non-Existing yes 2 

  

                    
Funding mechanism for clean energy conversion to include 
socialisation of costs across all population not just immediate 
customers of individual low carbon products or services 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 3 
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E.6 Business Risks: Technical and Physical 
 

Risk 
Category Business Risks 

Nature of Impact 
Scope of Chain 

Impact 

Risk Quantification 
Investability 

Rating Mitigation Measures 

Target of 
Mitigation 
Measure: 
Cause or 

Consequence? 

Category 
Current Status 
of Mitigation 

Measure 

Government 
Intervention 

Required (y/n) 

Investability 
Rating 

 (Post Mitigation) 
Cost Revenue Financing Schedule Liabilities Likelihood Impact Rating 

CO
N

ST
RU

CT
IO

N
 

Delays in construction, re-purposing, and 
commissioning including appraisal and 
characterisation of H2 and/or CO2 storage sites 

✔ ✘ ✘ ✔ ✘ H2-CCS Chain 4 3 12 2 Comprehensive public and private sector collaboration on integrated 
project governance, coordination, monitoring and risk analysis 

Control of Cause: 
Likelihood 
Reduction 

Technology Non-Existing no 1 

                      Build contingency and optionality in overall H2-CCS chain project 
development 

Control of Cause: 
Likelihood 
Reduction 

Contractual Early stage of 
development no 1 

Full chain technical/technology integration and 
performance don't meet design criteria 
requiring re-design, remediation, or re-
engineering 

✔ ✘ ✔ ✔ ✘ H2-CCS Chain 3 5 15 4 In depth reviews of global lessons learnt, detailed and comprehensive 
risk analysis, audits 

Control of Cause: 
Likelihood 
Reduction 

Technology Early stage of 
development no 3 

                      Technical collaboration between EPCMs and technology suppliers 
across the chain to stress-test integrated designs  

Control of Cause: 
Likelihood 
Reduction 

Technology Early stage of 
development no 2 

O
PE

RA
TI

O
N

AL
 

Uncertainty and/or variability with the 
consistency of either the H2 production stream 
or the CO2 capture streams in terms of volume, 
purity, rate and cost 

✔ ✘ ✘ ✘ ✔ H2-CCS Chain 3 4 12 2 Contractual gas quality specifications with performance guarantees 
and contractual liabilities from EPCM and counterparty operators 

Control of Cause: 
Likelihood 
Reduction 

Contractual Existing  no 1 

                      Build contingency and optionality in overall H2-CCS chain project 
development 

Control of Cause: 
Likelihood 
Reduction 

Technology Non-Existing no 1 

Short term outages (including mechanical 
damage, maintenance delays, facilities 
problems etc.) of one part of the H2-CCS chain 
impact operations of another part of the chain 

✔ ✔ ✘ ✘ ✔ H2-CCS Chain 3 3 9 3 
Ensure sufficient hydrogen storage capability combined with system 
level redundancy and segment operational back-up measures, 
including CO2 sequestration contingency  

Control of Cause: 
Likelihood 
Reduction 

Technology Existing  no 2 

                      Insurance cover for BAU events and government underwriting where 
insurance unavailable 

Recovery from 
Consequence: 
Impact Reduction 

Insurance Early stage of 
development yes 1 

Existing MMV technologies for use with CO2 
storage operations are not able to provide 
necessary or sufficient data for regulatory 
compliance purposes at bearable costs 

✔ ✘ ✘ ✘ ✔ CCS Chain  1 4 4 2 Regulator/Competent Authority implements evidence-based 
pragmatic and flexible compliance regime and penalty response 

Recovery from 
Consequence: 
Impact Reduction 

Regulations, 
Legal and 
Influence 

Early stage of 
development yes 1 

O
U

TP
U

T 
AN

D 
SE

RV
IC

E 
RE

LI
AB

IL
IT

Y 

Unknown performance reliability of scaled up 
ATR + capture technology operating in real 
world conditions 

✔ ✔ ✔ ✘ ✔ H2-CCS Chain 2 4 8 2 In depth reviews of global lessons learnt, detailed and comprehensive 
risk analysis, collaboration between EPCMs and technology suppliers  

Control of Cause: 
Likelihood 
Reduction 

Technology Existing  no 1 



 
Page 116 

 
 

 

Risk 
Category Business Risks 

Nature of Impact 
Scope of Chain 

Impact 

Risk Quantification 
Investability 

Rating Mitigation Measures 

Target of 
Mitigation 
Measure: 
Cause or 

Consequence? 

Category 
Current Status 
of Mitigation 

Measure 

Government 
Intervention 

Required (y/n) 

Investability 
Rating 

 (Post Mitigation) 
Cost Revenue Financing Schedule Liabilities Likelihood Impact Rating 

                      
Modular H2 plant design with step by step performance testing with 
early users (with flexibility on fuel consumption) prior to full city 
conversion 

Recovery from 
Consequence: 
Impact Reduction 

Technology Existing  no 1 

Underperformance of CO2 geological storage 
site (incl. capacity, lifetime injectivity, migration) ✔ ✔ ✘ ✘ ✔ H2-CCS Chain 3 5 15 4 

Extended pre-FID appraisal and characterisation period including 
injection testing, pressure monitoring and 4D seismic surveying. 
Engineered redundancy in wells and storage formations. Pre-appraised 
and characterised back-up storage sites prior to FID 

Control of Cause: 
Likelihood 
Reduction 

Technology Existing  no 3 

                      

Public sector underwriting where no insurance available, underwriting 
beyond limits on carbon pricing (guarantees for capped carbon 
penalties for geological storage), no-fault compensation mechanisms, 
guarantor of last resort for financiers 

Recovery from 
Consequence: 
Impact Reduction 

Financial 
Support Non-Existing yes 2 

End user appliance performance and usability 
does not achieve the same standard and service 
level that natural gas customers are used to 

✔ ✔ ✘ ✘ ✔ H2 Chain  2 4 8 3 
Critical safety evidence gathered, appliance standards developed and 
world best practice implemented in regulation in sufficient time to 
enable incorporation in FEED ahead of FID 

Control of Cause: 
Likelihood 
Reduction 

Technology Early stage of 
development yes 2 

EN
VI

RO
N

M
EN

TA
L 

IM
PA

CT
 

Release of CO2 to atmosphere from capture, 
transport or storage operations, outages or 
leaks 

✔ ✘ ✘ ✘ ✔ CCS Chain  2 4 8 4 Use of proven technology and designs in H21 phase 1 
Control of Cause: 
Likelihood 
Reduction 

Technology Existing  no 3 

                      

Counterparty indemnities and remedies including compensation up to 
defined caps with remainder underwritten by government during H21 
phase 1. Requires umbrella agreement including government and 
relevant authorities 

Recovery from 
Consequence: 
Impact Reduction 

Contractual Non-Existing yes 2 

Hydrogen leak and explosion in the first phase of 
H21  ✔ ✘ ✘ ✔ ✔ H2 Chain  1 5 5 3 Use of proven technology and designs in H21 phase 1 

Control of Cause: 
Likelihood 
Reduction 

Technology Existing  no 2 

                      In depth reviews of global lessons learnt, detailed and comprehensive 
risk analysis, collaboration between EPCMs and technology suppliers  

Control of Cause: 
Likelihood 
Reduction 

Technology Early stage of 
development no 1 

DE
CO

M
M

IS
SI

O
N

IN
G N/A                                 

N/A                                 

N/A                                 
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E.7 Business Risks: Market and Commercial 
 

Risk 
Category Business Risks 

Nature of Impact 
Scope of Chain 

Impact 

Risk Quantification 
Investability 

Rating Mitigation Measures 

Target of 
Mitigation 
Measure: 
Cause or 

Consequence? 

Category 
Current Status 
of Mitigation 

Measure 

Government 
Intervention 

Required (y/n) 

Investability 
Rating 

 (Post Mitigation) 
Cost Revenue Financing Schedule Liabilities Likelihood Impact Rating 

CU
RR

EN
CY

 A
N

D 
EX

CH
AN

G
E 

Significant increase in costs due to currency 
fluctuations and therefore increase in tariffs and 
government subsidies/end user charges 

✔ ✘ ✔ ✘ ✔ H2-CCS Chain 4 4 16 3 Agree contractual risk sharing and pass through between private 
investors and government in competitive procurement exercise 

Recovery from 
Consequence: 
Impact Reduction 

Contractual Existing yes 2 

  

          Standard currency risk management: currency swaps, procurement 
terms, maximise local content 

Recovery from 
Consequence: 
Impact Reduction 

Financial 
Markets and 
Debt 
Instruments 

Existing no 2 

M
AR

KE
T 

DE
VE

LO
PM

EN
T 

AN
D 

DE
M

AN
D 

RI
SK

S 

Market demand declines from, or doesn't meet, 
projection in investment case ✘ ✔ ✔ ✘ ✘ H2-CCS Chain 3 5 15 3 

Take-or-pay contract with baseload H2 offtaker(s) with sufficient 
capacity reserved and secured market demand and government 
revenue support to cover a threshold return on investment.  
Appropriate pass-through if third party capture provider. 

Recovery from 
Consequence: 
Impact Reduction 

Contractual Early stage of 
development yes 1 

  

          Focus on demand from captive markets (power, residential heating, 
large industrials) to anchor initial infrastructure  

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 1 

  

          Create demand by designing hydrogen market to ensure hydrogen is 
more competitive than alternative fossil fuels 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 1 

  

          
Choose counterparties with secure market demand or implement 
appropriate public-private collaborative business model for a required 
minimum period 

Control of Cause: 
Likelihood 
Reduction 

Contractual Early stage of 
development yes 2 

  

          
Design CO2 T&S and H2 storage infrastructure development to match 
secure demand and have flexibility for expansion. Government support 
to act as underwriter of last resort for minimum return on capital 
investment. 

Recovery from 
Consequence: 
Impact Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Early stage of 
development yes 2 

Initial Leeds city conversion and/or foundation cluster 
customers delayed in start-up and use of hydrogen ✘ ✔ ✘ ✔ ✘ H2-CCS Chain 4 4 16 3 

Terms of take-or-pay hydrogen supply contracts with energy supplier(s) 
and CO2 T&S contracts include public sector underwriting with 
revenue/cost compensation mechanism for segments in full system 
delivery 

Recovery from 
Consequence: 
Impact Reduction 

Financial 
Support Non-Existing yes 2 

  

          Public sector market-maker that carries coordination responsibility and 
is guarantor of last resort 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 2 

Industrial customers become insolvent / close business ✘ ✔ ✔ ✘ ✔ H2-CCS Chain 3 4 12 4 
Support measures for industry introduced (including import border 
adjustment, export price compensation) in accordance with a designed 
timeline consistent with meeting UK carbon budgets 

Control of Cause: 
Likelihood 
Reduction 

Financial 
Support Non-Existing yes 3 
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Risk 
Category Business Risks 

Nature of Impact 
Scope of Chain 

Impact 

Risk Quantification 
Investability 

Rating Mitigation Measures 

Target of 
Mitigation 
Measure: 
Cause or 

Consequence? 

Category 
Current Status 
of Mitigation 

Measure 

Government 
Intervention 

Required (y/n) 

Investability 
Rating 

 (Post Mitigation) 
Cost Revenue Financing Schedule Liabilities Likelihood Impact Rating 

           
Design hydrogen market so that hydrogen conversion for industrial 
customers is not an added cost and does not impact their 
competitiveness. Create a pull for hydrogen from multiple industrial 
customers by making hydrogen competitive with alternative fossil fuel 

Recovery from 
Consequence: 
Impact Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 2 

           Choose H21 first phase counterparties with secure market demand or 
business model for a required minimum period (e.g. 15 years) 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 2 

AC
CE

SS
 T

O
 C

AP
IT

AL
 

Lenders conditions incompatible with regulatory 
regime designed for H21 NoE making finance essentially 
unavailable 

✘ ✘ ✔ ✘ ✔ H2-CCS Chain 3 4 12 4 
Utilise umbrella agreement to establish required statutory provisions 
and regulations for private sector finance to be available in 
collaboration with banks and private sector investors 

Control of Cause: 
Likelihood 
Reduction 

Regulations, 
Legal and 
Influence 

Non-Existing yes 2 

           Structure H2 system network infrastructure under existing gas 
distribution RAB model with Ofgem oversight 

Control of Cause: 
Likelihood 
Reduction 

Regulations, 
Legal and 
Influence 

Early stage of 
development yes 2 

Lack of confidence from banks in operability of full 
system and availability of segment services plus 
potential financial impact from non-availability - 
Lenders require repayment guarantees from 
government or public authority 

✔ ✔ ✔ ✔ ✔ H2-CCS Chain 4 5 20 4 

H2-CCS infrastructure umbrella agreement between state/public 
authority and private sector providing loan guarantees/debt 
repayment, revenue compensation at agreed threshold, insurer of last 
resort, regulatory review as necessary 

Control of Cause: 
Likelihood 
Reduction 

Financial 
Support Non-Existing yes 3 

Lenders seek onerous termination provisions or step-in 
rights making finance essentially unavailable ✘ ✘ ✔ ✘ ✔ H2-CCS Chain 3 4 12 4 

Under a H21 umbrella agreement mandate relevant public authorities 
to perform step-in functions as part of regulatory oversight including 
permit/licence suspension or termination. Include cost capping and 
underwriting minimum repayment thresholds as required 

Control of Cause: 
Likelihood 
Reduction 

Regulations, 
Legal and 
Influence 

Non-Existing yes 3 

Lack of confidence from banks in end user hydrogen 
market development beyond initial phase H21 captive 
customers 

✔ ✘ ✔ ✔ ✘ H2-CCS Chain 3 4 12 3 
Parliament commitment to a subsequent phase H21 conversion using 
CCS if first phase successful with mandate and budget given to 
Infrastructure and Projects Authority (or similar) 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 2 

           Overall infrastructure development designed in distinct modular phases 
- each phase is independent and can be funded separately 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Early stage of 
development yes 2 

Extended non-availability or non-performance of CO2 
transport and storage makes investment into ATR 
Hydrogen production 'dirty' and therefore non-ethical 
for banks 

✘ ✘ ✔ ✔ ✘ H2-CCS Chain 3 4 12 3 
Parliament commitment to first phase H21 conversion using CCS in 
statute with mandate and budget given to Infrastructure and Projects 
Authority (or similar) 

Control of Cause: 
Likelihood 
Reduction 

Financial 
Support Non-Existing yes 2 

                      
Structure overall timing of project with CCS proven on lower scale (using 
hydrogen with power plant or industrials) prior to full hydrogen plant 
for H21 city conversion 

Control of Cause: 
Likelihood 
Reduction 

Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes 2 

                      
Funding support for initial CCS infrastructure (pipeline, reservoir) 
provided on the basis of minimising risk with options to develop 
alternatives for worst case scenario 

Control of Cause: 
Likelihood 
Reduction 

Financial 
Support Non-Existing yes 2 
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Risk 
Category Business Risks 

Nature of Impact 
Scope of Chain 

Impact 

Risk Quantification 
Investability 

Rating Mitigation Measures 

Target of 
Mitigation 
Measure: 
Cause or 

Consequence? 

Category 
Current Status 
of Mitigation 

Measure 

Government 
Intervention 

Required (y/n) 

Investability 
Rating 

 (Post Mitigation) 
Cost Revenue Financing Schedule Liabilities Likelihood Impact Rating 

CO
U

N
TE

RP
AR

TY
 

Uninsurable components of the H21 infrastructure and 
operations require alternative and novel underwriting 
and guarantee mechanisms for intra-chain 
counterparty performance obligations 

✔ ✘ ✔ ✘ ✔ H2-CCS Chain 5 5 25 4 

Public sector underwriting where no insurance available, underwriting 
beyond limits on carbon pricing (guarantees for capped carbon 
penalties for geological storage), no-fault compensation mechanisms, 
guarantor of last resort 

Control of Cause: 
Likelihood 
Reduction 

Financial 
Support Non-Existing yes 3 

New technology/supplier guarantees and warranties of 
insufficient quality to cover developers and operator’s 
construction and operation risks 

✔ ✘ ✔ ✘ ✔ H2-CCS Chain 5 4 20 4 
Contract with technology suppliers who can provide substantive 
warranties and guarantees within a partnership structure under the 
terms and conditions of a suitable umbrella agreement 

Recovery from 
Consequence: 
Impact Reduction 

Ownership 
Structure / 
Investor 
Type 

Early stage of 
development no 2 

                                  

EX
IT

/L
IQ

U
ID

IT
Y/

 R
EF

IN
AN

CI
N

G
 R

IS
KS

 N/A                                 

N/A                                 

N/A                                 
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E.8 Business Risks: Outcome 
 

Risk 
Category Business Risks 

Nature of Impact 
Scope of 

Chain 
Impact 

Risk Quantification 
Investability 

Rating Mitigation Measures 

Target of 
Mitigation 
Measure: 
Cause or 

Consequence? 

Category 
Current Status 
of Mitigation 

Measure 

Government 
Intervention 

Required (y/n) 

Investability 
Rating 
 (Post 

Mitigation) Cost Revenue Financing Schedule Liabilities Likelihood Impact Rating 

EM
IS

SI
O

N
 R

ED
U

CT
IO

N
 Emissions reductions in H21 phase 1 do not meet 

expectations ✘ ✘ ✘ ✘ ✔ 
H2-CCS 
Chain 2 5 10 2 

Government to contract in partnership through an umbrella 
agreement with developers and operators of sufficient capability and 
financial strength to deliver H21 phase 1 

Control of Cause: 
Likelihood 
Reduction 

Ownership 
Structure / 
Investor Type 

Non-Existing yes 1 

                      Modular design for the H2 production and capture facilities to enable 
technology improvements/substitutions 

Recovery from 
Consequence: 
Impact Reduction 

Technology Early stage of 
development no 1 

                                  

N
EG

AT
IV

E 
IN

DI
RE

CT
 IM

PA
CT

 
(S

O
CI

AL
, H

EA
LT

H,
 E

CO
N

O
M

IC
, 

et
c.

 

H21 Phase 1 creates unintended disruptions across 
broader community and economy  ✘ ✘ ✘ ✘ ✔ 

 H2-CCS 
Chain 1 5 5 1 

 Utilise an Executive Steering Committee to drive the Phase 1 process 
with engagement of all key parties (grouped in regulatory, regional 
and functional expert working groups) 

 Control of Cause: 
Likelihood 
Reduction 

 Market 
Design, 
Supervision, 
Market 
Provider 

Non-Existing yes  1 

 N/A                                 

 N/A                                 

PU
BL

IC
 B

U
DG

ET
 

Potential for significant cost overruns and calls on 
government underwriting and support for delivering 
H21 city conversions and H2-CCS infrastructure  

✔ ✘ ✔ ✔ ✘ 
H2-CCS 
Chain 3 4 12 4 

Government to contract in partnership through an umbrella 
agreement with developers and operators of sufficient capability and 
financial strength to deliver H21 phase 1 

Control of Cause: 
Likelihood 
Reduction 

Ownership 
Structure / 
Investor Type 

Non-Existing yes 3 

Significant cost improvements in other technologies 
make H2-CCS chain with city conversion less cost 
effective for government 

✔ ✘ ✘ ✔ ✘ 
H2-CCS 
Chain 3 4 12  4 

Modular design of H2 plant combined with H2-CCS chain based on 
multiple users offers sufficient flexibility to adjust or stop further 
expansion 

Recovery from 
Consequence: 
Impact Reduction 

Technology Existing  no 3 

                                  

AS
SE

T 
U

N
DE

RP
ER

FO
RM

AN
CE

/ 
 

ST
RA

N
DE

D 
AS

SE
T 

Premature CO2 storage site closure during H21 phase 
1  ✔ ✔ ✔ ✘ ✔ 

H2-CCS 
Chain 2 5 10 4 

Extended pre-FID appraisal and characterisation period including 
injection testing, pressure monitoring and 4D seismic surveying. Pre-
appraised and characterised back-up storage sites prior to FID 

Control of Cause: 
Likelihood 
Reduction 

Technology Early stage of 
development no 3 

Utilisation of the full capacity of initially oversized 
infrastructure in North of England does not materialise 
in the timeframe envisaged at FID 

✔ ✔ ✘ ✔ ✘ 
H2-CCS 
Chain 3 5 15 3 

Government net zero, clean growth and industrial policies are 
implemented through a rigorous coordinated strategy comprising real 
options to ensure full utilisation of infrastructure that includes dealing 
with residual emissions via BECCS and DACCS technologies 

Control of Cause: 
Likelihood 
Reduction 

Policy and 
Market Signals Non-Existing yes 2 
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E.9 Risk Matrix Guidance and Legend 
                    

  
ASSESSMENT METHODOLOGY  PRIVATE SECTOR INVESTABILITY RATING 

GUIDANCE 
 PUBLIC SECTOR INVESTABILITY RATING 

GUIDANCE 
      

Investability 
Rating Guidance  Investability 

Rating Guidance 

    

1 

Established business opportunity with standard 
business risks. Investment open to standard 
market players with standard financing and 
insurance available 

  

1 Established public sector investment 
activity and/or risk profile 

    

2 

Medium risk investment with debt financing 
available at short tenor and high interest, 
higher than standard IRR required, risk profile 
acceptable to more than 50% of market players 

  

2 

Medium risk to Government, small 
number of previous public sector 
investments with similar risk profile, 
general community support for the 
activity, infrastructure, or service 

    

3 
High risk investment with low debt ratio bank 
financing available, proven technology and 
acceptable regulatory and legal environment 

  

3 
High risk investment with potential for 
stranded or under-performing assets 
left in public sector hands 

    

4 

Investment requires high risk appetite - First 
mover investor - No debt financing available, 
strategic investment, company with large 
balance sheet 

  

4 

Investment requires high risk appetite 
from Government with Treasury buy-
in, very strong or new policy support, 
likely a need for new legislative 
mechanisms, possible need for bi-
partisan agreement in parliament 

    

5 

No Investment possible - uncapped or 
unmanageable liabilities, high uncertainty of 
revenue and cost, unacceptable performance 
guarantees and warranties 

  

5 No public investment possible - 
political or financial exposure too high 

Impact 
Mitigation 

Consequences Causes 

Likelihood 
Reduction 

Investment Barriers 

Business 
Risk 
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RISK MITIGATION MEASURE CATEGORY GUIDANCE  RISK LIKELIHOOD RATING GUIDANCE  RISK IMPACT RATING GUIDANCE 

  
Mitigation Measure Category Guidance  Risk 

Likelihood Guidance  Risk Impact Guidance 

  Contractual Terms Examples include: take or pay, bank guarantees, pricing 
structure, change of control and change of law provisions, 
risk allocation, liability limits for specific events, 
consequential damages 

  

1 Very unlikely  1 Insignificant 

  Financial Market and Debt 
Instruments 

Minimum repayment levels, debt service cover ratio, step 
in rights, swaps, derivative instruments, new technology 
guarantees/requirements 

  
2 Unlikely  2 Minor 

  Insurance Insurance cover to protect against specific risks and cap 
liabilities 

  
3 Possible  3 Moderate 

  Technology Improvements in technology to improve reliability, 
improve efficiency, reduce capex/opex, reduce 
uncertainty of unplanned operational events 

  
4 Likely  4 Major 

  Policy and Market Signals Policy commitments, targets and carbon budgets, 
Principles for evaluating investment – (social economic 
benefits), decision-making structure  

  
5 Very Likely  5 Severe 

  Regulations, Legal and 
Influence 

Legislative changes to define, allocate and reduce 
liabilities, legal requirements for permitting and planning 
consent including financial guarantees and liability for 
decommissioning, pollution… 

            

  Financial Support Financial support mechanisms (grants, tax allowances, 
FITs, subsidies, CfDs, etc.), public sector underwriting, 
Third Party Access policy, Regulated/Unregulated business 

            

  Market Design, Supervision, 
Market Provider 

Intervention for competition, tradeable permits, 
competitive tendering, direct service or goods provision,  

            

  Ownership Structure / Investor 
Type 

Joint ventures, strategic partnerships and vertical 
integration of value chain, impact of government 
participation, public-private ownership/operating model  
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F H21 SYSTEM RISK MITIGATION 

F.1 H21 System Heat Map 
 
 
              POLITICAL / POLICY / SOCIAL  TECHNICAL / PHYSICAL  COMMERCIAL / MARKET  OUTCOME 
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IN
VE
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M

EN
T 

CY
CL

E 

Development 1,6,8  1,5,7,8 5,6 5,8 5,7,8    5       1,7        

Financing 3,5,7,8  1,5,7,8 1,3,5,9  3,5,7  2,3,4 1,2,3,4 3,5,7    4,7  1,7 5,6,7,8  2,4,7      

Construction 1,3    5,6   1,3,6   3        1,3      

Operation 1,3,6  1,3,6,8  5,8    1,3 1,5,7,9 3,6,7   4,7  1,7   1,3,7,8  1,3,8,9  5,6,8,9 1,6,7,8 

Decommissioning 3,5   3,5,6 5,6       1,3,6           1,3,5,6  

Outcome     5,6,8     1,5 3,5,7    1,5,8,9      3,6,8,9 5,8,9 5,6,8  
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F.2 Legend for H21 System Heat Map 
 
 
                                                              

 

                RISK MITIGATION 
COVERAGE GAP 

    RISK MITIGATION 
DEMAND  

    RISK MITIGATION MEASURES           

                            High   

Demand 
Intensity 

from Project 
Stakeholders 

for Risk 
Coverage 

    1 
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e 
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or
 

Contractual           

                            ↑       2 Debt Instruments           

                            ↓       3 Insurance           

                            Low       4 Financial Markets           

                                        5 
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r 

Policy and Market Signals           

                                        6 Regulation and Influence           

                                        7 Financial Support           

                                        8 Market Design and Supervision           

                                        9 Direct Market Provider           
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F.3 Risk Sharing and Collaboration Matrix 
 
 
              

POLITICAL / POLICY / SOCIAL  TECHNICAL / PHYSICAL   
COMMERCIAL / MARKET  OUTCOME 

    
MITIGATING PARTY 
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      Private Sector         

      Joint         

      Undefined         
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Development 

 
                  

 
                     

 
  

Financing       
 

                                       

Construction       
 

            
 

                         

Operation 

 
    

 
                                       

Decommissioning       
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G H21 SYSTEM BUSINESS MODEL 

G.1 Sector Drivers 
 

CATEGORY ASPECT TO BE RATED 
  

 

MARKET SECTOR 

H2 INFRASTRUCTURE CCS INFRASTRUCTURE H2 END USE MARKETS 

  H2 Production H2 Transmission H2 Distribution H2 Storage CO2 T&D CO2 Storage Industry Centralised 
Heat & Power 

MARKET 
DEVELOPMENT 

Government willingness to intervene in creation 
of new low carbon markets 

Medium Medium Low Low Medium Medium Low Medium 

Opportunity to adapt and reuse existing market 
development mechanisms 

medium high high Medium low low low Medium 

Government willingness to socialise costs of 
developing new markets and infrastructure 

Medium high high Medium Medium Medium low High 

Government willingness to become an active 
market actor to facilitate market development 

Low low low low medium medium low low 

Private sector interest in investing early into 
sector 

Medium high high Low high high medium medium 

Private sector ability to undertake market 
development without government support 

low low low low low low low low 

                    

PHYSICAL 
DELIVERY 

Existing physical assets and opportunities for re-
use 

Medium high high low low low Medium high 

Clustering of potential customers, demand and/or 
assets 

High high high high high high high high 

Technology maturity (incl. CO2 capture) Medium Medium Medium Low High medium high medium 

Capacity of private sector to manage physical 
assets and manage unforeseen construction or 
operation activities 

High high high medium high high high high 
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CATEGORY ASPECT TO BE RATED 
  

 

MARKET SECTOR 
H2 INFRASTRUCTURE CCS INFRASTRUCTURE H2 END USE MARKETS 

  H2 Production H2 Transmission H2 Distribution H2 Storage CO2 T&D CO2 Storage Industry Centralised 
Heat & Power 

                    

SOCIETAL Extent of positive public support for contribution 
of each sector to system decarbonisation 

  Medium Medium   Medium Medium Medium Medium 

Public acceptance of safety and environmental 
impact of activity 

High Medium     Low Low Medium Medium 

Extent of public awareness of potential sector 
contribution to system decarbonisation and value 
to community 

Low Medium Medium   Low Low Medium Medium 

Willingness to pay to subsidise relevant sectors to 
decarbonise energy system 

Low Low Low   Low Low Low medium 

    Note that a blank means the response is 
unknown 
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H H21 SYSTEM BUSINESS CASE TEMPLATES 

H.1 Business Case Definition 
                  

A.  PROJECT PRESENTATION               
                  
H2-CCS 
Sectors Full H2-CCS chain, H2 for gas network conversion and other sectors   

Geographical Extent North of England 

Project 
Status Concept 

  
Implementation 
Timeline 2023-2035 

Project Type First of a Kind Large Scale Infrastructure Deployment 
  

Market Maturity Market creation 

Project Scale 
(financial) 

CAPEX: £22.78 billion 
OPEX: £955 million per annum post 2035    

Main Public Sector 
partners/stakeholders General government - to be defined later 

Project Scale 
(emissions)  CO2 emissions reduction 12.5 Mtpa 

  

Main Private Sector 
partners/stakeholders 

Gas distribution companies (Northern 
Gas Networks, Cadent), H2 production 
companies (BOC, Air Liquide), oil and gas 
companies (BP, Shell, Total, Equinor, ENI, 
National Grid, Power generation 
companies  
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INVESTMENT PROPOSITION 
An initial commitment to construction and funding of a first phase H2-CCS network in the north of England is necessary to prepare for a gas network 
conversion commencing in 2028-29 and the development of markets for H2 and CO2. The initial H2-CCS system will be composed of: 

1. a modular H2 production facility at scale [initial capacity 1.35 GW]; 
2. associated H2 transmission pipeline(s) and geological cavern storage; 
3. facilities and market appliance upgrades for H2 blended with methane up to 20%; 
4. conversion or construction of a power station capable of burning blended natural gas up to 90% hydrogen [initial capacity of 2 or 3 440 MW 

turbines]; 
5. connection to a large industrial cluster [Humber, Teesside, Manchester/Liverpool]; 
6. oversized CO2 T&S infrastructure in the Southern North Sea [initial pipeline capacity of 15-20 Mt per annum]. 

 
This system will be supported by the creation of a new fossil fuel levy and CO2 storage obligation on oil and gas producers/importers combined with a 
government commitment to the deployment of green hydrogen production technology (electrolysis) commensurate with an eventual minimum captive 
market size for H2 use. The subsequent phases of investment will focus on the decarbonisation of the gas network through the further expansion of the 
H2-CCS infrastructure and will be adjusted to reflect the outcome from the first investment phase and the evolution of system decarbonisation 
pathways. 
                  
 
 



 
Page 130 

 
 

 

                  

B. BUSINESS CONTEXT SUMMARY               
 

DIMENSION SUMMARY     

Institutional 

The UK has experience of different levels of government (central, regional, local) collaborating together to implement 
energy and climate policies. Institutional capability is high to participate in delivery of H2-CCS infrastructure and heat 
decarbonisation with organisations such as Ofgem, Oil and Gas Authority, Infrastructure and Projects Authority, Health 
and Safety Executive, Low Carbon Contracts Company. There is a high availability of contractual frameworks for 
infrastructure investments and existing market and infrastructure regulation capability. Additionally, the UK has a high 
level of experience in public-private business models.      

Financing (private & 
public) 

The UK has good historical access to private infrastructure financing at competitive cost and is an attractive country for 
private sector investment. The UK has some limitations on public sector financing as a result of budgetary constraints 
due to austerity measures and national debt level and the impact of fiscal rules. This situation is likely to worsen and 
reduce the flexibility for government financing as a result of the COVID-19 crisis.     

Market Development 

There are major market failures across the H2-CCS chain and there is a need for substantive government intervention 
both to centralise and coordinate market development and to coherent long-term public-sector funding mechanisms, 
backed by the public to encourage the private sector to invest and deliver the new infrastructure. The UK has the 
necessary experience to proactively deliver and manage such market development mechanisms though it is has not so 
far shown the willingness to intervene at scale and to socialise the early market creation costs. The lack of a strong 
strategic rationale and the pressure to act in the short term combined with the outcome risks and technology/market 
uncertainty have delayed any real decision and market making action.     

Macro-economic 

Overall, the UK shows strong macroeconomic indicators – before COVID-19 crisis – with high GDP per capita, low 
unemployment and low inflation indicating a strong ability to finance (directly or indirectly) new infrastructure 
investment. However, the carbon pricing model, uncertain in its current form with the impending departure of the UK 
from the European Union, is insufficient to drive significant business sector decisions to decarbonise.     
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DIMENSION SUMMARY     

Legal & Regulatory 

The UK has a high adequacy of legal / regulatory / policy framework in the country to implement different types of 
PPPs and collaborate with the private sector. There are few legal constraints on the structure and operation of a H2-
CCS chain for providing a cross-border waste management service to other countries (the contracting parties to the 
London Protocol have agreed in 2019 to allow provisional application of the as-yet unratified cross-border transport of 
CO2 between collaborating parties). The extent of constraints on public sector incentivisation under European State Aid 
legislation and the extent of constraints on private sector investment under environmental liability legislation post 
BREXIT are as yet undetermined.     

Societal 

Creating a H2-CCS business case/business model which will gain societal acceptance is critical. It needs to address the 
moral hazard of locking in a fossil fuel future by subsidising CCS, and needs to ensure that the role and development of 
CCS is strictly governed and restricted to facilitating a transition to a resilient ‘fossil-fuel’ free economy. Education and 
communication will be needed to raise awareness first and then articulate the social, health and economic benefits of 
a clean energy system     

                  

Summary of Government's key policy objectives            

1. Net zero emissions in 2050 under the Climate Change Act with a succession of legally binding carbon budgets 
2. ‘Clean Growth Strategy’ to achieve a ‘green’ economy with sustainable growth 
3. ‘Industrial Strategy’ to stimulate market investment in clean and efficient technologies and processes 
4. Facilitating social and economic development of regions across the UK  
5. Innovation funding to stimulate development and deployment of a range of low carbon technologies for heating, transport, energy 

storage, electricity generation, smart energy systems, and new low carbon products 
6. Financing and delivery of low carbon infrastructure primarily by the private sector driven by carbon markets and appropriately structured 

carbon tax, carbon price support and competitive subsidy mechanisms 
7. Socialisation of costs across consumer markets where appropriate (e.g. consumer electricity bills) 
8. Establish CCS in at least two UK sites - one by mid 2020s and one by 2030 
9. Facilitate at least one privately financed gas fired power station with CCS through consumer subsidies 
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E. BUSINESS MODEL PREFERENCE               
                  

Business Model Ownership Capital Sourcing 
Market Development Physical Delivery     

Responsibility Revenue Model Responsibility Business Structure     

H2 Production PRIVATE PRIVATE PUBLIC Targeted Revenue 
Support PRIVATE Free Market Enterprise     

H2 Transmission PRIVATE PRIVATE PUBLIC 

Price Regulated 
Revenue + 

Construction 
Support 

PRIVATE Regulated Asset Base 
(New)     

H2 Distribution PRIVATE PRIVATE PUBLIC Price Regulated 
Revenue PRIVATE Regulated Asset Base 

(Existing)     

H2 Storage PUBLIC PRIVATE PUBLIC Price Regulated 
Revenue PRIVATE 

Public Concession 
(Design-Build-Finance-

Operate) 
    

CO2 Capture           
CO2 Gathering           

CO2 Transmission JOINT JOINT PUBLIC Price Regulated 
Revenue PRIVATE Joint Venture     

CO2 Storage JOINT JOINT PUBLIC Price Regulated 
Revenue PRIVATE Joint Venture     

Mobility           

Industry PRIVATE PRIVATE PUBLIC Targeted Revenue 
Support PRIVATE Free Market Enterprise     

Decentralised Heat & Power           

Centralised Heat & Power PRIVATE PRIVATE PUBLIC Targeted Revenue 
Support PRIVATE Free Market Enterprise     
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G. LIMITATIONS TO INVESTMENT               

Post-mitigation investability rating (PMIR) provided in brackets (See Appendix E.9) 
    

Principal Barriers to Private Sector: 
1. Uncertainty of UK commitment to pace and evolution of low carbon or circular economy matching net zero climate target [PMIR = 3] 
2. Missing binding government mandate for delivering the first city natural gas to H2 conversion and associated integrated full chain 

infrastructure [PMIR = 3] 
3. Lack of confidence in long term financial commitment by government [PMIR = 2 - 3] 
4. Long term leakage liabilities defined in EU Directive and national regulations with front loaded Financial Security [PMIR = 2 - 3] 
5. Operational complexity of multi-party integrated system both during commissioning and early full-scale operations [PMIR = 2 - 3] 
6. Missing markets for large-scale clean (low carbon) hydrogen [PMIR = 3] 
7. Missing markets for large-scale use of CO2 transport and storage infrastructure [PMIR = 3] 
8. Regulated rate of return is insufficient to attract O&G operators to invest in CO2 T&S service [PMIR = 3] 

 
Principal Barriers to Public Sector: 

1. Cost of emissions abatement using CCS in the first phase of H21 is too high compared to competing technologies (renewable electricity, 
heat pumps) to warrant public funding support [PMIR = 3] 

2. Early stage hydrogen supply system does not have sufficient capacity and is not sufficiently robust (compared to the natural gas system) to 
avoid customer outages [PMIR = 3] 

 
Principal Barriers to Public and Private Sectors: 

1. Unknown public acceptance of a city hydrogen conversion and gas network re-purposing [PMIR = 3] 
2. Objections and moral hazard arguments related to continuing use of fossil fuels and financial support to O&G industry [PMIR = 3] 
3. Guaranteed intra-chain counterparty performance is required between H2 retailer/DNO/TNO/producer and CO2 

capturer/gatherer/transporter/storer [PMIR = 3] 
4. Uncertainty of market demand over 20 years [PMIR = 3] 
5. The level of financial risk related to integrated full chain infrastructure (cross chain default, political risk, delivery risk) is too high for lenders 

with conventional risk mitigation measures [PMIR = 3] 
6. Potential for CO2 T&S infrastructure to be underutilised or not utilised after first capture project [PMIR = 3] 
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H.1.1 Drivers 

H.1.1.1  

Section I: Drivers of Business Case Definition 

 

Category Aspect to be Rated Guidance Rating 

 

Government Policies 
(energy & climate change) 

CURRENT: Extent of energy and climate change 
mitigation policies for large scale energy 
transformation and relevant government's current 
commitment to low carbon development 

Provide an indication of the robustness, diversity and impactfulness 
of energy and climate change policies in the country. Medium 

FUTURE: Confidence in the country's development of 
energy and climate change policies and relevant 
government's commitment for large scale societal low 
carbon energy transformation  

Provide an indication of the uncertainty around the future 
evolution of government policies on energy and climate. Medium 

Availability of energy and/or climate change mitigation 
policy incentives for large scale energy projects 

E.g. funding (direct or indirect) 
Low 

Alignment of energy policies with climate change 
targets 

Ability of policies to deliver stated or legislated emissions targets 
Medium 

Experience of different levels of government (central, 
regional, local) collaborating together to implement 
energy and climate policies 

  
High 
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Category Aspect to be Rated Guidance Rating 

 

Institutional 
(infrastructure)  

CURRENT: Status and strength of large-scale 
infrastructure creation/development policies 

Provide an indication of the robustness, diversity and 
impactfulness of infrastructure policies. Low 

FUTURE: Confidence in the evolution of the country's 
large-scale infrastructure creation/development 
policies 

Provide an indication of the uncertainty around the future 
evolution of government policies. Medium 

Availability of large-scale infrastructure investment 
incentives 

E.g. government guarantees and other forms of indirect support 
Low 

Availability of contractual frameworks for 
infrastructure investments 

  
High 

Existing market and infrastructure regulation 
capability 

  
High 

Institutional 
(Business Models & PPP) 

Level of pre-determined government preference for a 
specific business model (or infrastructure service 
provision and delivery) 

  
High 

Level of experience with PPPs in the country 
  

High 

Strength of the organisational and sectoral capacity of 
the public sector to implement different types of PPPs 

  
High 

Adequacy of the country's governance framework for 
implementing different types of PPPs 

  
High 

Flexibility of public sector to engage with private 
sector and to define and/or adapt PPP models for new 
sectors  

  
Medium 
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Category Aspect to be Rated Guidance Rating 

 

Financing  
(private sector) 

Country attractiveness for infrastructure/low carbon 
energy investment (equity) 

  
High 

Availability of bank financing (debt) 
  

High 

Cost of financing for infrastructure investments 
  

Low 

Financing  
(public sector) 

National debt level 
Provide an indication of the country's debt level and  as a 
consequence, its difficulty to finance large scale infrastructure and 
energy projects 

Medium 

Extent of budgetary constraints (negative impact on 
financing capacity) 

  
Medium 

Impact of fiscal rules (negative impact on financing 
capacity) 

  
Medium 

Impact of public sector accounting rules (negative 
impact on financing capacity) 

  
High 

Availability of public financing (bonds) 
Provide an indication of how constrained the public sector budget 
is, i.e. surplus vs. deficit. Rating scale: surplus buget = low, 
balanced budget = medium, constrained buget (i.e. deficit) = high. 

Medium 
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Category Aspect to be Rated Guidance Rating 

 

Market Development 

CURRENT: Status and strength of low carbon market 
creation/development policies 

Provide an indication of the robustness, diversity and 
impactfulness of low carbon market creation policies. 

Medium 

FUTURE: Confidence in the evolution of the country's 
low carbon market creation/development policies 

Provide an indication of the uncertainty around the future 
evolution of government policies. 

Low 

Government willingness to intervene in creation of 
new low carbon markets 

  Medium 

Government willingness to socialise costs of 
developing new markets and infrastructure 

  Medium 

Government willingness to use centralised system 
design, planning and coordination for market 
development 

  Low 

Institutional experience with delivering/managing 
market support and development mechanisms 

  High 

Private sector ability to undertake low carbon market 
development without government support 

  Low 
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Category Aspect to be Rated Guidance Rating 

 

Macroeconomic 

CURRENT: National carbon pricing model: robustness, 
positive impact on private sector business decisions to 
decarbonise 

If carbon pricing is available in the country context, indicate the 
level of the carbon price as low / medium / high. 

Low 

FUTURE: Uncertainty of carbon pricing and impact on 
private sector business decisions 

If carbon pricing is available in the country context, provide an 
indication of the uncertainty around future carbon price levels. 

High 

National GDP per capita and trend   High 

Level of inflation   Low 

Commodity prices E.g. prices for natural gas High 

Unemployment Rate (national)   Low 
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Category Aspect to be Rated Guidance Rating 

 

Legal and Regulatory 

Adequacy of legal / regulatory / policy framework in 
the country to implement different types of PPPs 

  
High 

Cross border waste management - extent of legal 
constraints on structure of H2-CCS chain  

  
Low 

European State Aid legislation - Extent of constraints 
on public sector incentivisation 

  
Medium 

Environmental liability legislation - Extent of 
constraints on private sector investment  

E.g. Does the legal / regulatory / policy environment favour PPP 
application and the different components required for PPPs? Are 
PPPs consistent with other government policies? Is there sufficient 
legislative authority for entering into PPPs? Is there sufficient 
legislation to support the management and supervisory role of the 
public sector in PPPs? 

Medium 

 

Environmental 

Air quality 
Provide an indication of the air quality. Rating scale:  poor air 
quality = low, decent air quality = medium, good air quality = high Low 

Management of natural resources 

Provide an indication of the effectiveness of natural resources 
management in the country. Rating scale: poorly managed = low, 
decently managed = medium, well managed = high 

High 

GHG emissions 
Provide an indication of the magnitude of GHG emissions relative 
to the size of the country High 
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Category Aspect to be Rated Guidance Rating 

 

Societal 

How positive is the public opinion with regard to 
hydrogen as a future low carbon energy source? 

  
Medium 

Extent of public education and training programmes 
directly related to the energy transformation required 
to meet climate targets 

  

Low 

Extent of trust in oil and gas companies to deliver low 
carbon energy future 

  
Low 

Extent of public sentiment to address climate change 
and environmental issues 

Public perception or social acceptance of the specific business 
opportunity along the H2-CCS chain. E.g. public perception of CO2 
transport and storage. Rating scale: poor public perception = low, 
intermediate public perception = medium, good public perception = 
high. 

High 

Willingness to pay for related health and 
environmental benefits 

Public perception or social acceptance of the specific business 
opportunity along the H2-CCS chain. E.g. public perception of CO2 
transport and storage. Rating scale: poor public perception = low, 
intermediate public perception = medium, good public perception = 
high. 

Medium 
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H.1.1.2  

Section II: Drivers of Business Case Selection Specific to Business Opportunity and Sector being Considered 
           

Category Aspect to be 
Rated Rating 

  H2 End Use Markets H2 Infrastructure CCS infrastructure 
  Chemicals & Industry Centralised Heat & 

Power H2 Production H2 Transmission H2 Distribution H2 Storage CO2 
Transmission CO2 Storage 

  
Conversion to chemicals 

or direct use via 
combustion for process 

heat. 

H2 power station or 
gas/H2 blended fuel 

      

Physical and 
Technical 

Existing physical assets 
and opportunities for re-

use 
High High Medium High High Low Low Low 

Clustering of potential 
customers, demand 

and/or assets 
High High High High High High High High 

Technology maturity High High High High Medium medium High Medium 

Capacity of private 
sector to manage 

physical assets and 
manage unforeseen 

activities 

High High High High High High High High 

Societal Public perception of use 
case High High Medium Medium Medium  Low Low 
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H.2 Strategic Rationale 
        

A.  STRATEGIC RATIONALE - OBJECTIVE     

OBJECTIVE: JUSTIFICATION FOR CHANGE AND ASSESSMENT OF ALIGNMENT OF PROJECT WITH STRATEGIC OBJECTIVES AND MAJOR PRIORITIES OF 
PUBLIC SECTOR AND THE PRIVATE SECTOR PARTICIPANTS 

        

B.  STRATEGIC ISSUES     
 

KEY STRATEGIC 
ISSUES QUESTIONS ALIGNMENT 

RATING RESPONSE 

Demonstrate 
how proposal fits 

with the 
government's 

strategic 
objectives 

Environmental High 

* Supports UK policy of heat decarbonisation and obligations of Climate Change Act. Hydrogen 
has the potential to facilitate decarbonisation with minimum cost and disruption to customers 
while using established gas infrastructure to manage supply. H21 North of England presented a 
vision for decarbonisation of 70% of meter points by 2050 using a regional roll out strategy (the 
first phase would achieve 14% of UK heat and 12.5Mtpa of CO2 avoided by 2034). 
* Facilitates the use of hydrogen across all business sectors as an alternative ‘clean’ fuel and 
supports decarbonisation through use and further expansion of oversized CO2 T&S 
infrastructure. 

Economic High 

* Facilitates development of a new H2 supply chain; 
* Sustains the existing gas distribution/transmission businesses for the long term; 
* Protects the economic interests of industrial clusters by creating cost effective optionality for 
decarbonisation 
* Sustains economic value from oil and gas in country through energy transition. 

Financial Medium 

* Initial infrastructure is created at scale in line with recommendations to achieve cost 
effectiveness. 
* Technical risks are minimised through use of proven technology, initial use of H2 in sectors with 
operational/fuel flexibility.  
* Government funding is minimised through private sector ownership and delivery in most 
business sectors and use of regulated returns. 
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KEY STRATEGIC 
ISSUES QUESTIONS ALIGNMENT 

RATING RESPONSE 

Political Medium 

* Low regrets proposition with phased system deployment. 
* Significant optionality is built-in and there is minimum risk of under-utilisation. Anchoring the 
CCS infrastructure on hydrogen allows optionality for end users to either use a clean fuel 
(hydrogen) or use carbon capture (dependent on specifics of industry). 

Sources of Value 
(Public Sector) 

* How does the project support 
other ongoing decarbonisation 
activities? 
* What are the additional sources of 
value created by the project for the 
public sector? 
* Does the project support the 
acceleration/execution of other H2-
CCS projects? How? What are the 
potential synergies? 

High 

* Industrial: the project would create the ability for industrials to decarbonise partially at 
minimum cost, commitment and complexity through fuel switching. This could create a 
competitive advantage for UK manufacturing. 
* Power generation: the project would both facilitate the decarbonisation of the existing 
conventional power sector without large and complex investments in stand-alone carbon capture 
facilities for plants with limited life span. It would support further renewable electricity 
penetration by acting as a backbone for new clean flexible back-up generation and energy 
storage. 
* It creates opportunities for the UK to import CO2 from other countries by building on the 
competitive advantage of owning large scale CO2 storage sites. 

Demonstrate 
how proposal fits 

with private 
sector 

participants' 
strategic 

objectives 

Financial Low There are currently no or low financial benefits for companies to invest in low carbon products or 
services  

Market and Product Development High Current private sector participation is high in innovation projects for low carbon technologies to 
address fossil fuel use in processes and substitution of energy use with hydrogen 

Environmental Medium 
Companies understand the imperative to transition to sustainable products and services in a net 
zero CO2 emissions economy, but the slow pace of change is driven by perceptions of 
government commitment and consumer demand in end-use markets 

Reputation/Brand High Companies are keen to be perceived as addressing the climate crisis to both investors and 
consumers 

Other strategic objectives High Strategic objectives for the longer term related to business survival, location, transformation or 
profitability 
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KEY STRATEGIC 
ISSUES QUESTIONS ALIGNMENT 

RATING RESPONSE 

Sources of Value 
(Private Sector) 

* Does the project support other 
ongoing activities in the 
company(ies)? How? 
* What are the additional sources of 
value created by the project for the 
company(ies)? 
* Does the project support the 
acceleration/execution of other 
projects for the company? How? 
What are the potential synergies? 

High 

* Supports preservation of existing business and offers new business opportunities for gas 
distribution and transmission companies. 
* Supports continuation of existing power generation facilities and new business opportunities at 
scale for power generators.  

Justification for 
CCS 

Why is CCS investment necessary in 
the short term? High 

A reliable large-scale CCS infrastructure is necessary for the decarbonisation of the NoE gas 
networks by hydrogen – even limited to the first deployment phase - and needs to be fully 
proven ahead of any decision to carry out large scale conversion of residential heating.  

Why is CCS investment necessary in 
the medium and long term? High 

Medium Term: the CCS infrastructure is needed both to create optionality for the 
decarbonisation of existing fossil fuel-based technology (industry, conventional gas fired power 
generation) with no clear other alternatives and to facilitate the deployment at scale of negative 
emission technologies such as biomass energy with CCS. It will also enable testing and early 
deployment of technologies such as direct air carbon capture (and other innovative 
technologies). The decision to anchor the infrastructure on hydrogen production offers the 
government time and flexibility to assess the relevant industries in the light of market and 
technology development and to choose the most appropriate decarbonisation pathway. 
Long term: a reliable large-scale CCS infrastructure is essential both for the decarbonisation of 
the NoE gas networks by hydrogen and to support the broader system decarbonisation required 
to achieve net zero emissions and the transition to a sustainable clean economy. 
Needed to achieve net zero policy objectives by 2050 to facilitate testing and deployment of 
negative emission technologies. 
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KEY STRATEGIC 
ISSUES QUESTIONS ALIGNMENT 

RATING RESPONSE 

Why is the combination of CCS with 
the specific sector (industry, power, 
heating, transport) better than 
alternatives for that sector? 

High 
Anchoring CCS infrastructure with H2 production allows the deployment of a new energy source 
with potential for clean sustainable production and avoids locking in fossil fuel-based technology 
(gas fired power station). It creates optionality. 

Societal 
Acceptance 

Does the proposal address concern 
that CCS is pushed by special interest 
groups? How? 

High 

* CO2 transport and storage is presented as a waste disposal service to support the deployment 
of hydrogen as a new energy source (for heating and power generation) with the potential to be 
produced sustainably at scale and to replace natural gas. It is clearly articulated as a shift away 
from CCS supporting the business as usual fossil fuel technologies. 
* The infrastructure is to be paid for by charges on natural gas/fossil fuel by all users to make 
hydrogen price competitive with natural gas – rather than charge the public to develop an initial 
infrastructure which would benefit the fossil fuel industry without creating new sustainable 
energy pathways. 
* The proposition has optionality built in so that the government is not locked into a specific 
technology and industry sector.  

Does the project fit with the public 
perception or social acceptance of 
the specific business opportunity 
along the H2-CCS chain? How?  
(E.g. public perception of CO2 
transport and storage) 

Medium * Further work would be needed to raise awareness of hydrogen and educate the public. 
* There is no current rejection or negative opinion of hydrogen. 

Does the project incorporate a 
planned transition away from CCS 
and fossil fuels? How is this 
structured? 

High 
Yes - through the deployment and development of clean hydrogen production technology in a 
committed but gradual manner proportional to the penetration of hydrogen into the energy 
market. This will be supported by a number of specific legal and regulatory interventions. 

Does the proposal incorporate clean 
hydrogen? How? High Yes - phased development and deployment is incorporated through a number of regulatory 

interventions to fund and create obligations on suppliers. 
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KEY STRATEGIC 
ISSUES QUESTIONS ALIGNMENT 

RATING RESPONSE 

Competition & 
Collaboration 
(public sector) 

* Does the project compete with 
other similar H2-CCS projects 
regionally/nationally? 
* What support does the project 
have from the public sector (local, 
regional, national)? 
* What is the rationale for 
government intervention? 

Medium 

* This project is designed to support a broader system decarbonisation and integrate all the 
regions in a phased development rather than focus on development of a specific region. It is 
initially focused on the north of England for strategic reasons: concentrated geographic location 
of emission intensive sectors (heat, industry, power), existing assets (H2 and CO2 storage 
potential, gas and electricity network infrastructure). The selection of an initial region/hub for 
the project would be made based on system deployment considerations and ensure that the 
benefits are shared and that other regions are not at a disadvantage. 
* The H21 project activities are being progressed by the gas network companies and focused on 
the gas network conversion with government support to test and develop a safety case. 
* This project proposition which incorporates the full H2-CCS chain would be in competition with 
the existing Net Zero Teesside project, the Merseyside HyNet project, the Zero Carbon Humber 
project, and other projects around the country (the Acorn project in Scotland for example). 
However, the government would be expected to act to support a coordinated approach between 
all those projects and investors. 

Demonstrate 
how the project 
can be scaled up 

Does the proposal offer a transition 
from a project approach to a system 
approach? How? 

High The planned system deployment articulates how the project could be scaled up from an early 
proving phase to a city conversion and later to a North of England conversion. 

Does the project facilitate the future 
integration of other energy intensive 
business sectors? How? 

High 
The project would easily integrate other energy intensive sectors for a further expansion of the 
use of the CCS infrastructure: industrials and power generation (fuel switching or carbon 
capture), BECCS and DACS. 

Does the project facilitate the 
expansion into other regions? How? High 

The project is planned around a coordinated decarbonisation approach of the regions of the 
north of England. It integrates regions and cities, and connects Teesside, Humberside, the 
Manchester/Liverpool clusters, and Grangemouth cluster through a shared infrastructure. 
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KEY STRATEGIC 
ISSUES QUESTIONS ALIGNMENT 

RATING RESPONSE 

Low Regrets & 
Optionality 

Does the project offer optionality for 
decision making and minimise 
impact if no further projects are built 
or if future deployment is limited? 
How? 

High 

* Each investment phase is designed to be modular with optionality for expansion and 
adjustments with market and technology developments. 
* Optionality for decarbonisation through disposal of CO2 from access to T&S oversized 
infrastructure where the reliability and safety has been proven in the first phase and which can 
be easily expanded gradually to incorporate existing fossil fuel-based technologies with no 
alternatives and support the deployment of negative emission technologies such as BECCS and 
early DAC technology. 
* Optionality for the development and deployment of clean/green hydrogen across the country 
by creating an early market for hydrogen which can be regulated and allow the future 
development of cost-effective green hydrogen options whether in-country or imported. 
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